OPER_NUM	TEXT	HEADER
CH-T1235	Creation of a hydrogen export market	Key Innovation
CR-T1218	The design of Rice (musaceas) NAMA that allows to prouduce rice (musaceas) with processes that reduce green house gas emissions.	Key Innovation
HO-T1327	Recommendations for the methodology working with the families in extreme poverty.	Key Innovation
HO-T1327	The development of a plan for the construction of a telemedicine model was an innovative process, designed to achieve concensus regarding the right model for the country, switching from a technology focus to a service focus.	Key Innovation
TT-T1097	Introduction of data analytics to evaluate the effectiveness and efficiency of public investment.	Key Innovation
TT-T1097	Introduction of data analytics to evaluate the effectiveness and efficiency of public investment.	Key Innovation
CH-T1237	The TC will assist the development of a methodology for cross-cutting expenditure programs in the areas of women's access to labour markets and export promotion. In the past, all expenditure evaluations have been limited to specific ministries. For the first time, these evaluations will apply to policy programs under the responsibilities of several ministries and agencies.	Extent of Success Innovation
BO-T1332	During 2019, training activities and consulting services have been carried out and hired, under Component 1. The firstof four Hydrobid training workshops plannedin Bolivia has been executed, with the participation of professionalsfrom institutions related to the sector throughout the country, in order to prioritize the basins in Bolivia subject of study and to develop the corresponding water balances using the HydroBID tool. The working groups were created and the work plan was developed for the following 2020 workshops. On the other hand, three consulting services have been developed for: (i) Preparation of the strategic plan for the storm drainage sector of Bolivia, (ii) Preparation of the gender policy proposal for the water and sanitation sector, and (iii) Development, optimization, maintenance and implementation of the database of the Integrated System of Regulatory Information of Water and Sanitation SIIRAyS.	Status Update

The general objective of this operation is to support the implementation of the policy commitments defined in operations CH-L1164 and CH-L1166. The specific objectives are: i) to support the implementation of the Recycling Fund (FPR), managed by the Ministry of Environment of Chile, and ii) implement the National Organic Waste Strategy for Chile. Two projects have started: i) Theimprovement of the project monitoring platform of the Recycling Fund (FPR) managed by Ministery of Environment of Chile, currently a diagnosis of the project monitoring platform was developed; and the ii) Consultancy to support the implementation of compost plant projects in Chile by providing technical support for the funding application process. There are currently 12 compost plant projects designed by the Ministry of Environment of Chile,

and this operation has developed a firstdiagnosisshowing the actual

state of these projects.

Status Update

During 2020, this TC supported the Presidential Advisory Office for Persons with Disabilities to strengthen policies for the social and productive inclusion of people with disabilities. In this sense, with TC resources, the team project hired five consultancies to: Strengthen the National Disability System in Colombia. Develop the territorial strategy guidelines to implement the Action Plan of the Presidential Advisory Office for Persons with Disabilities. Develop the regulation for the service assessment of support and the issuance of its guidelines and national protocol. Articulate and strengthen the design and implementation of intersectoral guidelines for the comprehensive care of people with disabilities focused on children and adolescents with disabilities. Structure the National Observatory of Social and Productive Inclusion of

CO-T1520

CH-T1272

Status Update

Structure the National Observatory of Social and Productive Inclusion of People with Disabilities following Law 1955 of 2019. The first three consultancies directly impacted the achievement of the CT outcome and the output indicator number one. However, due to the COVID-19 situation, the last two consultancies suffered some delays. Consultancy number four involvesnumerous entities that focused on dealing with the pandemic's consequences affecting consultant execution. Consultancy number five was planned to be hired in August, but the preparation of the TORs took longer as the Presidential Advisory Office had to spend a lot of time responding to the crisis. The deliverables of both consultancies will be delivered in the first semester of 2021. The Bank technical team is looking at the scope of two more ToRs to start the hiring process in the first trimester of 2021 to complete the CT outputs.

Inis technical cooperation (IC) was designed to support the government in fulfilling the policy commitments asummed in a programmatic loan series to strengthen fiscal sustainability in Costa Rica (CR-L1081 and CR-L1145). The TCcontributed toenhancefiscal institutionality, and the sustainaibility offiscal consolidation efforts. During this fiscal consolidation process, the primary balance improved for a deficit of -2.3% in 2018 to a surplus of 2.1% in 2022. Specifically this TC was created to support the Ministry of Finance (MH) and the Ministry of National Planification (MIDEPLAN) in: i) the implementation of the public employment reform, ii) the review of public spending, and iii) the strengthening of the use of data generated by electronic invoices. The public employment reform was signed into law on March 2022 (N. 10159) to reduce compensation inequities between employees and to control complementary remuneration schemes and, therefore, make CR-T1207 Status Update public salary expenditure more sustainable. The technical support provided by the Bank via this TC was crucial throughout the reform process. In paticular, the TC supported thereview of the public employment billbased on international best practices, an estimation of the potentials avings the reform could produce; a methodology for job evaluation and guidance on how to apply it to the Costa Rican public employment system; training on job evaluation methodologies; advice and feedback on the categorization of jobs, the evaluation process and the design of the single pay spine. The reform was approved in early 2022 and is now pending its fullimplementation. An institutional analysis on the social assistance sector was conducted, including a reform proposal and possible next steps to improve the sector efficiency. This analysis was presented to relevant stakeholders from the MH. This TC also nrovided training to relevant officials from the "Dirección General de The TC is executing very quickly and advancing on all products. We are working very closely with the Labor Ministry and are active participants ME-T1393 Status Update in the implementation of the reform. We anticipate fulfilling all

objectives earlier than originally planned.

This technical cooperation project is supporting the Peruvian government to undertake reforms oriented to improve the social protection of vulnerable people. These reforms are part of a set of conditionalities that the Peruvian government agreed to accomplish in different social sectors (labor, health, education, gender) under an IDB Programmatic Policy Based Loan that was approved in 2021 (PE-L1262). The PE-L1262 consider 2 tranches (loan operations), the first was approved and disbursed in 2021 and the second one is planned to be approved in 2022 or 2023. In 2021, Peru was characterized by a strong economic crisis because of Covid-19 but also by great political and institutional inestability. For example, in the last 6 months of 2021 there were 3 different ministers of education and labor. Despite this institutional instability, the execution of the technical cooperation project has been making progress. In 2021, the technical cooperation project contributed to the improvement of the operational design of job training programs oriented to vulnerable people, based on the improvement of the design of youth job training pilots of the Ministry of

Labor and Employment Promotion (MTPE). Also, the MTPE finished the

design of 2 impact evaluations: (i) the evaluation of a job training program (through the evaluation of results and impact of youth job training pilots) and (ii) the evaluation of a salary subsidy program that has been implemented by the government since 2021 to mitigate the effects of the economic crisis generated by Covid-19 (support for the evaluation of a salary subsidy policy). Finally, a proposal for a new credit

system for higher education was prepared.

PE-T1432

Status Update

ME-T1435

Even though the courses are given online, the COVID crisis has represented an important challenge. Instructors were in general unwilling to leave their homes to record the videos. Our academic counterpart adapted immediately and found the solution. The necessary Stories from the audio and video equipment was delievered to the homes of the instructors, who therefore could record high-quality videos without exposing themselves to risks.

field

HO-T1327	rine updated methodology for measuring monetary poverty was presented in different forums, including the Council of Civil Society Organizations, the Council of the Private Sector, Academy, etc. Attached are photos of the meetings in which the government socialized the updated methodology, with participation by technical teams of the World Bank and the Bank Inter-American Development that accompanied the process.	Stories from the field
BO-T1332	Universities have included HydroBID in their curricula, and several Memorandum of Understanding (MoU) between the Hydro-BID Support Center (CESH) and the universities were initiated. Through CESH, support is being provided to these institutions in charge of water management and supply for the creation of technical capacities in water resources management.	Stories from the field
CH-T1214	Today all national and foreign large investments are using the SUPER platform. This innovation has potencialy reduced several degrees of uncertainty for investors by knowing exactly the differet steps and times related with the milestones of each project for their approuval. See https://super.gob.cl/	Stories from the field
CH-T1235	This TC is sustainable as it will pave the way for the development of a green hydrogen export market which, according to preliminary figures, will be as competitive as the California hydrogen market and with clients such as Japan and Australia as potential buyers of hydrogen. The competitiveness of the green hydrogen export market is due to Chile's low renewables (mostly solar) generation costs and huge untapped potential where renewables now represent 21.4% of the total installed capacity (vs. 0.6% 10 years ago).	Sustainability

CH-T1272	Yes, this operation is meant to be sustainable. The specific objectives of the operation are: i) to support the implementation of the Recycling Fund (FPR), managed by the Ministry of Environment of Chile, and ii) implement the National Organic Waste Strategy for Chile. Part of the operation's consultancies will contribute to the implementation of the Recycling Fund (FPR), which will continue to operate after the CT is closed and will provide an efficient system for monitoring recycling projects throughout the country. Additionally, other consultancies will work towards achieving the goals established in the National Organic Waste Strategy for Chile, and building compost plants that will increase the composting of organic waste throughout the country.	Sustainability
CO-T1640		Sustainability
CR-T1207	The type of interventions supported by the TC (policy reform proposals) can be sustained over time due to their legal nature	Sustainability
PR-T1267		Sustainability
PR-T1267		Sustainability
PR-T1304		Sustainability
CO-T1633	This TC will help the Ministry to issue its comprehensive climate change plan.	Partner Engagement
EC-T1419	It's an organization to works to build better policies for better lives	Partner Engagement
CH-T1253	Complementary electricity services market.	Key Innovation
HO-T1333	Efficient driving parameters are included in the training given by private and national pilot schools, as part of the strengthening of climate change adaptation (CC) policies, taking into account that the way of driving impacts on the levels of fuel use.	Key Innovation
PR-T1312	The innovation is the evaluation of digital solutions to enhance transparency at the Procurement Office and at the Financial Intelligence Unit to prevent and control money laundering (SEPRELAD). Both aspects to be evaluated in the context of the Loan operations PR-L1161 and PR-L1180.	Key Innovation
UR-T1230	Expenditure Evaluation Toolkit	Key Innovation
CH-T1235	This TC is financing critical pre-feasibility studies to develop the first green hydrogen export project in Chile and the regulatory framework to attract private sector investments. In addition it is providing critical analytical information for the first public/private green hydrogen fund to be financed by the Bank in Chile (CH-L1168).	Extent of Success Innovation

HO-T1327	The evaluation of the cash transfer local service model resulted in recommendations to strengthen the methodology working with the families in extreme poverty, incorporating innovations from other programs to combat extreme poverty (Chile Solidarity), for example, training the social workers in methods for negotiating changes in behavior, developing systems to monitor their sessions with the family, and changes in their use of health and education services, etc	Extent of Success Innovation
HO-T1333	The adoption of guidelines for clean and sustainable mobility is promoted, including parameters for the renewal and optimization of the cargo fleet.	Extent of Success Innovation
ME-T1435	Given that numerous government officals have already tajen and passed IDB provided courses, it already appears that this endeavor is a success. We anticipate continued succes in the oither training courses.	Extent of Success Innovation
CH-T1237	During 2021, component 2 of the CT was completed with two activities. First, a new methodology for the evaluacion of expenditure policies in Chile was developed and, second, applied to two policy evaluacions: programs that assist access of women to the labor market and programs that assist export promotion.	Status Update

in order to achieve the established objectives, this technical cooperation project has USD \$290,000 donated by the IDB. To date, USD \$40,206 (14%) has been disbursed and USD \$31,303 has been committed, with a temporary progress of 38%. During the last quarter of 2021 and the first quarter of 2022, working sessions were held with the technical teams of the beneficiary entities to structure the components and plan the activities to be financed. Subsequently, the contracting process began for the first consultancies that would be carried out to strengthen the DANE's Migration Statistics Bureau and support the degree validation process at the Ministry of National Education. The rest of the consultancies suffered a delay due to the government transition period; however, it has been possible to make significant progress in the process of contracting the consultancy to carry out cost-benefit studies on migration requested by the National Planning Department and to support the implementation of the DANE's Pulse of Migration survey. Next steps The following technical cooperation activities are expected to progress in the first half of 2023: Present to the public the Geographic Viewer of Migration Statistics in its final version and publish the study of transnational families prepared by the consultancy hired for this purpose. Prioritize with DANE the rounds of the Pulse of Migration Survey to be financed with technical cooperation. Initiate the process of contracting FONDANE to collect the information and present the results

Status Update

PE-T1414

CO-T1660

Despite the impact of the COVID-19 pandemic, changes in the Ministry of Economy and Finance and political instability, the technical cooperation financed some studies in 2021 to continue supporting the MEF's coordination capacity through the EEME, the EESI and the CNCF to implement the National Competitiveness and Productivity Plan. The most important were the study that aimed to propose a methodology and a guide to improve the classification of public spending on science, technology and technological innovation, through the budgetary and functional program chains of the Integrated Financial Administration System. And the second study aimed at identifying and evaluating the main problems for the implementation of infrastructure projects, as well as proposing alternative solutions.

of the Pulse of Migration Survey rounds. Define a complementary support to the Ministry of National Education to improve the process of validation of degrees of the migrant population in Colombia. Initiate the consultancy contracted to conduct a study on the permanence vocation of the migrant population in different territories of Colombia and its impact on the education sector. Initiate the consultancy to conduct a

Status Update

Due to the impact of COVID-19 pandemic, changes in the Ministry of Economy and Finance and the political instability, the technical cooperation did not finance any study during 2020. However, at the end of the year, two studies were discussed for 2021 to keep supporting the MEF's coordination capacity through the EEME, the EESI, and the CNCF to implement the National Plan of Competitiveness and Productivity. The objective of the first study is to propose a methodology and a guide to improve the classification of science, technology, and technological innovation public expenditure, through the budgetary and functional program chains, of the Integrated Financial Administration System. The second study aims to identify and evaluate of the main problems for the implementation of infrastructure projects as well as propose alternatives of its solutions. For this second study, the process of selection of the consultant began in December. In 2022, technical cooperation supported the development of key strategies in the energy sector, including the execution of the strategy for the modernization of the sector. In the water and sanitation component, in 2022 the consultancies for updating the Hydrological and Hydraulic Studies of the Juan Diaz River Basin were completed, and the preparation of the Water and Sanitation Project, Solid Waste and Sector PN-T1249 Note on Water Resources and consultancies to support and advise the IDAAN team and the Bank's Water and Sanitation Specialists in the successful execution of the contract for "Assistance and Technical Advice on the Operational and Commercial Management of IDAAN in the AMP and the Direction and Execution of the Activities of High Impact" in such a way that all activities and interventions contribute to the fulfillment of the general and specific objectives of the operation. In 2022, the TC continued to provide support in the implementation of strategic fiscal activities, including: a) the methodologies for the first monitoring reports for the fiscal rule approved by			
strategies in the energy sector, including the execution of the strategy for the modernization of the sector. In the water and sanitation component, in 2022 the consultancies for updating the Hydrological and Hydraulic Studies of the Juan Díaz River Basin were completed, and the preparation of the Water and Sanitation Project, Solid Waste and Sector Note on Water Resources and consultancies to support and advise the IDAAN team and the Bank's Water and Sanitation Specialists in the successful execution of the contract for "Assistance and Technical Advice on the Operational and Commercial Management of IDAAN in the AMP and the Direction and Execution of the Activities of High Impact" in such a way that all activities and interventions contribute to the fulfillment of the general and specific objectives of the operation. In 2022, the TC continued to provide support in the implementation of strategic fiscal activities, including: a) the methdologies for the first monitoring reports for the fiscal rule approved by the government in 2021; b) the development of a technical note for the preparation of a guide for the introduction of climate change principles into ex ante evaluation of invstment projects; and c) the development of fiscal analytical tools for the analisis of equity in fiscal policies. Costa Rica presented its National Green Hydrogen Strategy, in which it set goals for sustainable development and decarbonization of various productive and economic sectors of the country towards the years 2030 and 2050. It proposes that the industrial sector replace 8 to 10% of its use of liquefied petroleum gas or from the bunker with green hydrogen,	PE-T1414	Economy and Finance and the political instability, the technical cooperation did not finance any study during 2020. However, at the end of the year, two studies were discussed for 2021 to keep supporting the MEF's coordination capacity through the EEME, the EESI, and the CNCF to implement the National Plan of Competitiveness and Productivity. The objective of the first study is to propose a methodology and a guide to improve the classification of science, technology, and technological innovation public expenditure, through the budgetary and functional program chains, of the Integrated Financial Administration System. The second study aims to identify and evaluate of the main problems for the implementation of infrastructure projects as well as propose alternatives of its solutions. For this second study, the process of selection of the	Status Update
strategic fiscal activities, including: a) the methdologies for the first monitoring reports for the fiscal rule approved by the government in 2021; b) the development of a technical note for the preparation of a guide for the introduction of climate change principles into ex ante evaluation of invstment projects; and c) the development of fiscal analytical tools for the analisis of equity in fiscal policies. Costa Rica presented its National Green Hydrogen Strategy, in which it set goals for sustainable development and decarbonization of various productive and economic sectors of the country towards the years 2030 and 2050. It proposes that the industrial sector replace 8 to 10% of its field	PN-T1249	strategies in the energy sector, including the execution of the strategy for the modernization of the sector. In the water and sanitation component, in 2022 the consultancies for updating the Hydrological and Hydraulic Studies of the Juan Díaz River Basin were completed, and the preparation of the Water and Sanitation Project, Solid Waste and Sector Note on Water Resources and consultancies to support and advise the IDAAN team and the Bank's Water and Sanitation Specialists in the successful execution of the contract for "Assistance and Technical Advice on the Operational and Commercial Management of IDAAN in the AMP and the Direction and Execution of the Activities of High Impact" in such a way that all activities and interventions contribute to the fulfillment of	Status Update
set goals for sustainable development and decarbonization of various productive and economic sectors of the country towards the years 2030 and 2050. It proposes that the industrial sector replace 8 to 10% of its use of liquefied petroleum gas or from the bunker with green hydrogen,	UR-T1230	strategic fiscal activities, including: a) the methologies for the first monitoring reports for the fiscal rule approved by the government in 2021; b) the development of a technical note for the preparation of a guide for the introduction of climate change principles into ex ante evaluation of invstment projects; and c) the development of fiscal	Status Update
	CR-T1239	set goals for sustainable development and decarbonization of various productive and economic sectors of the country towards the years 2030 and 2050. It proposes that the industrial sector replace 8 to 10% of its use of liquefied petroleum gas or from the bunker with green hydrogen,	

PR-T1305	During 2022, Paraguay's Congress approved the Integrated Supply Chain Management and Public Procurement Law. The preparation of the draft was supported by this technical cooperation project, as well as inputs for the parliamentary discussion (cost-benefit analysis of the law). This is a critical reform for public sector efficiency and modernizes an obsolete legal framework over 20 years old.	Stories from the field
CH-T1214	Today all national and foreign large investments are using the SUPER platform. This innovation has potencialy reduced several degrees of uncertainty for investors by knowing exactly the differet steps and times related with the milestones of each project for their approuval. See https://super.gob.cl/	Stories from the field
CO-T1520	The Program to Stregthen Policies for the Social and Productive Inclusion and Employment of Persons with Disabilities (CO-L1252) has had an important impact on the Presidential Advisory Office for Persons with Disabilities' agenda for the next two years. During the first month of the year 2020, the office developed their annual plan based on the National Development Plan's objectives and targets for this year and, as a second input, the policy matrix established for CO-L1252 ensuring both allignment and priority of the two instruments. During this planning workshop, IDB supported the Presidential Advisory Office to determine the activities that would be financed through this TC CO-T1520 that will help fulfill their plan.	Stories from the field
GY-T1173	Given that the TC has been slow to execute, there are no stories from the field as yet.	Stories from the field
PN-T1249	Panama could install up to 1.7 GW of distributed generation until 2030 The Government submits to public information the preliminary version of the National Distributed Generation Strategy (ENGED) of Panama.	Stories from the field
CH-T1269	Operatioal support is always a great tool to support executing agencies and expedite execution.	Stories from the field

The Program to Stregthen Policies for the Social and Productive Inclusion and Employment of Persons with Disabilities (CO-L1252) has had an important impact on the Presidential Advisory Office for Persons with Disabilities' agenda for the next two years. During the first month of the year 2020, the office developed their annual plan based on the National Development Plan's objectives and targets for this year and, as a second input, the policy matrix established for CO-L1252 ensuring both allignment and priority of the two instruments. During this planning workshop, IDB supported the Presidential Advisory Office to determine the activities that would be financed through this TC CO-T1520 that will help fulfill their plan. The roadmap and the telehealth model have been very useful in having a more strategic dialogue with Honduras and currently, are guiding the implementation of a telehealth model in the country through an IDB loan. In the case of both the public policy for female employability and the national strategy for female entrepeneurship, the National Council for Gender Equality proved to be a very important platform to bring relevant stakeholders together for the development and ultimate approval of both initiatives, touder the leadership of the Ministry of Social Development, the space provided by the Council afforded more notoriety to both initiatives, fueling interest and participation from other government entities as well as members of the private sector. As part of its operational and strategic improvement, the Temporary Employment Program, Lurawi Peru, made inter-institutional cooperation agreements with regional governments (Huánuco, Pasco, Ucayali, Ayacucho, Loreto, La Libertad, Ancash and Apurimac) to allow the participants of the program improve their chances of entering the labor market. An important gender approach in transport is being developped in HO-L1206 and supported by HO-T1333. An specific training program for women driving cargo trucks is workin very well. A partir de marzo de	CH-T1214		Sustainability
and Employment of Persons with Disabilities (CO-L1252) has had an important impact on the Presidential Advisory Office for Persons with Disabilities' agenda for the next two years. During the first month of the year 2020, the office developed their annual plan based on the National Development Plan's objectives and targets for this year and, as a second input, the policy matrix established for CO-L1252 ensuring both allignment and priority of the two instruments. During this planning workshop, IDB supported the Presidential Advisory Office to determine the activities that would be financed through this TC CO-T1520 that will help fulfill their plan. The roadmap and the telehealth model have been very useful in having a more strategic dialogue with Honduras and currently, are guiding the implementation of a telehealth model in the country through an IDB loan. In the case of both the public policy for female employability and the national strategy for female entrepeneurship, the National Council for Gender Equality proved to be a very important platform to bring relevant stakeholders together for the development and ultimate approval of both initiatives. Under the leadership of the Ministry of Social Development, the space provided by the Council afforded more notoriety to both initiatives, fueling interest and participation from other government entities as well as members of the private sector. As part of its operational and strategic improvement, the Temporary Employment Program, Lurawi Peru, made inter-institutional cooperation agreements with regional governments (Hudanucc, Pasco, Cuzayli, Ayacucho, Loreto, La Libertad, Ancash and Apurimac) to allow the participants of the program improve their chances of entering the labor market. An important gender approach in transport is being developped in HO-L1206 and supported by HO-T1333. An specific training program for women driving cargo trucks is workin very well. A partir de marzo de 2019, sobre la protección de datos personales. A partir de marzo de 2021			
and Employment of Persons with Disabilities (CO-L1252) has had an important impact on the Presidential Advisory Office for Persons with Disabilities' agenda for the next two years. During the first month of the year 2020, the office developed their annual plan based on the National Development Plan's objectives and targets for this year and, as a second input, the policy matrix established for CO-L1252 ensuring both allignment and priority of the two instruments. During this planning workshop, IDB supported the Presidential Advisory Office to determine the activities that would be financed through this TC CO-T1520 that will help fulfill their plan. The roadmap and the telehealth model have been very useful in having a more strategic dialogue with Honduras and currently, are guiding the implementation of a telehealth model in the country through an IDB loan. In the case of both the public policy for female employability and the national strategy for female entrepeneurship, the National Council for Gender Equality proved to be a very important platform to bring relevant stakeholders together for the development and ultimate approval of both initiatives. Under the leadership of the Ministry of Social Development, the space provided by the Council afforded more notoriety to both initiatives, fueling interest and participation from other government entities as well as members of the private sector. As part of its operational and strategic improvement, the Temporary Employment Program, Lurawi Peru, made inter-institutional cooperation agreements with regional governments (Huánuco, Pasco, Ucayali, Ayacucho, Loreto, La Libertad, Ancash and Apurimac) to allow the participation from other government entities as well as members of the private sector. As part of its operational and strategic improvement, the Temporary Employment Program, Lurawi Peru, made inter-institutional cooperation agreements with regional governments (Huánuco, Pasco, Ucayali, Ayacucho, Loreto, La Libertad, Ancash and Apurimac) to allow the partic	CU_T1214	The second parameter of principles of the control o	Suctainability
and Employment of Persons with Disabilities (CO-11252) has had an important impact on the Presidential Advisory Office for Persons with Disabilities' agenda for the next two years. During the first month of the year 2020, the office developed their annual plan based on the National Development Plan's objectives and targets for this year and, as a second input, the policy matrix established for CO-11252 ensuring both allignment and priority of the two instruments. During this planning workshop, IDB supported the Presidential Advisory Office to determine the activities that would be financed through this TC CO-T1520 that will help fulfill their plan. The roadmap and the telehealth model have been very useful in having a more strategic dialogue with Honduras and currently, are guiding the implementation of a telehealth model in the country through an IDB loan. In the case of both the public policy for female employability and the national strategy for female entrepeneurship, the National Council for Gender Equality proved to be a very important platform to bring relevant stakeholders together for the development and ultimate approval of both initiatives. Under the leadership of the Ministry of Social Development, the space provided by the Council afforded more notoriety to both initiatives, fueling interest and participation from other government entities as well as members of the private sector. As part of its operational and strategic improvement, the Temporary Employment Program, Lurawi Peru, made inter-institutional cooperation agreements with regional governments (Huánuco, Pasco, Ucayali, Ayacucho, Loreto, La Libertad, Ancash and Apurimac) to allow the participants of the program improve their chances of entering the labor market. An important gender approach in transport is being developped in HO-L1206 and supported by HO-T1333. An specific training program for	PN-T1243	de marzo de 2019, sobre la protección de datos personales. En ese escenario, la Autoridad Nacional de Transparencia y Acceso a la Información (Antai) puso en marcha una serie de talleres para capacitar a	
and Employment of Persons with Disabilities (CO-L1252) has had an important impact on the Presidential Advisory Office for Persons with Disabilities' agenda for the next two years. During the first month of the year 2020, the office developed their annual plan based on the National Development Plan's objectives and targets for this year and, as a second input, the policy matrix established for CO-L1252 ensuring both allignment and priority of the two instruments. During this planning workshop, IDB supported the Presidential Advisory Office to determine the activities that would be financed through this TC CO-T1520 that will help fulfill their plan. The roadmap and the telehealth model have been very useful in having a more strategic dialogue with Honduras and currently, are guiding the implementation of a telehealth model in the country through an IDB loan. In the case of both the public policy for female employability and the national strategy for female entrepeneurship, the National Council for Gender Equality proved to be a very important platform to bring relevant stakeholders together for the development and ultimate approval of both initiatives. Under the leadership of the Ministry of Social Development, the space provided by the Council afforded more notoriety to both initiatives, fueling interest and participation from other government entities as well as members of the private sector. As part of its operational and strategic improvement, the Temporary Employment Program, Lurawi Peru, made inter-institutional cooperation agreements with regional governments (Huánuco, Pasco, Ucayali, Stories from the field	HO-T1333	L1206 and supported by HO-T1333. An specific training program for	
and Employment of Persons with Disabilities (CO-L1252) has had an important impact on the Presidential Advisory Office for Persons with Disabilities' agenda for the next two years. During the first month of the year 2020, the office developed their annual plan based on the National Development Plan's objectives and targets for this year and, as a second input, the policy matrix established for CO-L1252 ensuring both allignment and priority of the two instruments. During this planning workshop, IDB supported the Presidential Advisory Office to determine the activities that would be financed through this TC CO-T1520 that will help fulfill their plan. The roadmap and the telehealth model have been very useful in having a more strategic dialogue with Honduras and currently, are guiding the implementation of a telehealth model in the country through an IDB loan. Stories from the field Stories from the field In the case of both the public policy for female employability and the national strategy for female entrepeneurship, the National Council for Gender Equality proved to be a very important platform to bring relevant stakeholders together for the development and ultimate approval of both initiatives. Under the leadership of the Ministry of Social Development, the space provided by the Council afforded more notoriety to both initiatives, fueling interest and participation from other	PE-T1432	Employment Program, Lurawi Peru, made inter-institutional cooperation agreements with regional governments (Huánuco, Pasco, Ucayali, Ayacucho, Loreto, La Libertad, Ancash and Apurimac) to allow the participants of the program improve their chances of entering the labor	
and Employment of Persons with Disabilities (CO-L1252) has had an important impact on the Presidential Advisory Office for Persons with Disabilities' agenda for the next two years. During the first month of the year 2020, the office developed their annual plan based on the National Development Plan's objectives and targets for this year and, as a second input, the policy matrix established for CO-L1252 ensuring both allignment and priority of the two instruments. During this planning workshop, IDB supported the Presidential Advisory Office to determine the activities that would be financed through this TC CO-T1520 that will help fulfill their plan. The roadmap and the telehealth model have been very useful in having a more strategic dialogue with Honduras and currently, are guiding the implementation of a telehealth model in the country through an IDB Stories from the field	PN-T1252	national strategy for female entrepeneurship, the National Council for Gender Equality proved to be a very important platform to bring relevant stakeholders together for the development and ultimate approval of both initiatives. Under the leadership of the Ministry of Social Development, the space provided by the Council afforded more notoriety to both initiatives, fueling interest and participation from other	Stories from the
and Employment of Persons with Disabilities (CO-L1252) has had an important impact on the Presidential Advisory Office for Persons with Disabilities' agenda for the next two years. During the first month of the year 2020, the office developed their annual plan based on the National Development Plan's objectives and targets for this year and, as a second Stories from the input, the policy matrix established for CO-L1252 ensuring both field allignment and priority of the two instruments. During this planning workshop, IDB supported the Presidential Advisory Office to determine the activities that would be financed through this TC CO-T1520 that will	HO-T1327	more strategic dialogue with Honduras and currently, are guiding the implementation of a telehealth model in the country through an IDB	
	CO-T1520	and Employment of Persons with Disabilities (CO-L1252) has had an important impact on the Presidential Advisory Office for Persons with Disabilities' agenda for the next two years. During the first month of the year 2020, the office developed their annual plan based on the National Development Plan's objectives and targets for this year and, as a second input, the policy matrix established for CO-L1252 ensuring both allignment and priority of the two instruments. During this planning workshop, IDB supported the Presidential Advisory Office to determine the activities that would be financed through this TC CO-T1520 that will	

CH-T1237		Sustainability
CH-T1253		Sustainability
EC-T1489	This TC supports three loan operations on child nutrition and development. It aims to articulate a strong agenda on promoting the wellbeing of children under five years-of-age in Ecuador, with a strong focus on preventing and reducing child chronic malnutrition and promoting developmental levels. This work directly aligned with the country's agenda on child chronic malnutrition — the "National Strategy Ecuador Grows Without Child Malnutrition" — a first-order priority of the current administration that initiated during the past administration. Moreover, the Bank team is part of the Consejo Consultivo, a civic-society organization council aimed at institutionalizing the agenda on chronic malnutrition — this is, turning this effort into a 'state policy' (as opposed to a 'government policy').	Sustainability
HO-T1402	Yes. Although at this stage of the TC execution is too early to provide details, the TC is meant to promote sustainability and support policies of the Program of Integrity and Transparency approved by the IDB and fully disbursed in December 2022 (HO-L1232).	Sustainability
RG-T3890	By supporting the design and implementation of gender activities and action plans, the team is empowering the clients to promote gender equality and inclusion. The gender action plans are developed to be updated every 3-5 years, which will allow the client to continue designing and implementing activities to promote gender equality and women's empowerment on its own.	Sustainability
CO-T1633	This TC will help DNP to update Colombia's Climate Finance National Strategy	Partner Engagement
EC-T1419	Benefiary	Partner Engagement
GY-T1173	The IMF collaborated on the area of the MTFF.	Partner Engagement
HO-T1333	The TC supports the preparation and execution of 2 phases of the Programmatic Loan in support of Policy Reforms (PBP) "Program of Reforms of the Transport and Cargo Logistics Sector of Honduras"; phase II for 111.65 million dollars, disbursed in 2020, and phase III for 30.0 million, to be approved and disbursed in 2021.	Mobilization
CH-T1235	First green hydrogen project for Chile	Key Innovation

HO-T1333	Energy efficiency aspects are included within the Logistics Law draft, in order to strengthen policies for adaptation to climate change (CC), taking into account that the transport sector is the main consumer of fossil fuels within the energy matrix of the country.	Key Innovation
BO-T1332	HydroBID is an innovation tool promoted by the Bank at the regional level, and TC supported its implementation in Bolivia with national and local authorities involved in water resources planning and decision-making. The objective of these trainings was to test the application of the tool in the country's strategic basins within the framework of integrated water resources management, and the results were widely accepted and applied in prioritized basins throughout the country.	Extent of Success Innovation
PR-T1305	The draft law was prepared during 2021 and submitted to Congress. The Senate approved the draft law in December 2021, remaining the House approval which is expected by 2022, and the actual implementation. On its second and third year of execution, the technical cooperation project will support the Ministry of Finance's efforts to move forward with planning the implementation of the law (defining regulatory and governance aspects, among other).	Extent of Success Innovation

Inis Technical Cooperation (TC) aims to provide technical, legal, and administrative support for the development of policy instruments in support of the Sustainable and Resilient Growth Program -SRGP- (CO-L1264). It assists the Ministry of Environment and Sustainable Development (MESD), and Ministry of Commerce, Industry and Tourism (MCIT) to: (i) strengthen their capacity to plan, manage, and finance climate action (US\$134,000) (ii) promote sustainable forest management and use (US\$166,000), and (iii) support the scaling of green businesses as an economic alternative for communities and sustainable growth for the country (US\$200,000). With the IDB's support, a team of consultants (4) will be hired to develop the new NDC implementation road map to fulfil the country's new target of 51% Greenhouse Gas Emissions compromised during COP26 2021. An additional team of 6 consultants will be hired to support the development of measures under the Policy to Control Deforestation and Sustainable Forest Management, issued with the SRGP. Finally, three firms will be contracted to: i) support the MESD to update of the National Green Business Plan (2014) to include new businesses trends and opportunities of green economy in the national policies and programs; ii) develop an IT tool to strengthen the monitoring capacity of the environmental sector to collect economic compensations for the legal use of forest with commercial purposes, increasing efficiency in the collection and allocation of environmental resources, and (iii) to develop policy guidelines to articulate the comprehensive climate change plans for the commerce, industry, and

tourism sectors with local planning instruments, as an early step towards the implementation of the new NDC. The TC was designed to promote

<u>complementary measures needed to activate the implementation of the</u>

Throughout 2022, the TC made important progress insupportingfiscal

implementation process was supported through technical assistance,

capabilities within the Ministry of Finance to strengthen Public-Private-Partnership (PPP) fiscal management; in this context, a methodology for contingent liability valuation in PPP projects adapted to the Costa Rican

Status Update

training and feedback on the government's pay spine design tied to the; also, an assessment on the Public Employment Framework Law implementation progress(which will come into force in 2023) was completed. Additionally, the institutional analysis for improving publicexpenditure was presented to relevant stakeholders from the Ministry of Finance. Moreover, a firm was hired to develop technical

context was developed.

sustainability of the SRGP by fostering the development of

institutionality. Regarding the public employment reform, the

Status Update

CR-T1207

CO-T1610

Since the PBL Logistics Program, supported by this operation, was disbursed in March 2022 (during the year reported), the expected date for the approval of the Project Completion Report (PCR) is on September 2024; the preparation will begin early that year. The report includes an ex-post evaluation of the Program, which will be carried out with resources from the TC. The study will be brought forward and carried out HO-T1333 during 2023. The TC has to be extended for that pourpose. Additionally, a study will be prepared this year to propose strategies in the logistics sector to promote resilient, inclusive and low-carbon production chains in the country. The TC was completed successfully in 2021. All products were delivered ahead of schedule. The project had a high impact on the implementation of the 2019 labor reform in Mexico. For example, the management information system is currently being used by the government to ME-T1393 Status Update manage its notification and conciliation processes. This system received an improvement in 2021. This technological system implements the magamement plan that was developed as a part of this TC and represents an improvement of the institutional analysis delivered. La CT has contributed to the improvement of business climate through support to the National Commission for Regulatory Improvement in the design and development of the National Catalog of Regulations, Procedures and Services (CNARTyS), a digital tool instituted by the General Regulatory Improvement Law. The CNARTyS makes available information that facilitates the provision of public services and the functioning of the markets. In 2020, the migration of information from the Federal Government to the Catalog was concluded and the integration of 3 states and 3 municipalities began, also contributing to institutional strengthening at the subnational level. Additionally, with ME-T1430 and direct technical assistance, the IDB is supporting the ME-T1430 Status Update conceptual design of the File of Procedures and Services, of the second phase of the CNARTyS and of the implementation of the Trust Promotion Law. These institutional advances are promoting transparency, legal security and the reduction of transaction costs in the interaction of citizens and entrepreneurs with governments. Specifically, during the first months of execution, the consultancies hired throughthe project made faster than expected advances in the development of CNARTyS and the design of the "Expediente Electrónico Empresarial", an electronic file of national precedures and regulations related to businesses. Thanks to this

advances, we expect the products correspondig to these activitites to be

delivered in a timelly matter.

This TC comes to a close having successfully supported the execution of actions relating to the PN-L1162 operation, or the second phase of the Program to Support Gender Equality Policies. After the pandemic hit, negatively impacting Panama's economy, some actions hadto be revised upon request from the National Government. However, their compromise with reducing and closing gender gaps remained strong, and thus we were able to still implement important actions towards the impulse of gender equality, such as the evaluation and the development of an action plan for thespecialized police service for domestic and gender violence of the national police deparment, the strenghtening of the domestic violence module of the national survey on sexual and reproductive health (the only far-reaching survey of its kind in the country), as well as the institutionalization of the National Gender Parity Initiative through its action plan and strenghtening workshops for its

members. All in all, this TC was of great help for the consolidation of actions encompassed within the PN-L1162 operation and in the

advancement of actions for gender equality in Panama.

Status Update

Several activities were completed during 2021, which are briefly described below: Component 1: Regarding capacity building on open government, transparency and corruption control, the team supported the review of the regulation for the creation of the National Transparency and Integrity Secretary (SENIT). Component 2: Regarding the capacity of local authorities to prevent money laundering in accordance with international standards, follwoing the completion of the FATF Mutual Evaluation Process, the government of Paraguay required support from the IDB in three main areas: I. On the preparation of the

Status Update

accordance with international standards, follwoing the completion of the FATF Mutual Evaluation Process, the government of Paraguay required support from the IDB in three main areas: I. On the preparation of the Money Laundering National Risk Assessment; II. Legal, regulatory and institutional reforms to strengthen the implementation of the Ultimate Beneficial Ownership Registry; and III. Technological reforms to strengthen the implementation of the Beneficial Ownership Regustry. All of these were identified in the FATF Mutual Evaluation Report, as challenges and deficiencies of the country on AML/CFT. The three activies are currently ongoing and are expected to be completed in July 2023.

and Inclusion of people with Disabilities in MEM(component 1), 3publicactions related to PWD MVC Curitiba, Santo Domingo and theGuide for inclusion of PWD in customer service (component 2). The

in 2022 the products deliver from CT RGT3893 were: 1. Contract Consultant expert in PWD (component 2), 1 Product Policy of Gender

contranct for the consultancy of inclusion of PWC in Salto grande was signed, a product was deliverd (component 1), and the contest for the contract of inclusion of PWD in MEM ministry of Energy Dominican Republic) is undergoing. The component 3 will be contrected in 2023.

Status Update

RG-T3893

PR-T1277

PN-T1231

UR-T1230	The CT recived eligibility in the last trimester of 2020 and has already initiated activites, with the hiring of a consultant to support the institutional development of the fiscal rule in Uruguay. This is an aspect contained as a policy condition in PBP UR-L1170 (Prototype COVID PBP). Activities in suport of public investment systems are expected to start in Q1 2021.	Status Update
PN-T1231	The COVID-19 pandemic and its subsequent negative sanitary and economic effects had a direct impact on the ability of the national government to continue work on actions previously planned towards closing gender gaps and increasing female empowerment in the country, as most efforts had to be concentrated on the direct response to the crisis. However, as commitment in this respect remained strong, it was possible to maintain steady and constant bilateral and multisectorial conversations with different government entities and international agencies, resulting in the advancement of gender equality policies that will have a very positive impact for women in Panama. Operation PN-L1162, as well as this TC, were of critical importance in this respect, as they provided the necessary support to the national government in order to develop actions such as the national strategy for teenage pregnancy prevention, the strategy for the inclusion of girls and young women in STEM fields, the guidelines for the development of a national care system, among many other critically important actions that will mark a definite change in the country's work towards gender equality.	Stories from the field
CO-T1633	ENFC: although the consultancy delivered all the products on time and achieved the expected results with the official adoption of the strategy by the Government, the engagement process was difficult between the firm and the Government. The obstacles were related a great autonomy from the firm (it is a well-known think-thank in Colombia) and a well stablish vision from the DNP team which not always converged on technical matters. In this scenario, the IDB played a role of facilitator and indeed the consultancy finalized all expected outputs.	Stories from the field
ME-T1393	As part of our collaboration with UNDP, we were invited to a vote to validate an existing collective bargainaing agreement. We observed that the union leaders gave false information that could bias the voting process. In addition to supporting the written protocols, it is important to see how the processes are functioning on the ground.	Stories from the field

Plans for the development of a Book 2 were put in hold under teh current administration, but still the TC was able to contribute to the objetive of improving the transparency of the budget through progress of budget evaluation and gender based budgeting approaches. A partir de marzo de 2021 empezará a regir en Panamá la Ley 81 del 26 de marzo de 2019, sobre la protección de datos personales. En ese escenario, la Autoridad Nacional de Transparencia y Acceso a la Información (Antai) puso en marcha una serie de talleres para capacitar a field las entidades públicas y privadas que tienen relación con este tema. CH-T1229 Yes, this operation is meant to be sustainable. The specific objectives of the operation are: i) to support the implementation of the Recycling Fund (FPR), managed by the Ministry of Environment of Chile, and ii) implement the National Organic Waste Strategy for Chile. Part of the operation's consultancies will contribute to the implementation of the Recycling Projects throughout the country. Additionally, other consultancies will work towards achieving the goals established in the National Organic Waste Strategy for Chile, and building compost plants that will increase the composting of organic waste throughout the country. EC-T1419 The legal framework and the ownership of the Secretariat of Economy regarding the outputs will ensure that the systems and instruments be maintened and managed by the beneficiaries of the TC. Sustainability The legal framework and the ownership of the Secretariat of Economy regarding the outputs will ensure that the systems and instruments be maintened and managed by the beneficiaries of the TC. PN-T1249 The legal framework and the ownership of the Secretariat of Economy regarding the outputs will ensure that the systems and instruments be maintened and managed by the beneficiaries of the TC. Sustainability The Inter-American Network on Government Procurement is comprised of the heads of procurement from the LAC region. This network provides a forum for train			
de marzo de 2019, sobre la protección de datos personales. En ese escenario, la Autoridad Nacional de Transparencia y Acceso a la Información (Antai) puso en marcha una serie de talleres para capacitar a field CH-T1229 Sustainability Yes, this operation is meant to be sustainable. The specific objectives of the operation are: i) to support the implementation of the Recycling Fund (FPR), managed by the Ministry of Environment of Chile, and ii) implement the National Organic Waste Strategy for Chile. Part of the operation's consultancies will contribute to the implementation of the Recycling Fund (FPR), which will continue to operate after the CT is closed and will provide an efficient system for monitoring recycling projects throughout the country. Additionally, other consultancies will work towards achieving the goals established in the National Organic Waste Strategy for Chile, and building compost plants that will increase the composting of organic waste throughout the country. EC-T1419 The legal framework and the ownership of the Secretariat of Economy regarding the outputs will ensure that the systems and instruments be maintened and managed by the beneficiaries of the TC Sustainability The legal framework on Government Procurement is comprised of the heads of procurement from the LAC region. This network provides a forum for training and knowledge exchange. The activities of the TC will complement this work in the Caribbean. Aligning the sectoral agendas on children — namely, health, nutrition and wellbeing — in Ecuador will be innovative on its own. There is a need for sectoral articulation, which is critical for the effective and efficient Key Innovation	CH-T1237	current administration, but still the TC was able to contribute to the objetive of improving the transparency of the budget through progress	
Yes, this operation is meant to be sustainable. The specific objectives of the operation are: i) to support the implementation of the Recycling Fund (FPR), managed by the Ministry of Environment of Chile, and ii) implement the National Organic Waste Strategy for Chile. Part of the operation's consultancies will contribute to the implementation of the Recycling Fund (FPR), which will continue to operate after the CT is closed and will provide an efficient system for monitoring recycling projects throughout the country. Additionally, other consultancies will work towards achieving the goals established in the National Organic Waste Strategy for Chile, and building compost plants that will increase the composting of organic waste throughout the country. EC-T1419 The legal framework and the ownership of the Secretariat of Economy regarding the outputs will ensure that the systems and instruments be maintened and managed by the beneficiaries of the TC Sustainability The Inter-American Network on Government Procurement is comprised of the heads of procurement from the LAC region. This network provides a forum for training and knowledge exchange. The activities of the TC will complement this work in the Caribbean. Aligning the sectoral agendas on children — namely, health, nutrition and wellbeing — in Ecuador will be innovative on its own. There is a need EC-T1489 for sectoral articulation, which is critical for the effective and efficient Key Innovation	PN-T1243	de marzo de 2019, sobre la protección de datos personales. En ese escenario, la Autoridad Nacional de Transparencia y Acceso a la Información (Antai) puso en marcha una serie de talleres para capacitar a	
the operation are: i) to support the implementation of the Recycling Fund (FPR), managed by the Ministry of Environment of Chile, and ii) implement the National Organic Waste Strategy for Chile. Part of the operation's consultancies will continue to operate after the CT is closed and will provide an efficient system for monitoring recycling projects throughout the country. Additionally, other consultancies will work towards achieving the goals established in the National Organic Waste Strategy for Chile, and building compost plants that will increase the composting of organic waste throughout the country. EC-T1419 The legal framework and the ownership of the Secretariat of Economy regarding the outputs will ensure that the systems and instruments be maintened and managed by the beneficiaries of the TC Sustainability The Inter-American Network on Government Procurement is comprised of the heads of procurement from the LAC region. This network provides a forum for training and knowledge exchange. The activities of the TC will complement this work in the Caribbean. Aligning the sectoral agendas on children — namely, health, nutrition and wellbeing — in Ecuador will be innovative on its own. There is a need EC-T1489 for sectoral articulation, which is critical for the effective and efficient Key Innovation	CH-T1229		Sustainability
The legal framework and the ownership of the Secretariat of Economy regarding the outputs will ensure that the systems and instruments be maintened and managed by the beneficiaries of the TC Sustainability The Inter-American Network on Government Procurement is comprised of the heads of procurement from the LAC region. This network provides a forum for training and knowledge exchange. The activities of the TC will complement this work in the Caribbean. Aligning the sectoral agendas on children — namely, health, nutrition and wellbeing — in Ecuador will be innovative on its own. There is a need EC-T1489 for sectoral articulation, which is critical for the effective and efficient Key Innovation	CH-T1272	the operation are: i) to support the implementation of the Recycling Fund (FPR), managed by the Ministry of Environment of Chile, and ii) implement the National Organic Waste Strategy for Chile. Part of the operation's consultancies will contribute to the implementation of the Recycling Fund (FPR), which will continue to operate after the CT is closed and will provide an efficient system for monitoring recycling projects throughout the country. Additionally, other consultancies will work towards achieving the goals established in the National Organic Waste Strategy for Chile, and building compost plants that will increase	Sustainability
regarding the outputs will ensure that the systems and instruments be maintened and managed by the beneficiaries of the TC PN-T1249 Sustainability The Inter-American Network on Government Procurement is comprised of the heads of procurement from the LAC region. This network provides a forum for training and knowledge exchange. The activities of the TC will complement this work in the Caribbean. Aligning the sectoral agendas on children — namely, health, nutrition and wellbeing — in Ecuador will be innovative on its own. There is a need for sectoral articulation, which is critical for the effective and efficient Key Innovation	EC-T1419		Sustainability
The Inter-American Network on Government Procurement is comprised of the heads of procurement from the LAC region. This network provides a forum for training and knowledge exchange. The activities of the TC will complement this work in the Caribbean. Aligning the sectoral agendas on children — namely, health, nutrition and wellbeing — in Ecuador will be innovative on its own. There is a need for sectoral articulation, which is critical for the effective and efficient Key Innovation	ME-T1430	regarding the outputs will ensure that the systems and instruments be	Sustainability
of the heads of procurement from the LAC region. This network provides a forum for training and knowledge exchange. The activities of the TC will complement this work in the Caribbean. Aligning the sectoral agendas on children — namely, health, nutrition and wellbeing — in Ecuador will be innovative on its own. There is a need for sectoral articulation, which is critical for the effective and efficient Key Innovation	PN-T1249		Sustainability
and wellbeing — in Ecuador will be innovative on its own. There is a need EC-T1489 for sectoral articulation, which is critical for the effective and efficient Key Innovation	GY-T1173	of the heads of procurement from the LAC region. This network provides a forum for training and knowledge exchange. The activities of the TC	
	EC-T1489	and wellbeing — in Ecuador will be innovative on its own. There is a need for sectoral articulation, which is critical for the effective and efficient $\frac{1}{2}$	Key Innovation
UR-T1230 Expenditure Evaluation Toolkit Key Innovation	UR-T1230	Expenditure Evaluation Toolkit	Key Innovation

CH-T1235	This TC is financing critical pre-feasibility studies to develop the first green hydrogen export project in Chile and the regulatory framework to attract private sector investments. In addition it is providing critical analytical information for the first public/private green hydrogen fund to be financed by the Bank in Chile (CH-L1168).	Extent of Success Innovation
HO-T1327	The evaluation of the cash transfer local service model resulted in recommendations to strengthen the methodology working with the families in extreme poverty, incorporating innovations from other programs to combat extreme poverty (Chile Solidarity), for example, training the social workers in methods for negotiating changes in behavior, developing systems to monitor their sessions with the family, and changes in their use of health and education services, etc	Extent of Success Innovation
ME-T1393	The final result is not in, but we are very optimistic that a state-of-the art conciliation system will be fully operational by the end of 2021.	Extent of Success Innovation
CH-T1269	The TC was approved in December 2021 and the loan supported by this TC was approved by the Bank in December 15, 2021, and isPending Signature. the team is working with the Executing Agency in the Operating Manual.	Status Update
DR-T1218	Output1 - study on electricity tariff -isbeing executed as plannedwith process to hire an expert firm already under way for a stuy that will define the system technicaltariff under operational efficiency criteria. Thestudy is planned to be completed in 2023. Output 2 - monitoring of efficiency parameters for generation, transmission and distribution activities - the study hasbeen completed as planned, providing an evaluation model for the electricity market regulator. Output 3 comprises two subproducts: (i) gender and inclusion policy, already completed; and (ii) action plan for gender and inclusion with ToR already prepared and action plan preparation to take place in 2023.	Status Update
DR-T1218	The Superintendecy of Electricity isin the process of completing the methodological approach for the technical tariff. The product is expected for the first quarter of 2022 and will allow the launch of the process for the tariff structure under this TC.	Status Update

The results of this TC are somewhat mixed. All outputs related to quality of public expenditures have been delivered succesfully, but outputs related to good governance of State Owned Enterprises (SOE) have been more challenging. This TC was conceived as a support to an Investment Loan, (EC-L1251), which in turn relied on a Policy Based Loan (EC-L1252) that was suuposed to enact a reform of the legal regime of SOEs. The PBL delivered a draft reform bill to the National Assembly, but the bill did not become law. EC-L1251 was about implementing new legal conditions for transparency and accountability of SOEs, and this TC supported the loan, but without a legal framework neither was possible to apply. In addition, the pandemic hit hard in Ecuador, and the Government decided
Status Update to redirect funds linked to a number of projects with low execution to a contingent loan in order to buy vaccines. L-1251 was one of the loans which lost funding, and this meant effectively foregoing the objectives of transparency of SOEs. Under these conditions, a large part of this TC became technically unapplicable. Nevertheless, in 2021 an international consultant was hired to suppport the National Directorate of SOEs, meassure existing governance gaps, and deliver a future strategy to address remaining issues in transparency and good governance of SOEs.

The report is expected by april 2022, just before the sunset of the TC. Also, there were discussions about setting up a School of Governance of

SOEs, but the auhorities eventually did not push for it.

EC-T1419

Overall, the Programa has dispursed 38%; it has dispursed the majority of funds of the first component to improve the efficiency and effectiveness of social protection policies, and achieved the planned products and results. The contracting of technical assistance is underway to further the execution of component 2 in 2020, as scheduled. The TC generated products that were important to fulfilling conditions of the programmatic series " Support to Social Protection Reforms " (HO-L1204), creating important synergy with that program. Meanwhile, thepriority of the programmatic series, and the high level government coordination which was orchestrated to achieve the various conditionalities of that loan, facilitated the achievement of the products and results of the TC, which supported the operation. In 2019, the main results achieved through the Technical Cooperation and related conditionalities of the Program to Support Social Protection Reforms (HO-Status Update L1204), were: StrengthenedOperationalFramework for the Cash Transfer Program, including registering information regarding the local office's attention to beneficiaries' requests (administrative procedures and transactions), and evaluation of the program's methodology ofengagement with the families in extreme poverty. Theseresulted inrecommendations to adjust the service model to betterrespond to the

beneficiaries'needs. An Operational Manual harmonizing best practices for the urban and rural domains of the Cash Transfer Program was also

approved. Technical assistance financed by the TC supported the evaluation of the cash transfer's service model at the local level, and recommended changes to the Program Manual. In2019, the National Statistics Institute (INE) and the General Secretary for the Coordination ofGovernment- Social Cabinet (SCGG-GS) led an inter-institutional nrocess to review / undate the official noverty line in Honduras

HO-T1327

PN-T1243

We have been working on strengthening institutional capacities that contribute to promoting sustainable economic growth in Panama through improvements in the country's competitiveness and the promotion of emerging sectors. In addition, the products of this TC were key to supporting the Panamanian government in complying with the policy conditions of the Program for the Promotion of Competitiveness and Diversification of the Economy (4899/OC-PN) for the implementation of activities that help promote growth sustainability; through the improvement of the competitive conditions of the country with the promotion of a favorable digital environment for business and the strengthening of the national quality system. The products of this cooperation complement Technical Cooperation No. PN-T1197 called "Support for the Creative and Cultural Ecosystem of Panama" which aims to promote and support the economic activities of one of the emerging sectors to be promoted and which are those based in creativity., culture and innovation.

Status Update

PR-T	13	304

The funding for this project was certified in July 2021 and eligibility was achieved in October after negotiating with the Ministry of Health of Paraguay the legal agreement. In the meantime, the IDB team started working with the counterparts on the priority activities that will be implemented in early 2022, especially the strengthening of the Emergency Operations Center.

Status Update

PR-T1305

During its second year of execution, this operational support TC made critical contributions to increase capabilities at the Ministry of Finance of Paraguay for the implementation of the public sector reform program, supported by a policy-based loan (PBL). The PBL for US\$ 200 million was approved by IDB's Board of Directors in February 2022, and the loan was disbursed upon completion of all the conditions in October 2022. The technical cooperation project played a critical role, financing technical assistance in different policy areas during all 2022. As stated in the stories from the field section, two key laws supported by this technical cooperation were approved by the Paraguayan Congress. The credit rating agency Moody's also improved Paraguay's rating following the progress made with the reforms. Despite some delays in the civil service reform law, it is now moving forward both at Congress and at the Ministry of Finance through the implementation of pilots with technical assistance financed by this technical cooperation. As of December 31, 2022, expenditures and commitments added up to 97% of the technical cooperation resources. The TC is expected to execute on time and close before October 2023.

Status Update

The updated methodology for measuring monetary poverty was presented in different forums, including the Council of Civil Society Organizations, the Council of the Private Sector, Academy, etc. Attached are photos of the meetings in which the government socialized the updated methodology, with participation by technical teams of the World Bank and the Bank Inter-American Development that accompanied the process.

Stories from the HO-T1327 field

> The Program to Stregthen Policies for the Social and Productive Inclusion and Employment of Persons with Disabilities (CO-L1252) has had an important impact on the Presidential Advisory Office for Persons with Disabilities' agenda for the next two years. During the first month of the year 2020, the office developed their annual plan based on the National Development Plan's objectives and targets for this year and, as a second Stories from the input, the policy matrix established for CO-L1252 ensuring both allignment and priority of the two instruments. During this planning workshop, IDB supported the Presidential Advisory Office to determine the activities that would be financed through this TC CO-T1520 that will help fulfill their plan.

field

ME-T1435

CO-T1520

An emergency arose during the execution of the TC. Some of the courses that were generated were not compatible with the characteristics of the server that was going to house them. This was solved, in part, by direct IDB action, sending a consultant to modify the technical sécifications of the courses personally in the offices of the labor ministry.

Stories from the field

PR-T1305	During 2022, Moody's upgraded Paraguay's credit rating citing as a reason the progress made with public sector reforms supported by this technical cooperation project.	Stories from the field
CO-T1611	During the formulation of the document on páramos, several intersectoral technical meetings were held where each of the articles that the resolution would contain was discussed. These discussions, some longer than others, sometimes focused on a single word, the conceptual weight of which lent itself to multi-session academic debates. Issues such as the agricultural frontier and what was understood by substitution and reconversion, gave rise to intense debates that, when one reflects on it, are absolutely necessary to avoid gaps and confusion for the authority or institution that will use the resolution as a reference to carry out its functions. Regarding the agricultural frontier, for example, after several and extensive virtual meetings where they discussed what should be within it and what should not, a face-to-face workshop with UPRA was necessary, where a detailed presentation was made on the concept, specifying what it is, how it is defined and how it is measured. During this space, most of the doubts were clarified and agreements could be reached on the concept, leaving as a conclusion that sometimes there is discussion about preconceptions or own definitions that differ from the "official concept", which, once internalized, exceeds and clarifies many of the differences that were hindering progress.	Stories from the field
BO-T1332		Sustainability
ME-T1430	The legal framework and the ownership of the Secretariat of Economy regarding the outputs will ensure that the systems and instruments be maintened and managed by the beneficiaries of the TC	Sustainability
PN-T1231		Sustainability
PR-T1286		Sustainability
RG-T3890	By supporting the design and implementation of gender activities and action plans, the team is empowering the clients to promote gender equality and inclusion. The gender action plans are developed to be updated every 3-5 years, which will allow the client to continue designing and implementing activities to promote gender equality and women's empowerment on its own.	Sustainability
RG-T3893	By supporting the design and implementation of pwd activities and action plans, the team is empowering the clients to promote inclusion. The action plans are developed to be updated every 3-5 years, which will allow the client to continue designing and implementing activities to promote inclusion.	Sustainability

CR-T1239	Support in the construction of the national hydrogen strategy	Partner Engagement
GY-T1173	The IMF collaborated on the area of the MTFF.	Partner Engagement
DR-T1216	AFD (Agence Francaise de Developpement) - Non reimboursable resources to support the implementation of the Urban Mobility Strategy	Mobilization
CO-T1633	The new post-pandemic dynamics have been characterized by motivating the development of hybrid participatory construction tools (face-to-face - virtual). For the development of the territorialization consultancy of the Integral Plan for Climate Change Management, Commerce, Industry and Tourism sector, the firm Hill Consulting, contracted in synergy between CO-T1633 and CO-T1610, developed innovative methodologies of virtual participation, which allowed maximizing the available resources and expanding territorial participation.	Key Innovation
HO-T1327	Recommendations for the methodology working with the families in extreme poverty.	Key Innovation
ME-T1435	Using MOOCs for training government officials, not only in coneptual topics, but also for their day-to-day operations. In this case, the government officials have to pass IDB training courses in order to continue in their posts.	Key Innovation
PR-T1305	The integrated supply chain management and procurement draft law (ley de suministro y contrataciones públicas) represents an innovative policy in public sector reform. Very few governments in Latin America and the Caribbean have modern procurement legal frameworks that make emphasis on the phases "before" and "after" the bidding process. Paraguay's draft law on the subject - supported by this technical cooperation project - proposes to create new administrative systems and strengthen, among others: (1) the planning phase, promoting more consolidation of the public sector institutions' demand, and (2) the storage, distribution and delivery phase, allowing for a more effective and efficient public sector.	Key Innovation
CH-T1235	This TC is financing critical pre-feasibility studies to develop the first green hydrogen export project in Chile and the regulatory framework to attract private sector investments.	Extent of Success Innovation
HO-T1327	The participatory design of the telemedice model was successful but it is yet to be seen if the results will be sustainable as implementation is in the early stage.	Extent of Success Innovation

PR-T1312	The extend of the evaluation will be apreciated with the results of the PCR of operations PR-L1161 and PR-L1180.	Extent of Success Innovation
CH-T1229	We have completed all the activities related with the promotion of women participation in science and innovation institutions in Chile. In particular, with this TC we have suported several iniciatives aimed at trainning women scientists and academic in soft skills related with academic and universitary management. On the other hand, we have suported several dissemination documents among them the new national policy in scientific gender and a book about the life stories of remarcable chilean scientific women. Finally, the TChas suported the design of the new chilean technology transfer policy of the country which now is disscused at the congress.	Status Update
EC-T1489	Ine technical cooperation (TC) was first conceived in the first trimester of 2022, when the Bank's team, started to look for funding as it had not been included in the Country Program Document (CPD)for 2022 as the needs had not yet been identified. The TC was approved in September 2022 to support the execution of loan operations 4928/OC-EC (EC-L1250); 5520/OC-EC (EC-L1277); and 4607/OC-EC (EC-L1235), hence articulating the Bank's work on promoting the wellbeing of children under five years-of-age in Ecuador —namely, preventing and reducing child malnutrition and promoting child development. Progress to date has been limited in terms of financial execution (as planned). Yet, the team has made substantial progress in hiring processes —particularly, in those related to Component 3 and Other (general/overall) TC activities. Specifically, the contract with INEC, the largest in the TC, was signed in December (US\$ 557,612.44), and training activities of regional field teams are underway. Data collection is scheduled to start in late January. The ECD specialist, with expertise in child development assessments, has been identified and her contract is also in progress. It has been slightly delayed due to unforeseen administrative hurdles. Furthermore, the team has also identified and hired the consultant who will provide overall support to the team in the coordination and management of all project activities. This person has been trained on the ECD module by the TL and is currently supporting the training of INEC regional field teams. He will also be responsible for field supervision of data collection activities, and the regular processing and quality monitoring of the data being collected, among other activities. In parallel, we have held regular conversations with the team at STECSDI to conceive and plan the specifics of the activities listed in the other 2 TC	Status Update
GY-T1173	The program was approved in December 2020 and has not yet begun executing. It is expected in February 2020.	Status Update
ME-T1435	The TC is advancing very well. In 2020, three training coursed were delivered to the Federal Center for Conciliation and Labor Registration, and two were delivered. I would like to emphasize the extremely high impact of this TC. All personnel of the new center are taking IDB provided training courses. Not only is this important for the implementation of labor reform in Mexico, but it is also crucial for the USMC trade treaty.	Status Update

PN-T1249	This TC financed several consultancies aimed at achieving the products indicated in the results matrix. All consultancies finished successfully and helped support key aspects of both energy and water and sanitation sectors in Panama.	Status Update
PR-T1306	This TC is being implemented in line with the original plan. The Ministry of Agriculture and Livestock (MAG, by its acronym in Spanish) identified consultants to prepare the studies needed to start the modernization process. The plan for the 2022 will include the finalization of legal documents to be approved by the authorities and start the preparation of the investment project.	Status Update
RG-T3890	The share of energy loans with gender diagnostic, actions and indicators (gender strategic alignment)was 100% GY-G1007 Gender Analysis Developed, AR-L1354 Gender proposal developed and presented to the client, Gender alignment for SU-T1165 and SU-T1167, Support for execution of comited activities (Gender Strategy and Action Plan)in DR-L1128, SU-L1055, BA-L1043. In BA-L1043 a Diagnosis, Strategy, GAP for 3 years have been drafted abd presented to the client in a workshop (with help from BA-T1082). Support on the execution of phase I RG-O1709 and drafted PP forPhase II . Transversal support have been carried out for the FP 1089, Bufipol program (electromobility): ENE lead the answers to rounds of comments from GCF with a team of local gender specialists, and latter supported the team's presentation to the board. The unique report in the region "Género y Energía en Argentina:la participación de las mujeres en el sector de generación eléctrica", was finalized and presented in an event in October. During the knowledge week for ENE in DC, a team work with innovative solutions for G and D was shared. Most presentations from differet themes and regional groups mentioned gender and diversity, which is the results of ENE efforts in training the staff and mentioned the importance of these efforts in equality in every ocassion. An opportunity for scholarships to regulate electrical markets was developed with BID-ARIAE. Support for the MAEG alignment (Employment action framework with gender focus). The ongoing technical support focuses ondesigning means of data collection on gender jobs created on the pilot on RD-L1128. Technical support for the RG-L1167, Phase II of Salto Grande in the design of the operation (perfil etape).	Status Update
RG-T3893	Uppon approval of the funds, reaching elegibility -23 Sep 2021 - and following the IDB process and times, the team opened a competitive international hiring process for a consultant with expertise in infrastructure and persons with disablities (PwD). The consultancy will provide the required operational support for preparation and execution of all the PwD actions and activities that are included in the operationas well as the execution of current portfolio.	Status Update

Inrough this IC, we were able to start a dialogue with the iviinistry of Economics and Finance. We decided to help them buil and medium term fiscal framework and debt sustainability analysis. The templates of both models, with the country's data have been finished. We have use this TC to develop more knowledge about the fiscal situation of the country and we are poised to be able to have a more fruitful policy dialogue with Trinidad and Tobago in the short ter. We designed and implemented a Training seminar on Competition Law and Policy for Judges in liaison with the Judicial Education Institute of Trinidad and Tobago. The activity was conducted by Frederick Jenny, Chair of the OECD Competition Committee, and former judge of the French Supreme Court at no cost. The Bank's team has started a consultancy to examine the provisions of the Fair Trading Act Ch. 81:03 and prepare a legislative guide in which there will be examples of how the particular provision will be expected to be applied in practice. The Guide to the Fair Trading Act will be expected to enhance the understanding of the work of the Commission while at the same time promoting an open and transparent business environment. The intention is for there to be greater transparency and confidence with respect to the work of the Commission and the importance of competition while can help in promoting an open and transparent business environment. Using the Guides to the Competition Act prepared for jurisdictions such as South Africa, UK, India and Canada, this Guide can aim toprovide a succinct and accessible analysis of the Fair Trading Act. We have also started at the end of 2021, a technical assistance aimed at modernizing the public investment policy

Status Update

some longer than others, sometimes focused on a single word, the conceptual weight of which lent itself to multi-session academic debates. Issues such as the agricultural frontier and what was understood by substitution and reconversion, gave rise to intense debates that, when one reflects on it, are absolutely necessary to avoid gaps and confusion for the authority or institution that will use the resolution as a reference to carry out its functions. Regarding the agricultural frontier, for example, after several and extensive virtual meetings where they discussed what should be within it and what should not, a face-to-face

workshop with UPRA was necessary, where a detailed presentation was made on the concept, specifying what it is, how it is defined and how it is measured. During this space, most of the doubts were clarified and agreements could be reached on the concept, leaving as a conclusion that sometimes there is discussion about preconceptions or own definitions that differ from the "official concept", which, once

internalized, exceeds and clarifies many of the differences that were

andmanagement sytem which is the responsibility of the Ministry of Planning and Development. While the Guide will be focused on the law,

intersectoral technical meetings were held where each of the articles that the resolution would contain was discussed. These discussions,

the tonics covered should be related to the broader subject of

During the formulation of the document on páramos, several

CO-T1611

hindering progress.

TT-T1097

Stories from the field

CO-T1633	ENFC: although the consultancy delivered all the products on time and achieved the expected results with the official adoption of the strategy by the Government, the engagement process was difficult between the firm and the Government. The obstacles were related a great autonomy from the firm (it is a well-known think-thank in Colombia) and a well stablish vision from the DNP team which not always converged on technical matters. In this scenario, the IDB played a role of facilitator and indeed the consultancy finalized all expected outputs.	Stories from the field
TT-T1097	Tax Audit and Tax Collection digital tools Creation of Public Private Partnership within the Ministry of Economics and Finance	Stories from the field
HO-T1327	The roadmap and the telehealth model have been very useful in having a more strategic dialogue with Honduras and currently, are guiding the implementation of a telehealth model in the country through an IDB loan.	Stories from the field
DR-T1216	The Bank's support for the new Road Safety strategy represents a turning point towards a policy aimed at reducing deaths and accidents. The definition of key actions and a monitoring plan are essential for change. This Plan is within the new guidelines of the United Nations Decade 2020 - 2030 and the Bank's own Movernos Seguros strategy.	Stories from the
CR-T1207	This technical cooperation (TC) was designed to provide support to the Costa Rican Government to achieve the policy commitments assumed under the Program for to support Fiscal Sustainability (CR-L1081; 4819/OC-CR), a policy-based loan programmatic series to strengthen fiscal sustainability. The technical support and instruments provided by this operation were crucial to achieve commitments assumed, such as the approval and signing of the public employment reform law. The fulfillment of these policies allowed for the disbursement of \$350M in 2019 (CR-L1081) and \$250M in 2022 (CR-1145).	Stories from the field

	CO-T1520	The Program to Stregthen Policies for the Social and Productive Inclusion and Employment of Persons with Disabilities (CO-L1252) has had an important impact on the Presidential Advisory Office for Persons with Disabilities' agenda for the next two years. During the first month of the year 2020, the office developed their annual plan based on the National Development Plan's objectives and targets for this year and, as a second input, the policy matrix established for CO-L1252 ensuring both allignment and priority of the two instruments. During this planning workshop, IDB supported the Presidential Advisory Office to determine the activities that would be financed through this TC CO-T1520 that will help fulfill their plan.	Stories from the field
	CO-T1633	Risk assessment for the environment comprehensive climate change management plan: A positive effect of the development of this consultancy has been the application of a quantitative and prospective approach to risk assessment in the environmental sector. It can also be considered as an achievement the good acceptance of both the approach and the interpretation of some of the results of the study by key personnel in the beneficiary institutions of the project, so that the results can be considered useful for the development of climate change adaptation policies in the environmental sector.	Stories from the field
(CO-T1520	The activities financed through this TC will contribute towards the fulfilment of policiy matrix stablished for the the second tranche of the Program to Strengthen Policies for the Social and Productive Inclusion and Employment of Persons with Dissabilities (CO-L1252). This policy matrix has been negotiated with the government and allingned to the National Development Plan 2018-2022 and is aimed at achieving the social and productive inclusion of people with disabilities in the long term.	Sustainability

The TC made it possible to ensure the sustainability of several of the policy lines defined under the PBP and to engage in dialogue with the incoming government to promote the continuity of strategic issues for the fulfillment of the objectives of sustainable and resilient growth program I and II. Issues such as the updating of the NDC showed a virtuous policy cycle in which the country advanced autonomously in the preparation of its new NDC, which it submitted to the United Nations, received support through the PBP for its formalization through the Climate Action Law and, through the TC, advanced in the implementation plan. In the future, the Government is preparing the technical teams of the National Planning Department and technological tools to develop a robust Monitoring, Reporting and Verification (MRV) system for the implementation of the NDC, which will also be supported by the IDB through synergies with the climate change division.

CO-T1610

CO-T1611

Sustainability

This TC is an excellent example of how the IDB advocates for relevant environmental issues to be set as part of the Country's policy agenda, and shows how the Bank brings sustainability to its operations. Since 2019, the IDB has supported the Coordination and Implementation of the Joint Declaration of Intent (JDI)[1] which aimed to reduce deforestation and Greenhouse Gas (GHG) emission from deforestation and forest degradation (CO-T1497). Within the JDI cooperation, the Bank supported the development of pilots to promote livestock reconversion to sustainable practices, given that the agriculture, forestry, and other uses of land, accounts for a 43% of Colombia's GHG emissions (the livestock sector accounting for 13 percentage points of this total) (Freir a, Nin-Pratt, and Muñoz, 2020). CO-T1497 showed key results in terms of best sustainable practices to be implemented to achieve both GHG emissions reduction and productivities increase in the livestock sector. With those results and through the PBP and the new TC instrument, those results will be included as a national public policy with a clear action plan, and the additional implementing mechanisms to articulate and promote the policy at the national and local level.

Sustainability

[1] Joint Declaration of Intent (JDI) between the Governments of the Republic of Colombia, the Kingdom of Norway, the Federal Republic of Germany and the United Kingdom of Great Britain and Northern Ireland on the Cooperation on reducing greenhouse gas emissions from deforestation and forest degradation (REDD+) and on promoting sustainable development in Colombia.

CO-T1612 Sustainability
DR-T1218 Sustainability

The program is expected to be sustainable as it involves the implementation of reforms that are at the heart of fiscal management reform including laws and underlying processes that are key to long term. Sustainability institutional change. HO-T13333 Sustainability Sustainability PN-T1291 Sustainability PN-T1292 Sustainability PN-T1292 Sustainability PN-T1292 Sustainability PN-T1312 Sustainability Sustainability Sustainability PN-T1312 AFD is also part of the PBL linked with this TC, and several activities count with their support. CO-T1633 This TC will help the Ministry to issue its comprehensive climate change plan. This TC will finance the design of an observatory for the National Government to monitor key statistics and indicators that reflect the state of policies for social and productive inclusion of persons with disabilities. Besides the information and systems challenges relating integrating different databases, there will be an interesting organizational and process innovation because the observatory will have to provide data and information for different levels of governance bodies (national, department and municipal) who have a stake in the National Disability System. The new post-pandemic dynamics have been characterized by motivating the development of hybrid participatory construction tools (face-to-face - virtual). The firm Hill Consulting, contracted in synergy between CO-T1633 and CO-T1610, developed innovative methodologies for virtual participation, which allowed maximizing available resources and broadening territorial participation under the preparation of the territorialization guide of the Integral Plan for Climate Change Management, Commerce, Industry and Tourism sector. Through the development of 6 workshops under the innovative methodology of Flor de Loto, the consultancy extracted valuable inputs for the development of the guide and the final product has didactic and interactive content. Aligning the sectoral agendas on children — namely, health, nutrition and wellbeing — in Ecu			
PN-T1292 Sustainability PN-T1292 Sustainability PR-T1312 Sustainability PR-T1312 Sustainability PR-T1312 Sustainability PR-T1312 Sustainability CO-T1633 AFD is also part of the PBL linked with this TC, and several activities CO-T1633 This TC will help the Ministry to issue its comprehensive climate change plan. This TC will finance the design of an observatory for the National Government to monitor key statistics and indicators that reflect the state of policies for social and productive inclusion of persons with disabilities. Besides the information and systems challenges relating integrating different databases, there will be an interesting organizational and process innovation because the observatory will have to provide data and information for different levels of governance bodies (national, department and municipal) who have a stake in the National Disability System. The new post-pandemic dynamics have been characterized by motivating the development of hybrid participatory construction tools (face-to-face - virtual). The firm Hill Consulting, contracted in synergy between CO-T1633 and CO-T1610, developed innovative methodologies for virtual participation, which allowed maximizing available resources and broadening territorial participation under the preparation of the territorialization guide of the Integral Plan for Climate Change Management, Commerce, Industry and Tourism sector. Through the development of 6 workshops under the innovative methodology of Flor de Loto, the consultancy extracted valuable inputs for the development of the guide and the final product has didactic and interactive content. Aligning the sectoral agendas on children — namely, health, nutrition and wellbeing — in Ecuador will be innovative on its own. There is a need for sectoral articulation, which is critical for the effective and efficient Key Innovation	GY-T1173	implementation of reforms that are at the heart of fiscal management reform including laws and underlying processes that are key to long term	Sustainability
PN-T1292 Sustainability PN-T1292 Sustainability PR-T3304 Sustainability PR-T3312 Sustainability PR-T3312 Sustainability CO-T1633 AFD is also part of the PBL linked with this TC, and several activities CO-T1633 Count with their support. This TC will help the Ministry to issue its comprehensive climate change plan. This TC will finance the design of an observatory for the National Government to monitor key statistics and indicators that reflect the state of policies for social and productive inclusion of persons with disabilities. Besides the information and systems challenges relating integrating different databases, there will be an interesting organizational and process innovation because the observatory will have to provide data and information for different levels of governance bodies (national, department and municipal) who have a stake in the National Disability System. The new post-pandemic dynamics have been characterized by motivating the development of hybrid participatory construction tools (face-to-face - virtual). The firm Hill Consulting, contracted in synergy between CO-T1633 and CO-T1610, developed innovative methodologies for virtual participation, which allowed maximizing available resources and broadening territorial participation under the preparation of the territorialization guide of the Integral Plan for Climate Change Management, Commerce, Industry and Tourism sector. Through the development of 6 workshops under the innovative methodology of Flor de Loto, the consultancy extracted valuable inputs for the development of the guide and the final product has didactic and interactive content. Aligning the sectoral agendas on children — namely, health, nutrition and wellbeing — in Ecuador will be innovative on its own. There is a need for sectoral articulation, which is critical for the effective and efficient Key Innovation Key Innovation	HO-T1333		Sustainability
PN-T1292 PR-T1304 PR-T1312 AFD is also part of the PBL linked with this TC, and several activities count with their support. AFD is also part of the PBL linked with this TC, and several activities count with their support. Partner Engagement This TC will help the Ministry to issue its comprehensive climate change plan. This TC will finance the design of an observatory for the National Government to monitor key statistics and indicators that reflect the state of policies for social and productive inclusion of persons with disabilities. Besides the information and systems challenges relating integrating different databases, there will be an interesting organizational and process innovation because the observatory will have to provide data and information for different levels of governance bodies (national, department and municipal) who have a stake in the National Disability System. The new post-pandemic dynamics have been characterized by motivating the development of hybrid participatory construction tools (face-to-face - virtual). The firm Hill Consulting, contracted in synergy between CO-T1633 and CO-T1610, developed innovative methodologies for virtual participation, which allowed maximizing available resource and broadening territorial participation under the preparation of the territorialization guide of the Integral Plan for Climate Change Management, Commerce, Industry and Tourism sector. Through the development of 6 workshops under the innovative methodology of Flor de Loto, the consultancy extracted valuable inputs for the development of the guide and the final product has didactic and interactive content. Aligning the sectoral agendas on children — namely, health, nutrition and wellbeing — in Ecuador will be innovative on its own. There is a need for sectoral articulation, which is critical for the effective and efficient			
PR-T1312 AFD is also part of the PBL linked with this TC, and several activities count with their support. Partner Engagement This TC will help the Ministry to issue its comprehensive climate change plan. This TC will finance the design of an observatory for the National Government to monitor key statistics and indicators that reflect the state of policies for social and productive inclusion of persons with disabilities. Besides the information and systems challenges relating integrating different databases, there will be an interesting organizational and process innovation because the observatory will have to provide data and information for different levels of governance bodies (national, department and municipal) who have a stake in the National Disability System. The new post-pandemic dynamics have been characterized by motivating the development of hybrid participatory construction tools (face-to-face - virtual). The firm Hill Consulting, contracted in synergy between CO-T1613 and CO-T1610, developed innovative methodologies for virtual participation, which allowed maximizing available resources and broadening territorial participation under the preparation of the territorialization guide of the Integral Plan for Climate Change Management, Commerce, Industry and Tourism sector. Through the development of 6 workshops under the innovative methodology of Flor de Loto, the consultancy extracted valuable inputs for the development of the guide and the final product has didactic and interactive content. Aligning the sectoral agendas on children — namely, health, nutrition and wellbeing — in Ecuador will be innovative on its own. There is a need for sectoral articulation, which is critical for the effective and efficient Key Innovation	PN-T1292		· -
AFD is also part of the PBL linked with this TC, and several activities count with their support. Partner Engagement This TC will help the Ministry to issue its comprehensive climate change plan. This TC will finance the design of an observatory for the National Government to monitor key statistics and indicators that reflect the state of policies for social and productive inclusion of persons with disabilities. Besides the information and systems challenges relating integrating different databases, there will be an interesting organizational and process innovation because the observatory will have to provide data and information for different levels of governance bodies (national, department and municipal) who have a stake in the National Disability System. The new post-pandemic dynamics have been characterized by motivating the development of hybrid participatory construction tools (face-to-face - virtual). The firm Hill Consulting, contracted in synergy between CO-T1633 and CO-T1610, developed innovative methodologies for virtual participation, which allowed maximizing available resources and broadening territorial participation under the preparation of the territorialization guide of the Integral Plan for Climate Change Management, Commerce, Industry and Tourism sector. Through the development of 6 workshops under the innovative methodology of Flor de Loto, the consultancy extracted valuable inputs for the development of the guide and the final product has didactic and interactive content. Aligning the sectoral agendas on children — namely, health, nutrition and wellbeing — in Ecuador will be innovative on its own. There is a need for sectoral articulation, which is critical for the effective and efficient Key Innovation	PR-T1304		Sustainability
CO-T1633 count with their support. This TC will help the Ministry to issue its comprehensive climate change plan. This TC will finance the design of an observatory for the National Government to monitor key statistics and indicators that reflect the state of policies for social and productive inclusion of persons with disabilities. Besides the information and systems challenges relating integrating different databases, there will be an interesting organizational and process innovation because the observatory will have to provide data and information for different levels of governance bodies (national, department and municipal) who have a stake in the National Disability System. The new post-pandemic dynamics have been characterized by motivating the development of hybrid participatory construction tools (face-to-face - virtual). The firm Hill Consulting, contracted in synergy between CO-T1633 and CO-T1610, developed innovative methodologies for virtual participation, which allowed maximizing available resources and broadening territorial participation under the preparation of the territorialization guide of the Integral Plan for Climate Change Management, Commerce, Industry and Tourism sector. Through the development of 6 workshops under the innovative methodology of Flor de Loto, the consultancy extracted valuable inputs for the development of the guide and the final product has didactic and interactive content. Aligning the sectoral agendas on children — namely, health, nutrition and wellbeing — in Ecuador will be innovative on its own. There is a need EC-T1489 for sectoral articulation, which is critical for the effective and efficient Key Innovation	PR-T1312		Sustainability
This TC will finance the design of an observatory for the National Government to monitor key statistics and indicators that reflect the state of policies for social and productive inclusion of persons with disabilities. Besides the information and systems challenges relating integrating different databases, there will be an interesting organizational and process innovation because the observatory will have to provide data and information for different levels of governance bodies (national, department and municipal) who have a stake in the National Disability System. The new post-pandemic dynamics have been characterized by motivating the development of hybrid participatory construction tools (face-to-face - virtual). The firm Hill Consulting, contracted in synergy between CO-T1633 and CO-T1610, developed innovative methodologies for virtual participation, which allowed maximizing available resources and broadening territorial participation under the preparation of the territorialization guide of the Integral Plan for Climate Change Management, Commerce, Industry and Tourism sector. Through the development of 6 workshops under the innovative methodology of Flor de Loto, the consultancy extracted valuable inputs for the development of the guide and the final product has didactic and interactive content. Aligning the sectoral agendas on children — namely, health, nutrition and wellbeing — in Ecuador will be innovative on its own. There is a need EC-T1489 for sectoral articulation, which is critical for the effective and efficient Key Innovation	CO-T1633		
Government to monitor key statistics and indicators that reflect the state of policies for social and productive inclusion of persons with disabilities. Besides the information and systems challenges relating integrating different databases, there will be an interesting organizational and process innovation because the observatory will have to provide data and information for different levels of governance bodies (national, department and municipal) who have a stake in the National Disability System. The new post-pandemic dynamics have been characterized by motivating the development of hybrid participatory construction tools (face-to-face - virtual). The firm Hill Consulting, contracted in synergy between CO-T1633 and CO-T1610, developed innovative methodologies for virtual participation, which allowed maximizing available resources and broadening territorial participation under the preparation of the territorialization guide of the Integral Plan for Climate Change Management, Commerce, Industry and Tourism sector. Through the development of 6 workshops under the innovative methodology of Flor de Loto, the consultancy extracted valuable inputs for the development of the guide and the final product has didactic and interactive content. Aligning the sectoral agendas on children — namely, health, nutrition and wellbeing — in Ecuador will be innovative on its own. There is a need for sectoral articulation, which is critical for the effective and efficient Key Innovation	CO-T1633		
motivating the development of hybrid participatory construction tools (face-to-face - virtual). The firm Hill Consulting, contracted in synergy between CO-T1633 and CO-T1610, developed innovative methodologies for virtual participation, which allowed maximizing available resources and broadening territorial participation under the preparation of the territorialization guide of the Integral Plan for Climate Change Management, Commerce, Industry and Tourism sector. Through the development of 6 workshops under the innovative methodology of Flor de Loto, the consultancy extracted valuable inputs for the development of the guide and the final product has didactic and interactive content. Aligning the sectoral agendas on children — namely, health, nutrition and wellbeing — in Ecuador will be innovative on its own. There is a need for sectoral articulation, which is critical for the effective and efficient Key Innovation	CO-T1520	Government to monitor key statistics and indicators that reflect the state of policies for social and productive inclusion of persons with disabilities. Besides the information and systems challenges relating integrating different databases, there will be an interesting organizational and process innovation because the observatory will have to provide data and information for different levels of governance bodies (national, department and municipal) who have a stake in the National Disability	Key Innovation
and wellbeing — in Ecuador will be innovative on its own. There is a need EC-T1489 for sectoral articulation, which is critical for the effective and efficient Key Innovation	CO-T1610	motivating the development of hybrid participatory construction tools (face-to-face - virtual). The firm Hill Consulting, contracted in synergy between CO-T1633 and CO-T1610, developed innovative methodologies for virtual participation, which allowed maximizing available resources and broadening territorial participation under the preparation of the territorialization guide of the Integral Plan for Climate Change Management, Commerce, Industry and Tourism sector. Through the development of 6 workshops under the innovative methodology of Flor de Loto, the consultancy extracted valuable inputs for the development	Key Innovation
	EC-T1489	and wellbeing — in Ecuador will be innovative on its own. There is a need for sectoral articulation, which is critical for the effective and efficient	Key Innovation

HO-T1333	Energy efficiency aspects are included within the Logistics Law draft, in order to strengthen policies for adaptation to climate change (CC), taking into account that the transport sector is the main consumer of fossil fuels within the energy matrix of the country.	Key Innovation
PR-T1305	The integrated supply chain management and procurement draft law (ley de suministro y contrataciones públicas) represents an innovative policy in public sector reform. Very few governments in Latin America and the Caribbean have modern procurement legal frameworks that make emphasis on the phases "before" and "after" the bidding process. Paraguay's draft law on the subject - supported by this technical cooperation project - proposes to create new administrative systems and strengthen, among others: (1) the planning phase, promoting more consolidation of the public sector institutions' demand, and (2) the storage, distribution and delivery phase, allowing for a more effective and efficient public sector.	Key Innovation
CO-T1520	The observatory for the National Government is being developed by EY, so there is no evidence yet to determine success.	Extent of Success Innovation
AR-T1292	At the moment the TC is in the process of developing 5 individual consultancies for the development of the eco token tool, the development of the compensation plan for biodiversity losses and another 3 consultancies that work on different aspects of the national plan for mitigation and adaptation to climate change. The TC began its execution in 2022 and these consultancies are still in progress had not concluded, the advances are uploaded to EZ but are not reported because no products have yet been reached. The reported product corresponds to the workshop held between the IDB, the government of the City of Buenos Aires and Harvard University called LATIN AMERICA IN TRANSITION, Preparing the City of Buenos Aires for its Climate Adaptation challenges. CABA/IDB/Harvard Workshop: October 11-14.	Status Update

During the 2020 period, training activities and consulting services have been contracted in the framework of Component 1: Several training workshops have been held for the modeling of water balances in strategic basins in Bolivia, with the HydroBID tool, this was possible thanks to the application of virtual platforms for both classes and teamwork. As result, there has been the successful completion, thanks to the participation of professionals from institutions related to the water sector throughout the country, of 14 water balances using the open modeling tool HydroBID, an integrated and quantitative system A=n to simulate hydrology and water resources management in Latin America and the Caribbean (https://code.iadb.org/en/tools/hydro-bid). Furthermore, during the 2020 administration, the country entered into a health emergency due to the COVID19 pandemic, for which reason the government, through Supreme Decree 4196 of March 17, 2020, declared
Status Update a national emergency due to an outbreak of the coronavirus. Supreme Decree 4199 of March 21, 2020, provided for a total national guarantine until April 4, and subsequently, through Supreme Decrees 4214 and 4229, it was extended until May 31, 2020. Additionally, as a result of the social and political conflicts of November 2019, a transitional government was established in the country that extended until the elections held in October 2020, which generated uncertainty and instability in public management, lagging behind and affecting the normal coordination with the different counterparts in the sector due to a high rotation of staff. In this context, it was complicated to fulfill the physical and financial planning programmed for 2020, given that public and private entities were affected in the normal development of their activities, thereforeother planned activities had to be rescheduled to 2021 neriod due to the impact of the COVID19 nandemic and the new We have completed all of the activities related with the promotion of women participation in science and innovation institutions in Chile. In particular, with this TC we have suported several iniciatives aimed at trainning women scientists and academic in soft skills related with academic and universitary management. On the other hand, we have Status Update suported several dissemination documents among them the new national policy for gender in science and a book about the life stories of

remarcable Chilean scientific women. Finally, the TChas suported the design of the new Chilean technology transfer policy which now is bieng

BO-T1332

CH-T1229

disscused in Congress.

The TC is to support the Secretaria de Planificación Energética de Costa Rica, part of the Ministry of Energy and Environment (MINAE) in the process of formulating and communicating a National Hydrogen Strategy for Costa Rica. As of December 31, 2022, the country has presented and disseminated the National Green Hydrogen Strategy, which includes an startegy based on 4 main pillars and an action plan for its implementation. The presentation of the strategy counted with the presence of key national and international actors, public and private universities, and national promoters of research and development of projects in the field. For 2023, the development of pre-feasibility studies

A. Since the TC approval in mid-2022, the project team advance in hiring

for one or 2hydrogen project will take place.

Status Update

Status Update

HO-T1402

CR-T1239

to consultants for different activities: 1). to advice the Transparency
Secretariat in developingan open government portal in order to publish
information regarding the process of co-creation of an open government
action plan with civil society organizations; and 2). advice the Secretary of Status Update
Public Management in the process of drafting a legislative proposal to
amend the public employment law. B. The project team is also engaging
with different beneficiaries in the Honduran Government to draft terms
of reference and start executing activities during 2023 and 2024.

This TC was specifically designed to support the implementation of the Electronic Business File (EEE, in spanish), a digital tool which objective is to prevent a public authority from requesting information that has been issued by any government agency, regardless of the level or order of government, through the use of information technologies for the benefit of Mexican society. The design and development of this tool has begun in 2020 and continued in 2021, whentwo services of the General Directorate of Commercial Regulations of the Secretariatof Economy (SE)

ME-T1450

were integrated. The objective is to integrate gradually most ofthe 312 procedures and services of the SE, which are aimed at individuals and legal entities with economic activity and are from 15 different Administrative Units. This TC is also to support the EEE to implement the integration of other business procedures external to the SE in the long term; including those outside the federal government. With this in mind, a group of 8 consultants were hired to develop this plan of action, and with their efforts a first version of the EEE was launched in the last quarter of 2022.

PR-T1267	cacelled. The objectives of the CT were achieven and the Ministry of Agriculture and Livestock (MAG) through the National Service of Plant Helath (SENAVE by its Spanish acronym), the Paraguayan Institute of Agricultural Technology (IPTA) and the National Service of Animal Health and Quality (SENACSA by its Spanish acronym)managed to get their projects approved. SENAVE's investment project stalled after the Quality and Review meeting (QRR) and the Government decided to postpone the negotiation to allocate resources to the response to COVID-19 related activities. This TC provided the necessary funds to identify and contract national and international consultants to facilitate the diagnostics and proposals to improve agricultural services in Paraguay. Especifically, this TC facilitated the discussion of: i) agricultural information systems and their readiness to implement the agricultural census in Paraguay; ii) the review of technical assistance and research related to the agricultural sector in Paraguay, and especially services provided to small and medium sized producers; and iii) health and sanitation services, focusing on the export sector, but also on small and medium sized producers. All projects were prepapred and delivered. Three of the loans supported by this TC are being implemented successfully. Technical reports prepared by consultants have been used by Executing units to jump start the implementation phase. Moreover, consultans were identified and contracted to support specific tasks related to implementation. For example: i) review of statistical proposals and strategy for the agricultural census. An expert from Colombia was contracted to support the Agricuiltura Census and Surveys Bureau of the MAG; ii) a management platform for monitoring and reporting was designed and deployed which is being also used by other Ministries; and iii).	Status Update
PR-T1267	This is not the final report. Although all activities planned for this project were finalized, two contracts financed by this TC will end before the disbursement deadline in march 2022. Consultancies related to the preparation of PR-L1162 and PR-L1166 resulted in loan proposals submitted to the board. The loan proposal for PR-L1166 was finalized but the Government hasn't decided on the date for negotiations.	Status Update
PR-T1277	The TC was approved in August 2019. From that moment on, the team has been engagingin conversations with the counterparties in Paraguay to initiate the different projects to support the Integrity Agenda in Paraguay. These conversations include a range of activities and support requested by the counterparties in the country. Some of these projects includesupport to carry on trainings for the SENAC (Secretaría Nacional Anticorrupción) in Paraguay as well as technical assistance to the National Agency for Public Investment, among others.	Status Update
EC-T1489	This project has been so far successful, with the ECD module on child development about to start being collected as part of the ENDI, after less than 5 months since the eligibility of funds. This shows the good coordination and communication of the Bank's teams with the relevant government agencies.	Stories from the field

CH-T1235	Three consultancy contracts were awarded in 2021 following IDB International Competitive Bidding rules and process with high number of expression of interest (average 20 per contract) and strong RFPs received. The success of the three bidding processes demonstrates the interest that green hydrogen is generating in the LAC region as well as helped secure consulting firms of the highest calider and technical expertise. This TC is critical in helping Chile achieve its net zero emission goals.	Stories from the field
CO-T1520	The Program to Stregthen Policies for the Social and Productive Inclusion and Employment of Persons with Disabilities (CO-L1252) has had an important impact on the Presidential Advisory Office for Persons with Disabilities' agenda for the next two years. During the first month of the year 2020, the office developed their annual plan based on the National Development Plan's objectives and targets for this year and, as a second input, the policy matrix established for CO-L1252 ensuring both allignment and priority of the two instruments. During this planning workshop, IDB supported the Presidential Advisory Office to determine the activities that would be financed through this TC CO-T1520 that will help fulfill their plan.	Stories from the field
DR-T1216	The business formalization process of public transport in Santo Domingo is NOW a reality with the launch of 3 SITP Public Transport corridors. A historic milestone in the transformation process of the sector.	Stories from the field

CO-T1610	individual and firm consulting products in the context of a change of government, as well as to take advantage of the opportunity to use these ongoing consultancies to engage in government dialogues to position the issues supported by the Bank through this TC and the PBP with the incoming government team. The update of the National Green Business Plan (PNNV) was perhaps the most important product of this TC, and thanks to the timely work, commitment, sense of ownership and synergies generated by the consulting firms, the Ministry's technical teams, and the Bank's project team, the expected result was achieved. The updating of the PNNV began during the administration of President Iván Duque with the leadership of the Ministry of Environment (MADS) through the Green Business Office and with the support of the IDB. The need was identified through the Sustainable and Resilient Growth PBP policy dialogues and underwent a competitive selection process from which Corporación Biocomercio Sostenible and Biointropic emerged as selected firms. The project started in February 2022 with a development time of 6 months, but with the urgence to finish in a shorter time with the highest quality standards to handed before the end of the governmental term. Once the consultancy action plan was executed, the main products were delivered in June 2022, one month ahead of schedule; however, by that time, part of the MADS management team was already in the process of leaving the entity due to the change of government. The IDB team and the consulting firms faced the dilemma of delivering the policy in the required timeframe with uncertainty about its appropriation or	Stories from the field
BA-T1076		Sustainability
CO-T1520	The activities financed through this TC will contribute towards the fulfilment of policiy matrix stablished for the the second tranche of the Program to Strengthen Policies for the Social and Productive Inclusion and Employment of Persons with Dissabilities (CO-L1252). This policy matrix has been negotiated with the government and allingned to the National Development Plan 2018-2022 and is aimed at achieving the social and productive inclusion of people with disabilities in the long term.	Sustainability
CO-T1520	The activities financed through this TC will contribute towards the fulfilment of policiy matrix stablished for the the second tranche of the Program to Strengthen Policies for the Social and Productive Inclusion and Employment of Persons with Dissabilities (CO-L1252). This policy matrix has been negotiated with the government and allingned to the National Development Plan 2018-2022 and is aimed at achieving the social and productive inclusion of people with disabilities in the long term.	Sustainability
CO-T1612		Sustainability

GY-T1173	The program is expected to be sustainable as it involves the implementation of reforms that are at the heart of fiscal management reform including laws and underlying processes that are key to long term institutional change.	Sustainability
ME-T1393		Sustainability
ME-T1393	The TC is having a direct impact in the Labor Mediation system, including the technological platform, which will be used for many years.	Sustainability
ME-T1393	The TC is having a direct impact in the Labor Mediation system, including the technological platform, which will be used for many years.	Sustainability
ME-T1450		Sustainability
PE-T1432	Technical cooperation activities correspond to issues prioritized by the government and are part of the Program to support policies to protect vulnerable population in Peru (PE-L1262 and PE-L1273). The PE-L1262 was approved in 2021 and the PE-L1273 is expected to be approved during 2023.	Sustainability
PN-T1252		Sustainability
PR-T1306		Sustainability
HO-T1327	Both the approval of the Manual for the Cash Transfer Program and the updated methodology to measure monetary poverty were coordinated with the World Bank, as part of a larger and longstanding coordination between the IDB and the World Bank in the Social Protection Sector in Honduras.	Partner Engagement
PR-T1277	Se coordinó con USAID los temas relacionados con el Plan Nacional Anticorrupcion financiado por esta agencia	Partner Engagement
CH-T1237	Compensation Mechanism for Green Taxes	Key Innovation
HO-T1333	Energy efficiency aspects are included within the Logistics Law draft, in order to strengthen policies for adaptation to climate change (CC), taking into account that the transport sector is the main consumer of fossil fuels within the energy matrix of the country.	Key Innovation
CH-T1237	The creation of a compensation mechanism for green taxes is currently under way, with the legal framework already approved and the implementation systems under formulation.	Extent of Success Innovation

(CR-T1239	The use of Hydrogen is key to contribute to the descarbonization of the Costa Rican energy sector. This strategy provides an analysis of hydrogen production, internal demand, the potential to export to other countries, and the economic impact. It also identifies the regulatory changes needed to promote hydrogen-based technology.	Extent of Success Innovation
F	PR-T1305	The draft law was prepared during 2021 and submitted to Congress. The Senate approved the draft law in December 2021, remaining the House approval which is expected by 2022, and the actual implementation. On its second and third year of execution, the technical cooperation project will support the Ministry of Finance's efforts to move forward with planning the implementation of the law (defining regulatory and governance aspects, among other).	Extent of Success Innovation
ι	JR-T1230	Still to be implemented but it represents a new tool developed for analysis of expenditure patterns and that will be piloted through this initiative.	Extent of Success Innovation
E	3A-T1076	Execution of this TC was delayed by the unexpected General Election that was held in January 2022 and the resulting changes in the alignment of responsibilities within the administration. The current administration's policies are still very well aligned with the thematic focus of the TC. A key policy instrument is the national Physical Development Plan (PDP). The update of that PDP was the focus of thelargest contract undertheTC, valued at USD 121,000, approximately 40% of theTC funds. That assignment was completed and theConsultant Firm was fully paid in 2022. Further TC financial committments are expected in thefirst half of 2023 and a request for an extension of the execution period (first extension) is expected to be received from the Government.	Status Update
ŀ	1O-T1334	The process totransfer water and sanitation services in Tegucigalpa from SANAA to the Municipality did not materialize in 2020, due to COVID-19. This has limited the progress of this TC which aims to support the consolidation of the municipal unit responsible for the provision of the water and sanitationservices.	Status Update
F	PE-T1414	The TC was declared elegible on Jan 6th 2020. This delay is attributable to the later than expected approval of the associated PBL (PE-L1244; Dec 18th, 2019). Given the complexities of the negotiation with the Peruvian government it was decided to wait for the declaration of elegibility of the TC until the PBL (PE-L1244) was formally approved by the Bank's Board of Directors. In the meantime, paralell work was carried out in coordination with the Ministry of Finance of Peru to prepare the Terms of Reference to initiate the contracting process soon after elegiblity.	Status Update

CR-T1207	The TC supported the desing and implementation of policy measures that can be sustained over time given their legal implications . For example, full implementation of the public employment reform will help contain spending over the medium run, contributing to fiscal sustainability. Additionally, TC deliverables were accompanied by technical capacity building activities within MH and MIDEPLAN that contribute to support their use over time.	Sustainability
HO-T1334		Sustainability
PN-T1231		Sustainability
PR-T1286		Sustainability
CO-T1633	FEDESARROLLO is a very well-known think tank in Colombia, who is supporting DNP to gather technical elements in matters related with climate fiance.	Partner Engagement
CH-T1237	Cross-cutting Expenditure Evaluations Methodology	Key Innovation
HO-T1327	Recommendations for the methodology working with the families in extreme poverty.	Key Innovation
PR-T1312	The innovation is the evaluation of digital solutions to enhance transparency at the Procurement Office and at the Financial Intelligence Unit to prevent and control money laundering (SEPRELAD). Both aspects to be evaluated in the context of the Loan operations PR-L1161 and PR-L1180.	Key Innovation
CH-T1253	This TC will finance an innovative study on how to develop a complementary services market where renewable energy generation variability can be better managed and be used as base load power (displacing fossil fuel generation baseload). This study will start in 2022.	Extent of Success Innovation
CO-T1520	The observatory for the National Government is being developed by EY, so there is no evidence yet to determine success.	Extent of Success Innovation
CO-T1660	The success of migration statistics managers is satisfactory in their production versions. It is expected to be in public use in 2023.	Extent of Success Innovation
HO-T1327	The evaluation of the cash transfer local service model resulted in recommendations to strengthen the methodology working with the families in extreme poverty, incorporating innovations from other programs to combat extreme poverty (Chile Solidarity), for example, training the social workers in methods for negotiating changes in behavior, developing systems to monitor their sessions with the family, and changes in their use of health and education services, etc	Extent of Success Innovation

HO-T1333	Inclusion of specific modules for efficient driver management in the training curricula of cargo transportation driving schools.	Extent of Success Innovation
ME-T1393	The final result is not in, but we are very optimistic that a state-of-the art conciliation system will be fully operational by the end of 2021.	Extent of Success Innovation
TT-T1097	We are in the process of developing a template to make sure that data, efficiency concepts are introduced to measure public investment efficiency.	Extent of Success Innovation
CH-T1237	Activities under the TC were initiated, with the hiring of a consultant to develop a new methodology for the evaluation of cross-cutting expenditure programs in the areas o women's access to labor markets and export pomotion.	Status Update
CR-T1218	Inis Technical Cooperation (TC) supports the policy reforms that are part of the second operation "Towards a Green Economy: Support to Costa Rica's Decarbonization Plan II" (CR-L1147) of the Policy Based Program (PBP) that assist Costa Rica National Decarbonization Plan (DP). The operation was approved by the directory in July 2022. During 2020 and 2021, in coordination with the French Development Agency and the Ministry of Environment and Energy (MINAE) (biweekly meetings), we worked with each of the institutions involved in the policy reforms of nature-based solutions and climate smart agriculture on advancing the policy reforms agreed on the design of the first operation. Given the second operation was under design, there where changes on the expected deliverables, that will be reflected on this technical cooperation 2022 products (in some cases due to budget restrictions from the government side that will require to switch our financing to other products). Component I.Forestry development, fight against illegal logging and mangroves(support to commitment 3.1.2.1 and 3.1.3.1 of the PBP). Regarding outputs 1.1 and 1.2 with counterpart National Protected Areas Service(SINAC-MINAE), they were replaced by 1.4and 1.5to reflect that even we are still supporting SINAC regarding Forest Registry Service software (SIREFOR), the specific needs changed and thus the products reported were adjusted accordingly. SINAC went under an internal review and discussion, decidingthatSIREFORwas outdated and that an adaptation of the system was not the best solution for their needs. Instead, they requested the Bank support for an assessment of the business needs and a proposal for a new software solution. To be able to complete these two products, the TC was extended for 12 months, until December 2023. SINAC also suffered 40% plus budget cuts during 2021 that slowed the work on mangrove manning prevented	Status Update
PR-T1277	On the financial transparency area, in Paraguay the IDB partnered with the IMF to provide technical support to the government, following the results of the FATF Mutual Evaluation REport. This resulted in better and more effective support cov ering all the relevant areas.	Stories from the field

PR-T1312	A challenge will be during 2023 to include an open government commitment regarding gener or indigenous people in the next Open Government National Action Plan	Stories from the field
CH-T1235	Three consultancy contracts were awarded in 2021 following IDB International Competitive Bidding rules and process with high number of expression of interest (average 20 per contract) and strong RFPs received. The success of the three bidding processes demonstrates the interest that green hydrogen is generating in the LAC region as well as helped secure consulting firms of the highest calider and technical expertise. This TC is critical in helping Chile achieve its net zero emission goals.	Stories from the field
CO-T1633	The thematic areas supported by the TC included a set of normative and policy instrument for strengthening of the country's capacity to plan and manage for clime action. Given the nature of the topic and the products there is a great interest from the Government to continue implementing the frameworks and tools designs under the TC. For example, the ENFC includes a set of activities and goals that will be implemented by different entities grouped under the Finance Climate Committee and lead and monitored by the National Planning Department over the coming years. Similarly, the PIGCCS of the three Ministries entail a set of responsibilities to be implemented by different public and private stakeholders which will be promoted and followed-up by the corresponding Ministry, and finally by the Ministry of Environment as head of the climate change policy. Nevertheless, there still some challenges to position some of the on-going products with the new government. To this end, the team will continue supporting the climate change agenda with remaining balances in 2023 as well with additional potential resources to promote a full by-in of these strategic policies.	Sustainability
CR-T1259		Sustainability
EC-T1419		Sustainability
ME-T1430	The legal framework and the ownership of the Secretariat of Economy regarding the outputs will ensure that the systems and instruments be maintened and managed by the beneficiaries of the TC	Sustainability
	By providing online training courses that can be repeated without course	
ME-T1435	for many years, the TC will leave a longlasting legacy in the Federal Center for Concilation and Labor Registration.	Sustainability
ME-T1435 PN-T1249		Sustainability Sustainability

BO-T1332	As indicated in the lessons learned for CT, coordination with other partners to consolidate and disseminate sector reforms is key to generate synergies and increase the reach and impact of the products. In the area of wastewater treatment, there was strong coordination with AECID and the European Union to reinforce the results of the dissemination of the Guide and the trainings carried out.	Partner Engagement
GY-T1173	The Inter-American Network on Government Procurement is comprised of the heads of procurement from the LAC region. This network provides a forum for training and knowledge exchange. The activities of the TC will complement this work in the Caribbean.	Partner Engagement
CO-T1660	Transnational Families Study. This study seeks to provide inputs to strengthen the main sources of information and methodological criteria with which DANE carries out and feeds back its main statistical operations to integrate and better define the concept of transnational family, something that the main DANE surveys and census instruments only analyze with the variable of remittances, but without inquiring about the kinship or affinity of the people in that household with people abroad	Key Innovation
CR-T1218	The design of the first low carbono cofeee seal by ICAFE for the domestic cofffee market in Costa Rica.	Key Innovation
EC-T1464	Methodology for the update of the social registry database that will facilitate and make more efficient the data collection process.	Key Innovation
HO-T1333	Efficient driving parameters are included in the training given by private and national pilot schools, as part of the strengthening of climate change adaptation (CC) policies, taking into account that the way of driving impacts on the levels of fuel use.	Key Innovation
ME-T1393	An important innovation was to take into account the existing scientific evidence for promoting effective conciliation by hiring the same academic team that conducted the pilot study to help the Labor Ministry internalize the process.	Key Innovation
PN-T1249	In the energy sector the TC supported the development of a national strategy for distributed energy. This strategy proposes several innovations in the energy sector regulation.	Key Innovation

PR-T1305	The integrated supply chain management and procurement draft law (ley de suministro y contrataciones públicas) represents an innovative policy in public sector reform. Very few governments in Latin America and the Caribbean have modern procurement legal frameworks that make emphasis on the phases "before" and "after" the bidding process. Paraguay's draft law on the subject - supported by this technical cooperation project - proposes to create new administrative systems and strengthen, among others: (1) the planning phase, promoting more consolidation of the public sector institutions' demand, and (2) the storage, distribution and delivery phase, allowing for a more effective and efficient public sector.	Key Innovation
CO-T1633	Through the development of 6 workshops under the innovative methodology of "Flor de Loto", the consultancy extracted valuable inputs for the development of the guide and the final product has a high didactic and interactive content that includes among the contents information of the PIGCC, Case of Success, Toolbox and the possibility of reporting impacts from independent agents (private sector, civil society organizations, academia). Innovation motivates and facilitates the appropriation of content, and allowed the participation of territorial actors during the building process. https://pigccs.mincit.gov.co/herramientas	Extent of Success Innovation
HO-T1333	The adoption of guidelines for clean and sustainable mobility is promoted, including parameters for the renewal and optimization of the cargo fleet.	Extent of Success Innovation

In 2022, the resources of thisTC financed oneconsultancy(activity1.4)that supports a fair, clean and sustainable energy transition in Chile through the development of a methodology for energy poverty indicators and a visual platform to capture such indicators to be featured on the Ministry of Energy portal. The contractwasawarded to EBP Chile SpA (following IDB international public bidding policies and rules) for an amount of US\$134,950. As of December 2022, disbursement of this consultancy was 30% (equivalent toUS\$40,485). The consultancy started executingin July 2022 and is expected to be finalized in the first quarter of 2023. CH-T1253 Another consultancy (activity 2.2)was launched in the 3rd quarter of Status Update 2022 to supportthedecarbonization of the energy matrix by the characterization of solid biofuel consumption in Chile and is expected to be awarded in February 2023, starting execution shortly thereafter. Lastly, a consultancy on supporting the implementation of the energy efficiency law was launched as the beginning of 2022 but had to be be cancelled as the ToRs had to be modified following Chile's change of government and energy priorities. This consultancy (with the new ToRs) is expected to start in 2023 after a new international competitive bidding process is carried out. During 2022, the emphasis of Technical Cooperation was oriented towards supporting the development of tools for sectoral strengthening, especially in the formulation of the National Water and Sanitation Plan 2022-2030 (PLANASA), the Strategic Plan and the review of processes of HO-T1334 Status Update the regulatory authority (ERSAPS), the development of technical regulations for infrastructure resilience, the Strategic Human Resources Plan of the water and sanitation service provider in Tegucigalpa, and the strengthening of the project management capacities of sectoral actors The TC is executing very well and will probably finish ahead of schedule. IDB support has been fundamental for th implementation of a labor mediation system that will be state-of-the-art and take into account ME-T1393 Status Update recent scientific evidence. We anticipate that, by the end of 2021, the new Federal Center for Conciliation and Labor Registration will be using a system that is very consistent with IDB recomendations. Since Chile is in the middle of a transition process to a new gonvernment, it is important to note that both the new policy in STI and the gender policy in this area were well received from the new administration. They publicly supported both documents and they will be Stories from the CH-T1229 an important part of the effort in this area by the new administration, field and there are technical discussions ongoing about the possibility of a new loan that could build on the achievements of this TC in gender issues and M&E.

UR-T1230	The implementation of the fiscal rule and associated institutional foundation has been a great success. The fiscal advisory council has become a trusted advisor to government and a respected body in the debate, meeting its reporting goals and establishing itself as a respected voice on the fiscal policy debate.	Stories from the field
PN-T1231	The COVID-19 pandemic and its subsequent negative sanitary and economic effects had a direct impact on the ability of the national government to continue work on actions previously planned towards closing gender gaps and increasing female empowerment in the country, as most efforts had to be concentrated on the direct response to the crisis. However, as commitment in this respect remained strong, it was possible to maintain steady and constant bilateral and multisectorial conversations with different government entities and international agencies, resulting in the advancement of gender equality policies that will have a very positive impact for women in Panama. Operation PN-L1162, as well as this TC, were of critical importance in this respect, as they provided the necessary support to the national government in order to develop actions such as the national strategy for teenage pregnancy prevention, the strategy for the inclusion of girls and young women in STEM fields, the guidelines for the development of a national care system, among many other critically important actions that will mark a definite change in the country's work towards gender equality.	Stories from the field
ME-T1435	Even though the courses are given online, the COVID crisis has represented an important challenge. Instructors were in general unwilling to leave their homes to record the videos. Our academic counterpart adapted immediately and found the solution. The necessary audio and video equipment was delievered to the homes of the instructors, who therefore could record high-quality videos without exposing themselves to risks.	Stories from the field
ME-T1435	An emergency arose during the execution of the TC. Some of the courses that were generated were not compatible with the characteristics of the server that was going to house them. This was solved, in part, by direct IDB action, sending a consultant to modify the technical sécifications of the courses personally in the offices of the labor ministry.	Stories from the field
PR-T1306	Signature of agreement to establish the Rice Competitiveness Table.	Stories from the field

PR-T1277	On the financial transparency area, in Paraguay the IDB partnered with the IMF to provide technical support to the government, following the results of the FATF Mutual Evaluation REport. This resulted in better and more effective support cov ering all the relevant areas.	Stories from the field
CH-T1229		Sustainability
CO-T1520	The activities financed through this TC will contribute towards the fulfilment of policiy matrix stablished for the the second tranche of the Program to Strengthen Policies for the Social and Productive Inclusion and Employment of Persons with Dissabilities (CO-L1252). This policy matrix has been negotiated with the government and allingned to the National Development Plan 2018-2022 and is aimed at achieving the social and productive inclusion of people with disabilities in the long term.	Sustainability
CR-T1207		Sustainability
CR-T1259		Sustainability
GU-T1334		Sustainability
HO-T1334		Sustainability
HO-T1334		Sustainability
ME-T1435	By providing online training courses that can be repeated without course for many years, the TC will leave a longlasting legacy in the Federal Center for Concilation and Labor Registration.	Sustainability
PR-T1312	The recommendations to widen the consultative process of open government policies to gender and indigenous organizations in the context of the co-creation of Open Government National Action Plans are meant to be sustainable. In fact, some of the recommendations were implemented during 2022.	Sustainability
CO-T1633	This TC will help the Ministry to issue its comprehensive climate change plan.	Partner Engagement
PR-T1277	Se coordinó con USAID los temas relacionados con el Plan Nacional Anticorrupcion financiado por esta agencia	Partner Engagement

CO-T1520	This TC is financing the design of an observatory for the National Government to monitor key statistics and indicators that reflect the state of policies for social and productive inclusion of persons with disabilities. Besides the information and systems challenges relating integrating different databases, there will be an interesting organizational and process innovation because the observatory will have to provide data and information for different levels of governance bodies (national, department and municipal) who have a stake in the National Disability System.	Key Innovation
CO-T1633	The new post-pandemic dynamics have been characterized by motivating the development of hybrid participatory construction tools (face-to-face - virtual). For the development of the territorialization consultancy of the Integral Plan for Climate Change Management, Commerce, Industry and Tourism sector, the firm Hill Consulting, contracted in synergy between CO-T1633 and CO-T1610, developed innovative methodologies of virtual participation, which allowed maximizing the available resources and expanding territorial participation.	Key Innovation
HO-T1327	The TC introduced innovations in updating the methodology to measure monetary poverty, incorporating best international practices. As part of updating this methodology, more variables have been included to calculate people's income (for example, to capture the 13th and 14th month salaries), better classify urban and rural populations utilizing the 2013 Census classification, and updating the poverty lines (for example, for the extreme poverty line, estimations were based on the caloric requirements and consumption practices of the urban and rural poor, using updated prices).	Key Innovation
HO-T1327	The development of a plan for the construction of a telemedicine model was an innovative process, designed to achieve concensus regarding the right model for the country, switching from a technology focus to a service focus.	Key Innovation
HO-T1327	The development of a plan for the construction of a telemedicine model was an innovative process, designed to achieve concensus regarding the right model for the country, switching from a technology focus to a service focus.	Key Innovation

BO-T1332	HydroBID is an innovation tool promoted by the Bank at the regional level, and TC supported its implementation in Bolivia with national and local authorities involved in water resources planning and decision-making. The objective of these trainings was to test the application of the tool in the country's strategic basins within the framework of integrated water resources management, and the results were widely accepted and applied in prioritized basins throughout the country.	Extent of Success Innovation
CO-T1660	The technical response from DANE and the comments of approval of the product by the Beneficiary, both in terms of content and depth, have been satisfactory. It is an innovative product for the institution.	Extent of Success Innovation
HO-T1327	The participatory design of the telemedice model was successful but it is yet to be seen if the results will be sustainable as implementation is in the early stage.	Extent of Success Innovation
PR-T1305	The draft law was prepared during 2021 and submitted to Congress. The Senate approved the draft law in December 2021, remaining the House approval which is expected by 2022, and the actual implementation. On its second and third year of execution, the technical cooperation project will support the Ministry of Finance's efforts to move forward with planning the implementation of the law (defining regulatory and governance aspects, among other).	Extent of Success Innovation
UR-T1230	Still to be implemented but it represents a new tool developed for analysis of expenditure patterns and that will be piloted through this initiative.	Extent of Success Innovation
CH-T1229	This TC was approved at the end of year 2020. No major activities were performed.	Status Update
CH-T1235	As of December 18th, 2020, the following two bidding processes were launched: 1. CH-T1235-P001:Prefeasibility study for a hydrogen export project. The shortlist is expected to be established in January 2021 and start of services in March 2021. 2. CH-T1235-P002: Technical and regulatory feasibility assessment for blending hydrogen into existing gas transport and distribution infrastructure. The shortlist is expected to be established in January 2021 and start of services in March 2021.	Status Update
CO-T1520	The Bank technicalteamis looking at the scope of the ToRs to start the hiring process in the first trimester of2020. The team project will hire in 2020 and 2021 individuals consultants and firms to get the necessary inputs to achieve the project outcomes.	Status Update

PN-T1243	During this year, the pending technical cooperation activities and products were finalized. The programmatic policy reform loan, Program for the Promotion of Economic Diversification and Competitiveness (5319/OC-PN), which this technical cooperation supported, was approved and fully disbursed in 2021. This cooperation has continued to provide support to deepen some policy reforms related to the national industrial competitiveness system and the regulation of the general culture law.	Status Update
PN-T1252	In 2022, the TC received an increaseof US\$300,000.00with resources from the OC-SDP Window 2 - Social Development (W2E) to consolidate or expand the scope actions developed in PN-L1162. Several actions were advanced in 2022: the launch of The Plan for the Economic Empowerment of Indigenous Women of Panama - PEMIP 2025 and technical support during the first phase of implementation; the finalization of the design of a culturally responsive service provision model for the Centers of the National Institute for Women (CINAMU)as well as its piloting in 5 territories; thepiloting of the Economic Autonomy Services (SAE) in 5 CINAMUs; the technical support being provided to the Ministry of Labor for the implementation of the Public Policy for Female Employability (PEIM); and the start of a consultancy to update the Protocol for Police Action in Matters of Violence against Women, Domestic Violence, and Mistreatment of Boys, Girls, and Adolescents of the National Police of Panama. These are all significant actions in Panama's work towards gender equality. In 2023, work will continueto expand orconcludesome of these initiativesas well as initiate other areas ofwork.	Status Update
HO-T1327	The strengthening of the Better Life Cash Transfer Participant Service Field Office imporved access to participants to resolve critical processes for program performance, such as updating registry information, presenting elegibility inforamtion, and information about the program.	Stories from the field
BO-T1332	Universities have included HydroBID in their curricula, and several Memorandum of Understanding (MoU) between the Hydro-BID Support Center (CESH) and the universities were initiated. Through CESH, support is being provided to these institutions in charge of water management and supply for the creation of technical capacities in water resources management.	Stories from the field
EC-T1489	This project has been so far successful, with the ECD module on child development about to start being collected as part of the ENDI, after less than 5 months since the eligibility of funds. This shows the good coordination and communication of the Bank's teams with the relevant government agencies.	Stories from the field

ME-T1435	Even though the courses are given online, the COVID crisis has represented an important challenge. Instructors were in general unwilling to leave their homes to record the videos. Our academic counterpart adapted immediately and found the solution. The necessary audio and video equipment was delievered to the homes of the instructors, who therefore could record high-quality videos without exposing themselves to risks.	Stories from the field
CR-T1239	Costa Rica presented its National Green Hydrogen Strategy, in which it set goals for sustainable development and decarbonization of various productive and economic sectors of the country towards the years 2030 and 2050. It proposes that the industrial sector replace 8 to 10% of its use of liquefied petroleum gas or from the bunker with green hydrogen, mainly for use in logging, paper and petrochemical factories	Stories from the field
CH-T1229	Since Chile is in the middle of a transition process to a new gonvernment, it is important to note that both the new policy in STI and the gender policy in this area were well received from the new administration. They publicly support both documents and they will an important part of the effort in this area by the new administration.	Stories from the field
BO-T1332		Sustainability
CR-T1207	The type of interventions supported by this TC (policy reform proposals) can be sustained over time due to their legal implications.	Sustainability
DR-T1216	This TC supports regulatory reforms and long-term sectoral plans that tend to lay the foundations and the roadmap for their implementation and temporary sustainability of the reforms derived from them.	Sustainability
EC-T1419		Sustainability

HO-T1327	The technical contributions of the TC are expected to be sustainable in as much as the process to update the methodology to measure monetary poverty has established an updated official poverty line, which will be used to make poverty maps, targeting strategies and design programs to combat poverty. The evaluation and recommendations to improve the cash transfer local service model will support implementation of the Program to Support the Social Integrated Protection System (HO-L1194) which includes activities to further strengthen the local offices and methodology to effectively engage beneficiaries. The manual of the Cash Transfer Program was officially approved by the Technical Committee responsible for the program, and soon to be published in the National Gazette. Dialogue efforts with the new government beginning in January 2022 will be important to sustain many of the advances achieved through the support of the TC.	Sustainability
HO-T1333		Sustainability
HO-T1333		Sustainability
PN-T1243		Sustainability
PR-T1277		Sustainability
11(112//		Sustainability
UR-T1230	The implementation of the fiscal rule is an essental element of the government's strategy to ensure fiscal sustainability. Methodologies developed for public investment evaluation will also be sustained over time through their application at the OPP.	Sustainability
CH-T1272	The Ministry of Environment of Chile is responsible for completing the policy commitments defined in the operations CH-L1164 and CH-L1166, related to the implementation of the Recycling Fund (FPR), and implementing the National Organic Waste Strategy for Chile.	Partner Engagement
CR-T1218	Support and feedback on the terms of reference, mobilisation and participation in technical exchanges	Partner Engagement
PR-T1286	It is the Technical Entity of the Government in the field of Information Technology and Communication in the public sector, executor of the project PR-L1163 and PR-L1053 (Ministry of Information and Communication Technologies)	Partner Engagement
PR-T1286	It is the Technical Entity of the Government in the field of Information Technology and Communication in the public sector, executor of the project PR-L1163 and PR-L1153	Partner Engagement

The design of the first low carbono cofeee seal by ICAFE for the domestic cofffee market in Costa Rica.	Key Innovation
Automatization of updates to social registry database	Key Innovation
The methodology and its applications in 3 main cities is currently ongoing.	Extent of Success Innovation
Honduras joins various countries which have updated their poverty measures. It is an important process, though not frequent, given the complexity of the process. In the last twenty years, Mexico (2001), Brazil (2004), Peru (2007), Colombia (2008), Paraguay (2008), Dominican Republic (2010) and Chile (2012) updated their measurement methodology for poverty through inter-institutional committees. The process was successful given the important high level leadership and coordanation of the process by the government, and close collaboration with technical teams of the World Bank and the IDB.	Extent of Success Innovation
Inclusion of specific modules for efficient driver management in the training curricula of cargo transportation driving schools.	Extent of Success Innovation
Inclusion of specific modules for efficient driver management in the training curricula of cargo transportation driving schools.	Extent of Success Innovation
The final result is not in, but we are very optimistic that a state-of-the art conciliation system will be fully operational by the end of 2021.	Extent of Success Innovation
The proposed innovations have yet to be implemented by the Government.	Extent of Success Innovation
The execution of the TC began in 2020 and all the consultancies were supported to study international good practices that will help improve the functioning of the GPS Office and the Undersecretary of Health. In 2020 a wide range of consultancies were deployed to advance the digitalization of procedures associated with investment projects. This TC support activities aimed to achieve several means of verification for the first disbursement of the PBL CH-L1145 during 2020.	Status Update
A pesar de que la Cooperacion Tecnica fue aprobada por el BID, antes de realizar sus desembolsos, el MIDES y MSPAS deben obtener un dictamen tecnico por parte de SEGEPLAN, lo cual se encuentra en proceso.	Status Update
	Automatization of updates to social registry database The methodology and its applications in 3 main cities is currently ongoing. Honduras joins various countries which have updated their poverty measures. It is an important process, though not frequent, given the complexity of the process. In the last twenty years, Mexico (2001), Brazil (2004), Peru (2007), Colombia (2008), Paraguay (2008), Dominican Republic (2010) and Chile (2012) updated their measurement methodology for poverty through inter-institutional committees. The process was successful given the important high level leadership and coordanation of the process by the government, and close collaboration with technical teams of the World Bank and the IDB. Inclusion of specific modules for efficient driver management in the training curricula of cargo transportation driving schools. Inclusion of specific modules for efficient driver management in the training curricula of cargo transportation driving schools. The final result is not in, but we are very optimistic that a state-of-the art conciliation system will be fully operational by the end of 2021. The proposed innovations have yet to be implemented by the Government. The execution of the TC began in 2020 and all the consultancies were supported to study international good practices that will help improve the functioning of the GPS Office and the Undersecretary of Health. In 2020 a wide range of consultancies weredeployed to advance the digitalization of procedures associated with investment projects. This TC support activities aimed to achieve several means of verification for the first disbursement of the PBL CH-L1145 during 2020. A pesar de que la Cooperacion Tecnica fue aprobada por el BID, antes de realizar sus desembolsos, el MIDES y MSPAS deben obtener un dictamen

To date, almost all of the different planned products have been carried out. In Employment (component 1), proposals or technical support for developing an unemployment insurance program in Peru, improving the operational design of the job training programs, and improving the technical design of the Lurawi Peru Program (former Trabaja Peru) were provided. Also, impact evaluation designs of a job training program and the salary subsidy program were provided. In Health (component 2), the evaluation of the implementation of the networks at the first level of care, and the Diagnosis of Health Care Institutions (IPRESS) computer and biomedical equipment for Telehealth, were promoted. In Education (component 3), the proposal for a new credit system for higher education, and the design of the proposal for a mixed financing scheme for postgraduate studies in Peru were elaborated. In Reduction of violence against Women (component 4), the proposal of measures and actions to be executed for the restructuring of the Aurora National Program and the corresponding road map, and the development of a monitoring system for the Budget Program services for Results for the

reduction of violence against women (PPoR-RVcM) were provided. Only the socialization of the results of the first component remains pending

Status Update

PN-T1252

for 2023.

PE-T1432

Several actions have been advanced in 2022 through this TC, mainly in support of the fulfillment of certain conditions of operation PN-L1162, such as the evaluation of the implementation of the attention protocols and information systems of the CINAMU, the initial implementation of themodel of guidance and counseling in contraception and family planning in the Ngabe Bugle indigenous region, and the development of a public policy for female employability as well as a national strategy for female entrepeneurship. These are all very significant actions in Panama's work towards gender equality, and there are high hopes and intentions of continuing these and more initiatives in 2022.

Status Update

Some of the most relevant activities and projectstnat occured during the execution of the TC in 2021 are the following: Component 1: Regarding capacity building on open government, transparency and corruption control, the team supported the SENAC (Secrataría Nacional Anti-Corrupción in Paraguay) for the development of digital and website tools in transparency portals (Mapainversiones-RindiendoCuentas) and also for the drafting of the public ethics bill which regulates conflicts of interest and public officials' assets declaration. Also, the team is working to support the DNCP (Dirección Nacional de Contrataciones Públicas de Paraguay) for the identification of early red flags of fraud and corruption in public procurement contracts. The project is expected to be completed in the first quarter of 2022. Component 2: Regarding the capacity of local authorities to prevent money laundering in accordance with international standards, the project team engaged with the focal point in Paraguay (the recently established UTC - Unit for the Coordination in the AML/CFT Agenda) and agreed on a technical assistancw work plan, coordinated with the IMF and the OAS. Paraguay is

PR-T1277

Status Update

point in Paraguay (the recently established UTC - Unit for the Coordination in the AML/CFT Agenda) and agreed on a technical assistance work plan, coordinated with the IMF and the OAS. Paraguay currently under its FATF Mutual Evaluation Process and required IDB assistance in three main areas identified by the evaluation team: (i) Update of Paraguay AML/CFT National Risk Assessment in compliance with Recommendation N.1; (ii) Review of regulatory, institutional and technological aspects of Beneficial Ownership framework in compliance with Recommendations N. 24 and 25; and (iii) training and capacity building regarding financial crime investigations. The TC team is now in the process of hiring international and local experts to support this TA program and begin working. The three projects are expected to be completed in 2022. Of course, a very significnat result in 2021 is related to the support of activities and policy reforms contained in the Program.

PR-T1286	The operation succeeded, in 2020, in supporting MITIC to meet the conditions defined in the policy matrix to release the first tranche of disbursement of the PR-L1163 operation (a policy based loan -PBL- that supports the normative and policy aspect of the instrumentation of the Digital Agenda in the country). Key to this end was the synergy achieved with the implementation of a consultancy funded with resources from another TC focused on gender issues, related to the definition of indicators to set up, in the medium term, an ICT observatory and that gave in its first part, an approach to the definition of ICT indicators related to gender, ethnicity and digital gaps. On the other hand, progress was also made on the remaining planned outputs but at a lower pace than expected in part owing to the constraints imposed by the Covid 19 pandemic, which forced the MITIC (ICT Ministry) to reallocate part of its resources to areas related to the strengthening of technological communication and monitoring capacities of different areas of the Government to enhance the health response to the pandemic. In this sense, and with the final objective of achieving the development of a National ICT Plan -which is part of one of the policy conditions to be met in the PBL PR-L1163 to which this TC supports, it has been hired a consultancy aimed at achieving the coordination and support for the execution of activities by the managers of the MITIC that are in charge of generating the necessary documentation to evidence compliance with the expected policy conditions to be met in the second tranche of the PBL operation in addition to the preparation and the coordination with MITIC counterparts, ICT ecosystem and the execution team, the discussions needed to achieve the objectives set out in the TC.	Status Update
PR-T1306	The MAG presented to the unions its plan to reform the public agrarian system.	Stories from the field
CR-T1218	This technical cooperation gathers diferent institutions and stakeholders and despite the global pandemic and the virtual exchanges, it was possible to carry out high quality exchanges and foster dialogue between those institutions.	Stories from the field

PN-T1243	Objetivo: Sensibilizar a los funcionarios públicos en la normativa de protección de datos y su aplicación: los conceptos básicos, las cuestiones relevantes en relación con el tratamiento de datos y las obligaciones derivadas de ella. Destinatarios: Aquellas personas involucradas en conocer las condiciones aplicables al tratamiento, sus obligaciones y las implicaciones para los responsables del tratamiento y los custodios. Es decir, todas las personales que tienen que conocer y ser guía en el cumplimiento para entidades de sector público y sector privado en materia de las obligaciones en la recogida, tratamiento y uso o cesión o comunicación de datos, tales como la necesidad de garantizar la confidencialidad de los datos personales tratados, informar de incidentes y violaciones de seguridad o atender el ejercicio de derechos por los interesados.	Stories from the field
HO-T1327	The roadmap and the telehealth model have been very useful in having a more strategic dialogue with Honduras and currently, are guiding the implementation of a telehealth model in the country through an IDB loan.	Stories from the field
ME-T1393	As part of our collaboration with UNDP, we were invited to a vote to validate an existing collective bargainaing agreement. We observed that the union leaders gave false information that could bias the voting process. In addition to supporting the written protocols, it is important to see how the processes are functioning on the ground.	Stories from the field
UR-T1230	The implementation of the fiscal rule and associated institutional foundation has been a great success. The fiscal advisory council has become a trusted advisor to government and a respected body in the debate, meeting its reporting goals and establishing itself as a respected voice on the fiscal policy debate.	Stories from the field
ME-T1393	As part of our collaboration with UNDP, we were invited to a vote to validate an existing collective bargainaing agreement. We observed that the union leaders gave false information that could bias the voting process. In addition to supporting the written protocols, it is important to see how the processes are functioning on the ground.	Stories from the field

CH-T1235	This TC is sustainable as it will pave the way for the development of a green hydrogen export market which, according to preliminary figures, will be as competitive as the California hydrogen market and with clients such as Japan and Australia as potential buyers of hydrogen. The competitiveness of the green hydrogen export market is due to Chile's low renewables (mostly solar) generation costs and huge untapped potential where renewables now represent 21.4% of the total installed capacity (vs. 0.6% 10 years ago).	Sustainability
CH-T1237		Sustainability
CH-T1253		Sustainability
CH-T1269		Sustainability
CH-T1269		Sustainability
PE-T1414		Sustainability
PR-T1305	The activities financed by this operational support technical cooperation project are expected to contribute to the design, ex ante evaluation, approval and implementation of key public sector reforms in Paraguay. Most of the benefits of implementing these reforms effectively - a more efficient, effective and transparent public sector - are expected to happen after the closing of this technical cooperation project. For more information see the results matrix of the operation: https://www.iadb.org/es/project/PR-L1177	Sustainability
PR-T1306		Sustainability
CH-T1272	The Ministry of Environment of Chile is responsible for completing the policy commitments defined in the operations CH-L1164 and CH-L1166, related to the implementation of the Recycling Fund (FPR), and implementing the National Organic Waste Strategy for Chile.	Partner Engagement
	implementing the National Organic waste strategy for Chile.	
CO-T1633	This TC will help DNP to update Colombia's Climate Finance National Strategy	Partner Engagement
CO-T1633 EC-T1419	This TC will help DNP to update Colombia's Climate Finance National	
	This TC will help DNP to update Colombia's Climate Finance National Strategy	Engagement Partner
EC-T1419	This TC will help DNP to update Colombia's Climate Finance National Strategy It's an organization to works to build better policies for better lives The Inter-American Network on Government Procurement is comprised of the heads of procurement from the LAC region. This network provides a forum for training and knowledge exchange. The activities of the TC	Partner Engagement Partner

RG-T3890	AMES - Asociacion de Mujeres en Energia Sostenible - participated as coauthor of the Gender and Energy in Argentina publication.	Partner Engagement
ME-T1435	Using MOOCs for training government officials, not only in coneptual topics, but also for their day-to-day operations. In this case, the government officials have to pass IDB training courses in order to continue in their posts.	Key Innovation
HO-T1327	Honduras joins various countries which have updated their poverty measures. It is an important process, though not frequent, given the complexity of the process. In the last twenty years, Mexico (2001), Brazil (2004), Peru (2007), Colombia (2008), Paraguay (2008), Dominican Republic (2010) and Chile (2012) updated their measurement methodology for poverty through inter-institutional committees. The process was successful given the important high level leadership and coordanation of the process by the government, and close collaboration with technical teams of the World Bank and the IDB.	Extent of Success Innovation
UR-T1230	Still to be implemented but it represents a new tool developed for analysis of expenditure patterns and that will be piloted through this initiative.	Extent of Success Innovation
CR-T1207	Important developments have been made specially regarding the public employment legislation. There was an in-depth study of the public employment draft law possible impact on savings for the next years. This study was updated given the changes on the draft law adviced by the constitutional courts. Furthermore, a study for best practices on the diets for executive boards of public enterprises was succesfully developed, a diagnosticstudy for the administrative reform of targeted social programs was developed, andan olineworkshop regarding the use of electronic invoicingto improve risk analysiswas delivered to tax administration employees.	Status Update

CR-T1218	This technical cooperation has been eligible since August 2020 and is therefore in the phase of launching activities. Two procurement processes have been finalised and the final products of these activities will be delivered in February 2021. This concerns the evaluation of the current status of Costa Rica's Coffee NAMA and the Systematization and disclosure of the evaluation of the state policy for the Agrifood sector and rural development of Costa Rica 2010-2021. Three others procurement processes are currently underway (Output 2.11, Output 2.4, Output 2.5) and should be finalized by the end of February 2021. Regarding the others products, complementary discussions and exchanges with the different partners of the TC were necessary to finalize the terms of reference of the activities and define the most appropriate procurement method for each of the activities. This is the main reason for the delay in some activities.	Status Update
HO-T1334	The TC was approved in October and was declared elegible in November.	Status Update
ME-T1430	In 2021 there has been significant progress in the execution of this TC. Atthe beginning of the year the loading of information in the CNARTyS by the Federal Government was concluded and various modules of the system were developed. The portal is online and is a benchmark for the region. Likewise, the design (in legal, semantic and operational terms) of the business electronic file was concluded and is currently in the development stage which would conclude in 2022 and will allow a significant reduction in transaction costs for the government and users of public services.	Status Update

This technical cooperation has been following up on the policy reforms established by the PN-L1149 Program (Program for the Promotion of Competitiveness and Diversification of the Economy) through technical support for the design, measurement, implementation plans and evaluations that allow to lay the foundations of a normative framework (proposals to reform the financial sector, projects to regulate the laws of Public Private Association, Quality Infrastructure, Data Protection) and contributeto the development of platforms (systematization of construction permits, electronic invoice, digital signature, commercial declaration system) in the public administration that promote competitiveness. Thus supporting the institutional strengthening of the capacities of the emerging ICT and Tourism sectors to make a greater contribution to economic growth. During 2020, progress was made with the hiring of two key consultancies in this process, such as: technical assistance for the preparation of the proposed regulation of the Personal Data Protection Law and technical assistance for the design of the Action Plan of the National Program for Industrial Competitiveness and the proposal to design an information system for the collection, monitoring and control of indicators. In addition, several institutional and

PN-T1249

PN-T1243

In 2021 the technical coperation supported the development of key strategies in the energy sector, including: the national strategy for distribued generation (already published), the universal access strategy (draft version) and an initial strategy for hydrogen. Moreover, the strategy for the modernization of the sector started execution. Inthewaterandsanitationcomponent, consultancies were hiredin 2021 to prepare the Proposal for the creation of Panama's Ministry of Water, to update to the Hydrologicand Hydraulic Studies of the Juan Díaz River Basin, and to prepare the Water and Sanitation, Solid Waste and Water Resources Sectorial Note.

multisectoral dialogues were held to channel efforts that allow compliance with the conditions of the second tranche of the policy

reform loan that this technical cooperation supports.

Status Update

Status Update

PN-T1231

In the beginning of 2020, there was a lot of energy to meet the goals set in terms of gender equality. However, once the pandemic hit, plans had to change. The team was strong and showed a commitment still, and some actions were carried out to support the transversalization of gender equality policies as well as support for actions related to the national gender parity initiative. There are now high hopes and commitment to achieving these goals in 2021.

Stories from the field

SU-T1140	The current situation in Suriname posed by the COVID-19 pandemic requires increased funds to tackle economic and social issues, and a stable domestic revenue stream must be established to make it possible. To do this, the SORA and the DoTC have identified challenges in terms of compliance management, taxpayer services, and customs operations. These challenges relate to the lack of risk-based plans, errors in identification of tax obligations, misfiling and underreporting of taxes, inadequate tax governance, insufficient administrative capacity and technological infrastructure, and a lack of rules, procedures, and tools.	Stories from the field
CR-T1218	The expansion of the of Coffee NAMAs required the implementation of 35 demonstration parcels to train farmers (583 until February 2022) on the NAMAs technologies. Given the pandemic, these trainings were performed outdoors on the parcels, which allowed more farmers to attend. The executing agency, Icafé, has a monitoring, verification and reporting system that allows to track the existing parcels and farmers trained online (Parcelas Modelo (arcgis.com), the address is: https://icafe.maps.arcgis.com/apps/dashboards/6218507de8714fc9975 9dfa68e018cfb)	Stories from the field
CH-T1237	Plans for the development of a Book 2 were put in hold unde rteh current administration, but still the TC was able to contribute to the objetive of improving the transparency of the budget through progress of budget evaluation and gender based budgeting approaches.	Stories from the field
GY-T1173	The TC was slow to execute at first given internal changes in the MOF. However, in 2022 real advances were made and many of the key activities were begun. A key story from the field is the development of the procurement regulations, which were published in the national gazette. These regulations are a critical part of the procurement framework that is needed for a modern procurement system.	Stories from the field
ME-T1393	The challenge is how to ensure that the scientifically tested processes for successful labor conciliation would be incorporated into the daily operations of the new Federal Center for Conciliation and Labor Registration. The solution was to have the consultants work with the Labor Ministry to help them to incorporate the processes in the technological platforms that support the process.	Stories from the field

PN-T1243	Objetivo: Sensibilizar a los funcionarios públicos en la normativa de protección de datos y su aplicación: los conceptos básicos, las cuestiones relevantes en relación con el tratamiento de datos y las obligaciones derivadas de ella. Destinatarios: Aquellas personas involucradas en conocer las condiciones aplicables al tratamiento, sus obligaciones y las implicaciones para los responsables del tratamiento y los custodios. Es decir, todas las personales que tienen que conocer y ser guía en el cumplimiento para entidades de sector público y sector privado en materia de las obligaciones en la recogida, tratamiento y uso o cesión o comunicación de datos, tales como la necesidad de garantizar la confidencialidad de los datos personales tratados, informar de incidentes y violaciones de seguridad o atender el ejercicio de derechos por los interesados.	Stories from the field
PE-T1432	As part of its operational and strategic improvement, the Temporary Employment Program, Lurawi Peru, made inter-institutional cooperation agreements with regional governments (Huánuco, Pasco, Ucayali, Ayacucho, Loreto, La Libertad, Ancash and Apurimac) to allow the participants of the program improve their chances of entering the labor market.	Stories from the field
BO-T1332	The focus of the present TC has been to support the elaboration and consolidation of the reforms carried out within the framework of the BO-L1200 operation through training and institutional coordination. As a result, substantial results have been obtained in relation to the approval and implementation of these reforms in various sectors such as strengthening the planning of EPSAs, solid waste regulations, planning and risk management for water resources with a watershed approach, training and certification of competencies, so it is expected that the reforms will be sustainable.	Sustainability
CH-T1253		Sustainability
CH-T1274		Sustainability
CO-T1610		Sustainability

CO-T1611	advocates for relevant environmental issues to be established as part of the country's policy agenda and shows how the Bank brings sustainability to its operations. Since 2019, the IDB has supported the Coordination and Implementation of the Joint Declaration of Intent (DCI – CO-T1497) that aimed to reduce deforestation and Greenhouse Gas (GHG) emissions from deforestation and forest degradation (CO-T1497). Within the DCI cooperation, the Bank supported the development of pilot projects to promote livestock conversion to sustainable practices, given that agriculture, forestry, and other land uses represent 43% of Colombia's GHG emissions (the livestock sector represents 13 points of this total) (Freir a, Nin-Pratt, and Muñoz, 2020). CO-T1497 showed key results in terms of sustainable best practices to be implemented to achieve both GHG emission reduction and increased productivity in the livestock sector. With these results and through the PBP and the new TC instrument, these results will be included as a national public policy with a clear action plan, and additional implementation mechanisms to articulate and promote the policy at the national and local levels. However, work still needs to be done to sensitize the new government teams to achieve the desirable appropriation of the instrument. Similarly, support for instruments to strengthen both sustainable livestock roundtables and agroclimatic technical roundtables contribute to successful initiatives that have begun in past years and which with this support seek to strengthen governance so that they have sustainability in the future. time and a higher level of appropriation and territorial decentralization. Finally, in the case of the regulations for the reconversion of productive activities in moors, the cooperation allowed continuity to the provisions of Law 1930 of 2018 and thus enables the	Sustainability
CO-T1633	Several activities are aiming to develop policies and regulations by ministries and agencies in Colombia, which will allow to make these interventions sustainable in time. The ministerial plans, the climate finance strategy and carbon markets regulations will thus have an impact during several years, and will hopefully be the basis for the next government to move forward climate action in the country.	Sustainability
ME-T1430	The legal framework and the ownership of the Secretariat of Economy regarding the outputs will ensure that the systems and instruments be maintened and managed by the beneficiaries of the TC	Sustainability
ME-T1435	By providing online training courses that can be repeated without course for many years, the TC will leave a longlasting legacy in the Federal Center for Concilation and Labor Registration.	Sustainability
PR-T1267		Sustainability
PR-T1267		Sustainability

CO-T1633	FEDESARROLLO is a very well-known think tank in Colombia, who is supporting DNP to gather technical elements in matters related with climate fiance.	Partner Engagement
CR-T1218	Support and feedback on the terms of reference, mobilisation and participation in technical exchanges	Partner Engagement
EC-T1464	\$200,000 from AFD, managed by GDI of the IDB, to support the implementation of the IPG action plan, particularly the pilot interventions.	Mobilization
RG-T3893	The funding in 2022 has been done to public companies, and will continue in 2023 to these public companies.	Mobilization
HO-T1327	Recommendations for the methodology working with the families in extreme poverty.	Key Innovation
HO-T1327	Recommendations for the methodology working with the families in extreme poverty.	Key Innovation
HO-T1333	Efficient driving parameters are included in the training given by private and national pilot schools, as part of the strengthening of climate change adaptation (CC) policies, taking into account that the way of driving impacts on the levels of fuel use.	Key Innovation
CH-T1253	This TC will finance an innovative study on how to develop a complementary services market where renewable energy generation variability can be better managed and be used as base load power (displacing fossil fuel generation baseload). This study will start in 2023.	Extent of Success Innovation
CO-T1520	The observatory for the National Government is being developed by EY, so there is no evidence yet to determine success.	Extent of Success Innovation
CO-T1610	The consultancy extracted valuable inputs for the development of the guide and the final product has a high didactic and interactive content that includes information on the PIGCC, Case Study, Toolbox and the possibility of reporting impacts from independent agents (private sector, civil society organizations, academia). Innovation motivated and facilitated the appropriation of content.	Extent of Success Innovation
CR-T1218	The TC supported the design of the the promotion, advertising an market strategy for the seal and a few coops were already working on implementing it on their local brands.	Extent of Success Innovation

EC-T1489	To achieve this, several conversations on 'innovations' are underway with the STECSDI. We plan to report further details on this on our next report.	Extent of Success Innovation
TT-T1097	We are in the process of developing a template to make sure that data, efficiency concepts are introduced to measure public investment efficiency.	Extent of Success Innovation
CH-T1253	This TC was approved in September 2021 and is initiating its execution. As of November 2021, two bidding processes have been launched: (i) study for the measurement of poverty energy indicators and (ii) study for the implementation of the Energy Efficiency Law in the industrial sector. Both of these contracts will be awarded in the first quarter of 2022 and will start executing immediately. The TC execution is progressing as scheduled.	
CH-T1269	In 2022, progress was made in supporting the loan by hiring a consultant to prepare the operating regulations (ROP) and establishing the terms and conditions under which the PBR is being executed. In addition, three consultants were hired to support the loan managing units: An external consultant to prepare the disbursement reports. A financial consultant to support the proper use and management of the resources by the coexecuting agencies and support the design of instruments to guarantee accountability. An independent verification consultant, who provided the verification of compliance with the program's results linked to disbursements.	Status Update
EC-T1419	The TC has just initiated activies with the hiring of an international consultant on public expenditure evaluation. The consultant will assist the development of the newly assigned public expenditure evaluation mandate under the Ministry of Finance, bringing best international practices and developing a proposal aligned with Ecuador's needs and capacities.	Status Update

Advances were made in the logistics and cargo sector reform, such as the preparation and discussion of rules and regulations, inter-institutional coordination, planning, trade facilitation; and the development of technologies and sector innovation. They allowed the fulfillment of conditions for the second phase of the Policy Based Loan operation and the preparation for the fulfillment of those for the third phase in 2021. Specifically, the program's technology and innovation agenda foresees the modernization of technological processes and infrastructures aimed at reducing the digital divide in the logistics and cargo sector. For example, the incorporation of energy efficiency criteria is promoted, HO-T1333 Status Update both in the Logistics Law, as well as in the institutional plans and strategies of the CNL and the IHTT, such as the implementation of the vehicle registration system through smart cards; the inclusion of efficient driving parameters in pilot training programs; o energy efficiency measures in the modernization of the cargo fleet. Additionally, regarding commercial facilitation, the adoption of Radio Frequency Identification Devices (RFID) for merchandise traceability; the Central American Single Declaration (FYDUCA) in the Honduras-Guatemala-El Salvador customs; or the development of the Comprehensive Foreign Trade Management Portal (PGICE) as an international trade platform. The PN-L1159 PBL operation was approved by the Bank's Board of Directors on December 9, 2020, and fully disbursed by the end of the month. In the water and sanitation component, consultancies will be hired on 2021 to support the interinstitutional coordination of sector stakeholders lead by CONAGUA, improve technical and financial PN-T1249 Status Update sustainability at IDAAN (Panamanian Water Utility), and help develop the National Water Resources Information System. In the energy component, the TC supported the review of a proposal to reduce subsidies with the use of solar power. This study was a condition of the PBL.So, it also supported the PBL. PN-T1292 Eligibility obtained, initializing execution. Status Update As per the request of the Ministry of Agriculture (MAG), this operation received a one year extension. The excecution has been affected by the political contextand by change in its team leader in July 2022. The main advances in 2022 are related to products 1.4 and 2.3, and further PR-T1306 Status Update advances have been made on products 1.1 and 1.2. Excecution in 2023 needs to sagely combine efficiency and political pertinence and timeliness in view of upcoming national elections and change of goverments.

RG-T3890	- PR-L1156: ANDE began the implementation of the Gender Action Plan (GAP), developed with resources from the TC RG-T2972. The team has been working closely with ANDE and is organizing a meeting with ANDE's Executives in 2022 Q1 to continue the implementation process PR-L1156:As part of the implementation of the GAP, on December 1st the firm Aequales gave a workshop on "How to address gender biases in the organization?" to ANDE's Executives CO-L1258: Developed the proposal and gender Annex for the operation CO-L1258. The proposal was discussed with the client and adjusted to their context and needs. The version accepted by the client was incoporated as the Gender Analysis, Actions and Indicators in CO-L1258's POD and Gender Annex CH-L1159 - Developed the proposal and gender Annex for the opeartion. The operation was approved and a second operation is currently under preparation DR-L1146 - Developed the proposal and gender action plan.	Status Update
ME-T1393	The challenge is how to ensure that the scientifically tested processes for successful labor conciliation would be incorporated into the daily operations of the new Federal Center for Conciliation and Labor Registration. The solution was to have the consultants work with the Labor Ministry to help them to incorporate the processes in the technological platforms that support the process.	Stories from the field
PN-T1231	In the beginning of 2020, there was a lot of energy to meet the goals set in terms of gender equality. However, once the pandemic hit, plans had to change. The team was strong and showed a commitment still, and some actions were carried out to support the transversalization of gender equality policies as well as support for actions related to the national gender parity initiative. There are now high hopes and commitment to achieving these goals in 2021.	Stories from the field
PR-T1312	A challenge will be during 2023 to include an open government commitment regarding gener or indigenous people in the next Open Government National Action Plan	Stories from the field
PN-T1252	In the case of both the public policy for female employability and the national strategy for female entrepeneurship, the National Council for Gender Equality proved to be a very important platform to bring relevant stakeholders together for the development and ultimate approval of both initiatives. Under the leadership of the Ministry of Social Development, the space provided by the Council afforded more notoriety to both initiatives, fueling interest and participation from other government entities as well as members of the private sector.	Stories from the field

DR-T1218	Engagement of an expert consultant to support the preparation of ToR to hire the expert firm for the tariff study has proven to be af high value, providing the Superintendency of Electricity with key recommendations to secure a robust content for the ToR. As a result, a comprehensive request for proposals was launched, with a number of qualified consulting firms participating in the process.	Stories from the field
PN-T1249	Panama could install up to 1.7 GW of distributed generation until 2030 The Government submits to public information the preliminary version of the National Distributed Generation Strategy (ENGED) of Panama.	Stories from the field
CH-T1229		Sustainability
CH-T1235	This TC is sustainable as it will pave the way for the development of a hydrogen export market which, according to preliminary figures, will be as competitive as the California hydrogen market and will have clients such as Japan and Australia as potential buyers of hydrogen. The competitiveness of the green hydrogen export market is due to Chile's low renewables (mostly solar) generation costs and where renewables now represent 21.4% of the total installed capacity (vs. 0.6% 10 years ago).	Sustainability
CO-T1610	The TC made it possible to ensure the sustainability of several of the policy lines defined under the PBP and to engage in dialogue with the incoming government to promote the continuity of strategic issues for the fulfillment of the objectives of sustainable and resilient growth program I and II. Issues such as the updating of the NDC showed a virtuous policy cycle in which the country advanced autonomously in the preparation of its new NDC, which it submitted to the United Nations, received support through the PBP for its formalization through the Climate Action Law and, through the TC, advanced in the implementation plan. In the future, the Government is preparing the technical teams of the National Planning Department and technological tools to develop a robust Monitoring, Reporting and Verification (MRV) system for the implementation of the NDC, which will also be supported by the IDB through synergies with the climate change division.	Sustainability

The thematic areas supported by the TC included a set of normative and policy instrument for strengthening of the country's capacity to plan and manage for clime action. Given the nature of the topic and the products there is a great interest from the Government to continue implementing the frameworks and tools designs under the TC. For example, the ENFC includes a set of activities and goals that will be implemented by different entities grouped under the Finance Climate Committee and lead and monitored by the National Planning Department over the coming years. Similarly, the PIGCCS of the three Ministries entail a set of Sustainability CO-T1633 responsibilities to be implemented by different public and private stakeholders which will be promoted and followed-up by the corresponding Ministry, and finally by the Ministry of Environment as head of the climate change policy. Nevertheless, there still some challenges to position some of the on-going products with the new government. To this end, the team will continue supporting the climate change agenda with remaining balances in 2023 as well with additional potential resources to promote a full by-in of these strategic policies. The Bank worked to identify with our counterparts to identify their needs to acheive the goals of the policy reforms of CR-L1142 and CR-L1147. As a consequence these products are aligned with the CR-T1218 Sustainability institutions' vision in the long run, which is necessary for the sustainability of these reforms. This TC supports regulatory reforms and long-term sectoral plans that tend to lay the foundations and the roadmap for their implementation DR-T1216 Sustainability and temporary sustainability of the reforms derived from them. We identify three main areas that will provide sustainability to the project: The automatization of updates to the social registry database will allow to continue the process after the project ends and bring in efficiencies in the process. The URS technical teams have been an active part of this process to develop capacities in this type of methodologies A new strategy for monitoring the implementation of PAVS will allow early EC-T1464 childhood development interventions to continue and face the Sustainability challenges brought in by the COVID-19 pandemic. During 2022 the PAVS was activated during the June protests, and it is expected to be implemented again in case of any health or natural disaster emergency. The involvement of the public and private sectors in promoting economic gender equality in Ecuador, through a consolidated Leadership Group, ensures that the initiatives included in the action plan will continue over time. It is not just a government initiative.

GY-T1173	The program is expected to be sustainable as it involves the implementation of reforms that are at the heart of fiscal management reform including laws and underlying processes that are key to long term institutional change.	Sustainability
HO-T1327	The technical contributions of the TC are expected to be sustainable in as much as the process to update the methodology to measure monetary poverty has established an updated official poverty line, which will be used to make poverty maps, targeting strategies and design programs to combat poverty. The evaluation and recommendations to improve the cash transfer local service model will support implementation of the Program to Support the Social Integrated Protection System (HO-L1194) which includes activities to further strengthen the local offices and methodology to effectively engage beneficiaries. The manual of the Cash Transfer Program was officially approved by the Technical Committee responsible for the program, and soon to be published in the National Gazette.	Sustainability
HO-T1402	Yes. Although at this stage of the TC execution is too early to provide details, the TC is meant to promote sustainability and support policies of the Program of Integrity and Transparency approved by the IDB and fully disbursed in December 2022 (HO-L1232).	Sustainability
ME-T1393	The TC is having a direct impact in the Labor Mediation system, including the technological platform, which will be used for many years.	Sustainability
PR-T1267		Sustainability
PR-T1305	The activities financed by this operational support technical cooperation project are expected to contribute to the design, ex ante evaluation, approval and implementation of key public sector reforms in Paraguay. Most of the benefits of implementing these reforms effectively - a more efficient, effective and transparent public sector - are expected to happen after the closing of this technical cooperation project. For more information see the results matrix of the operation: https://www.iadb.org/es/project/PR-L1177	Sustainability
UR-T1230	The implementation of the fiscal rule is an essental element of the government's strategy to ensure fiscal sustainability. Methodologies developed for public investment evaluation will also be sustained over time through their application at the OPP.	Sustainability

CR-T1218	The design of Rice (musaceas) NAMA that allows to prouduce rice (musaceas) with processes that reduce green house gas emissions.	Key Innovation
HO-T1327	The TC introduced innovations in updating the methodology to measure monetary poverty, incorporating best international practices. As part of updating this methodology, more variables have been included to calculate people's income (for example, to capture the 13th and 14th month salaries), better classify urban and rural populations utilizing the 2013 Census classification, and updating the poverty lines (for example, for the extreme poverty line, estimations were based on the caloric requirements and consumption practices of the urban and rural poor, using updated prices).	Key Innovation
ME-T1393	An important innovation was to take into account the existing scientific evidence for promoting effective conciliation by hiring the same academic team that conducted to pilot study to help the Labor Ministry internalize the process.	Key Innovation
UR-T1230	Expenditure Evaluation Toolkit	Key Innovation
CO-T1660	The success of migration statistics managers is satisfactory in their production versions. It is expected to be in public use in 2023.	Extent of Success Innovation
CR-T1218	The governemnt of Costa Rica registed both NAMAs at UNPCCC and implemented the firt Rice NAMA Pilot with the support of the private sector (CONARROZ)	Extent of Success Innovation
HO-T1327	The evaluation of the cash transfer local service model resulted in recommendations to strengthen the methodology working with the families in extreme poverty, incorporating innovations from other programs to combat extreme poverty (Chile Solidarity), for example, training the social workers in methods for negotiating changes in behavior, developing systems to monitor their sessions with the family, and changes in their use of health and education services, etc	Extent of Success Innovation
HO-T1333	The adoption of guidelines for clean and sustainable mobility is promoted, including parameters for the renewal and optimization of the cargo fleet.	Extent of Success Innovation
ME-T1435	Given that numerous government officals have already tajen and passed IDB provided courses, it already appears that this endeavor is a success. We anticipate continued succes in the oither training courses.	Extent of Success Innovation

UR-T1230	Still to be implemented but it represents a new tool developed for analysis of expenditure patterns and that will be piloted through this initiative.	Extent of Success
CR-T1239	As of January 31, 2022, the initially planned results for this technical cooperation are under execution. The consultancy to support the Ministry of Energy and Environment (MINAE) in the elaboration of the Green Hydrogen National Strategy for Costa Rica has been hired.	Status Update
PE-T1414	Despite the impact of institutional changes in the Ministry of Economy and Finance and political instability, the technical cooperation financed some studies in 2022 to continue supporting the MEF's coordination capacity through the EEME, EESI and the CNCF to implement competitiveness and productivity reforms. The most important were the study and workshop to provide policy inputs related to informality, social security, and innovation, to design the new National Competitiveness Plan of CNCF launched later in 2022. The second study aimed at identifying and evaluating the main problems for the implementation of infrastructure projects, as well as proposing alternative solutions. This study is in line with EESI strategy to strengthen its operation and agility strategies. The third study is related to the design and implementation of communication strategies to disseminate the new Competitiveness and Productivity Plan launched in 2022. Fourthly, the cooperation funded a consultancy to identify competitiveness and productivity problems and solutions in the scope of food markets and gastronomy sectors, to be implemented through the EEME. Finally, the cooperation allowed COFIDE to improve the innovation information management system to strengthen impact evaluation capacities for the innovation and competitiveness policies.	Status Update
PR-T1304	During 2022, work was done jointly with the Ministry of Health on the adaptation of spaces and the acquisition of furniture and equipment for the Emergency Operations Center. In addition, the results of the consultancy for the review and updating of epidemiological and laboratory surveillance protocols and guides were presented.	Status Update

To ensure successful execution of the components of the TC, meetings were conducted with stakeholders from Suriname's Ministry of Finance and Planning (MOFP) to discuss and plan the necessary activities for the year. In compliance with Component 1, which seeks to deliver diagnostics of the portfolio of MOFP, including the management of Stateowned enterprises, funds were used to finance the attendance of Suriname's MOFP SOE Coordinators to the SOE Seminar, "The Role of State-Owned Enterprises (SOEs) in Latin America and the Caribbean (LAC): The Other Government", held in Seoul, South Korea in September 2022, along with representatives from other countries of the LAC region. The experience is expected to feed into the preparation of an extensive diagnosis and mapping of SOEs in Suriname, taking other countries' experiences as a benchmark through this process. In compliance with SU-T1140 Status Update Component 2, which seeks to deliver knowledge products and dissemination activities, funds were used to finance the attendance of the Head of the Tax and Customs Administration of Suriname to the 2nd Tax Administration Forum, "Digital Tax Administration: The Next Frontier", held in Seoul, South Korea in November 2022, along with representatives from tax administrations of LAC countries and other regions. During the event, the country case of Suriname was presented, focusing on the transformation of Suriname's tax system and administration, highlighting that it relies on three main pillars: (1) Legislation, (2) Infrastructure, and (3) Resources. The experience gained through the event by interacting and learning from other countries' experiences is expected to be highly relevant in the process of generating knowledge products for Suriname. The challenge is how to ensure that the scientifically tested processes for succsessful labor conciliation would be incorporated into the daily operations of the new Federal Center for Conciliation and Labor Registration. Stories from the ME-T1393 The solution was to have the consultants work with the Labor Ministry field to help them to incorporate the processes in the technological platforms that support the process. As part of our collaboration with UNDP, we were invited to a vote to validate an existing collective bargaining agreement. We observed that the union leaders gave false information that could bias the voting Stories from the ME-T1393 process. In addition to supporting the written protocols, it is important field to see how the processes are functioning on the ground. The challenge is how to ensure that the scientifically tested processes for succsessful labor conciliation would be incorporated into the daily operations of the new Federal Center for Conciliation and Labor Stories from the Registration. ME-T1393 The solution was to have the consultants work with the Labor Ministry field to help them to incorporate the processes in the technological platforms that support the process.

PN-T1231	In the beginning of 2020, there was a lot of energy to meet the goals set in terms of gender equality. However, once the pandemic hit, plans had to change. The team was strong and showed a commitment still, and some actions were carried out to support the transversalization of gender equality policies as well as support for actions related to the national gender parity initiative. There are now high hopes and commitment to achieving these goals in 2021.	Stories from the field
PR-T1306	The MAG presented to the unions its plan to reform the public agrarian system.	Stories from the field
CH-T1214		Sustainability
EC-T1489	This TC supports three loan operations on child nutrition and development. It aims to articulate a strong agenda on promoting the wellbeing of children under five years-of-age in Ecuador, with a strong focus on preventing and reducing child chronic malnutrition and promoting developmental levels. This work directly aligned with the country's agenda on child chronic malnutrition — the "National Strategy Ecuador Grows Without Child Malnutrition" — a first-order priority of the current administration that initiated during the past administration. Moreover, the Bank team is part of the Consejo Consultivo, a civic-society organization council aimed at institutionalizing the agenda on chronic malnutrition — this is, turning this effort into a 'state policy' (as opposed to a 'government policy').	Sustainability
ME-T1450		Sustainability
PN-T1249		Sustainability
TT-T1097	Two activities are important: 1. Implementation of the Fair Trade Act; and 2. Establish the guidelines for the modernization of the Public Investment Management system. Fair Trade Act is done, and PIM is in progress.	Sustainability
CO-T1633	This TC will help the Ministry to issue its comprehensive climate change plan. Also, will help them update carbon markets regulations, which is a prioritiy for the current adminstration.	Partner Engagement
CR-T1218	Support and feedback on the terms of reference, mobilisation and participation in technical exchanges	Partner Engagement
EC-T1419	It's an organization to works to build better policies for better lives	Partner Engagement
HO-T1327	Both the approval of the Manual for the Cash Transfer Program and the updated methodology to measure monetary poverty were coordinated with the World Bank, as part of a larger and longstanding coordination between the IDB and the World Bank in the Social Protection Sector in Honduras.	Partner Engagement

RG-T3890	AMES - Asociacion de Mujeres en Energia Sostenible - participated as coauthor of the Gender and Energy in Argentina publication.	Partner Engagement
CH-T1253	Complementary electricity services market.	Key Innovation
CO-T1520	This TC is financing the design of an observatory for the National Government to monitor key statistics and indicators that reflect the state of policies for social and productive inclusion of persons with disabilities. Besides the information and systems challenges relating integrating different databases, there will be an interesting organizational and process innovation because the observatory will have to provide data and information for different levels of governance bodies (national, department and municipal) who have a stake in the National Disability System.	Key Innovation
CO-T1610	The new post-pandemic dynamics have been characterized by motivating the development of hybrid participatory construction tools (face-to-face - virtual). The firm Hill Consulting, contracted in synergy between CO-T1633 and CO-T1610, developed innovative methodologies for virtual participation, which allowed maximizing available resources and broadening territorial participation under the preparation of the territorialization guide of the Integral Plan for Climate Change Management, Commerce, Industry and Tourism sector. Through the development of 6 workshops under the innovative methodology of Flor de Loto, the consultancy extracted valuable inputs for the development of the guide and the final product has didactic and interactive content.	Key Innovation
CR-T1218	The governemnt of Costa Rica registed both NAMAs at UNPCCC and implemented the firt Rice NAMA Pilot with the support of the private sector (CONARROZ)	Extent of Success Innovation
ME-T1435	This TC essentially closed in 2021 with the excpetion of one small payment that was processed in early 2022. The TC was very successful and achieved all of its goals. The TC was charged with the activity of providing training courses for the new Federal Center for Conciliation and Labor Registration. The task was made particularly difficult due to the pandemic. Fortunately, the courses were able to be generated in an online fashion, thereby achieving the goals. It should be emphasized that the training courses are still on the platform of the Labor Ministry, which speaks to the long-lasting impact of this TC. The TC has closed, but the training courses are still available. While it is true that the most extensive training period was at the beginning of the Center because literally all ofthe employees were new, the training courses are still available for new hires.	Status Update

PR-T1277	The TC was approved in August 2019. From that moment on, the team has been engagingin conversations with the counterparties in Paraguay to initiate the different projects to support the Integrity Agenda in Paraguay. These conversations include a range of activities and support requested by the counterparties in the country. Several projects have been already started and finished and they arefinanced by Technical Cooperation PR-T1242, which complements this TC. Some other projects are financed by this TC and are currently ongoing, such as the consultancy to support the Seretaria Nacional Anti-Corrupción de Paraguay (SENAC) for the development of web tools in the transparency portals implemented by the country, which is a big achievement of the TC and the Country's strategy in the transparency and integrity agenda.	Status Update
PR-T1306	Signature of agreement to establish the Rice Competitiveness Table.	Stories from the field
GY-T1173	The TC was slow to execute at first given internal changes in the MOF. However, in 2022 real advances were made and many of the key activities were begun. A key story from the field is the development of the procurement regulations, which were published in the national gazette. These regulations are a critical part of the procurement framework that is needed for a modern procurement system.	Stories from the field
PN-T1243	A partir de marzo de 2021 empezará a regir en Panamá la Ley 81 del 26 de marzo de 2019, sobre la protección de datos personales. En ese escenario, la Autoridad Nacional de Transparencia y Acceso a la Información (Antai) puso en marcha una serie de talleres para capacitar a las entidades públicas y privadas que tienen relación con este tema.	Stories from the field
PN-T1243	Objetivo: Sensibilizar a los funcionarios públicos en la normativa de protección de datos y su aplicación: los conceptos básicos, las cuestiones relevantes en relación con el tratamiento de datos y las obligaciones derivadas de ella. Destinatarios: Aquellas personas involucradas en conocer las condiciones aplicables al tratamiento, sus obligaciones y las implicaciones para los responsables del tratamiento y los custodios. Es decir, todas las personales que tienen que conocer y ser guía en el cumplimiento para entidades de sector público y sector privado en materia de las obligaciones en la recogida, tratamiento y uso o cesión o comunicación de datos, tales como la necesidad de garantizar la confidencialidad de los datos personales tratados, informar de incidentes y violaciones de seguridad o atender el ejercicio de derechos por los interesados.	Stories from the field

AR-T1292		Sustainability
CH-T1269		Sustainability
CH-T1274		Sustainability
CO-T1611	advocates for relevant environmental issues to be established as part of the country's policy agenda and shows how the Bank brings sustainability to its operations. Since 2019, the IDB has supported the Coordination and Implementation of the Joint Declaration of Intent (DCI – CO-T1497) that aimed to reduce deforestation and Greenhouse Gas (GHG) emissions from deforestation and forest degradation (CO-T1497). Within the DCI cooperation, the Bank supported the development of pilot projects to promote livestock conversion to sustainable practices, given that agriculture, forestry, and other land uses represent 43% of Colombia's GHG emissions (the livestock sector represents 13 points of this total) (Freir a, Nin-Pratt, and Muñoz, 2020). CO-T1497 showed key results in terms of sustainable best practices to be implemented to achieve both GHG emission reduction and increased productivity in the livestock sector. With these results and through the PBP and the new TC instrument, these results will be included as a national public policy with a clear action plan, and additional implementation mechanisms to articulate and promote the policy at the national and local levels. However, work still needs to be done to sensitize the new government teams to achieve the desirable appropriation of the instrument. Similarly, support for instruments to strengthen both sustainable livestock roundtables and agroclimatic technical roundtables contribute to successful initiatives that have begun in past years and which with this support seek to strengthen governance so that they have sustainability in the future. time and a higher level of appropriation and territorial decentralization. Finally, in the case of the regulations for the reconversion of productive activities in moors, the cooperation allowed continuity to the provisions of Law 1930 of 2018 and thus enables the	Sustainability
CR-T1239		Sustainability
PN-T1292 RG-T3893	By supporting the design and implementation of pwd activities and action plans, the team is empowering the clients to promote inclusion. The action plans are developed to be updated every 3-5 years, which will allow the client to continue designing and implementing activities to promote inclusion.	Sustainability Sustainability
TT-T1097		Sustainability
CO-T1633	AFD is also part of the PBL linked with this TC, and several activities count with their support.	Partner Engagement
CO-T1633	This TC will help the Ministry to issue its comprehensive climate change plan. Also, will help them update carbon markets regulations, which is a prioritiy for the current adminstration.	Partner Engagement
CR-T1218	Support and feedback on the terms of reference, mobilisation and participation in technical exchanges	Partner Engagement

EC-T1419	Benefiary	Partner Engagement
PR-T1286	It is the Technical Entity of the Government in the field of Information Technology and Communication in the public sector, executor of the project PR-L1163 and PR-L1053 (Ministry of Information and Communication Technologies)	Partner Engagement
CH-T1235	Creation of a hydrogen export market	Key Innovation
CH-T1237	The TC will assist the development of a methodology for cross-cutting expenditure programs in the areas of women's access to labour markets and export promotion. In the past, all expenditure evaluations have been limited to specific ministries. For the first time, these evaluations will applu to policy programas under the responsibilities of several ministries and agencies.	Extent of Success Innovation
CO-T1610	The consultancy extracted valuable inputs for the development of the guide and the final product has a high didactic and interactive content that includes information on the PIGCC, Case Study, Toolbox and the possibility of reporting impacts from independent agents (private sector, civil society organizations, academia). Innovation motivated and facilitated the appropriation of content.	Extent of Success Innovation
CO-T1660	The technical response from DANE and the comments of approval of the product by the Beneficiary, both in terms of content and depth, have been satisfactory. It is an innovative product for the institution.	Extent of Success Innovation
EC-T1489	To achieve this, several conversations on 'innovations' are underway with the STECSDI. We plan to report further details on this on our next report.	Extent of Success Innovation

Inis tecnnical cooperation (IC) is executed in support of the development of policy measures included in the programmatic policy loan (PBP) of "Sustainable and Resilient Growth I and II" (CO-L1264 and CO-L1274). This program had among its specific objectives (i) to strengthen the capacity of the Government of Colombia (GoC) for the planning, management and financing of Climate Action (CA) and (ii) to foster economic opportunities based on the sustainable use of capital. The TC supported both the development of reforms committedin the program and subsequent studies and tools to promote its sustainability. Component 1 Governance, planning and financing of Climate Action: During the PBP, the presentation of the updated Nationally Determined Contribution (NDC) of the country to the United Nations Framework Convention and its subsequent official adoption through the issuance of the Climate Action Law (Law 2169/2022) was promoted. In order to ensure the continuity of these measures, TC supported the Ministry of Environment and Sustainable Development (MADS) with the hiring of three consultants to develop the methodology for monitoring the NDC implementation plan (finalized and approved in 2022) and initiate the formulation of the plan, as required by the Law. In particular, the consultants supported the adaptation, territorial articulation and means of implementation components. As next steps, it is planned to continue

supporting the GoC efforts through synergies with the Climate Change Division, which will support the development of a monitoring platfomr forthe cliamte actiona commitmens, under a new TC. Component 2 Sustainable forest management and harvesting: In 2018, Colombia's Green Growth Mission revealed that the country had only utilized 1.8% of the commercial forest potential (DNP, 2018). Sustainable harvesting and management activities of timber and non-timber forest products are

Status Update

CO-T1610

The Bank and the Government of Colombia (GotC) built the Sustainable and Resilient Growth programmatic policy-based loan program (SRGP) in 2020-2021 to support the Colombia's green recovery after the the COVID-19 health emergency. One of the strategic components of the program aim to foster economic opportunities based on the sustainable use of natural resources, being the support to the implementation of Climate-Smart Agriculture practices (CSA)[1] one of the specific objectives. In support to the development of the SRGP, this Technical Cooperation (TC) seeks to support the GofC through the Ministry of Agriculture and Rural Development (MARD) with the formulation of policies and regulations for the adoption of CSA practices. The main challenge for CSA implementation is the need to raise productivity. The Colombian government has made some efforts to enhance the sector's productivity and cut its greenhouse gas emissions through climate-smart agriculture Status Update practices, but such programs are insufficient and only 0.1%, or 40,000 hectares, of Colombia's land area used for livestock farming are covered by sustainable production programs. To reduce this gap, the MADR seeks to formulate a package of measures to promote CSA policy. This TC supports the effort by contracting a firm and an individual consultant to conduct studies and provide recommendations for: i) the issuance of a livestock policy plan, ii) the strengthening and formalization of the sustainable livestock tables and iii) the agricultural technical tables, as well as to provide inputs to establish guidelines to design, train, and implement reconversion programs for high-impact agricultural activities in delimited moorlands. The process started in October 2021 with the TC approval and the hirings are expected for January and February 2022. [1] Climate-smart agriculture (CSA) refers to the approach promoted by the FAO (2020) according to which it seeks to reorient the actions of

CO-T1612

CO-T1611

During 2021, it was possible to provide technical assistance for the design of a program of policy reforms, aimed at strengthening the integration of Colombia in global and regional value chains, as well as to design the public policy (CONPES Document) for the internationalization of Colombia . By 2022, technical assistance will be provided for the implementation and development of the policies, plans and strategies considered in the policy reform program and thus support the Government to fulfill the commitments made.

Project CO-11640 is now in the implementation period with delays because of difficulties in the Technical Cooperation Nonreimbursable agreement signing process between the Executing Agency (The Presidential Agency for International Cooperation of Colombia, APC-Colombia) and the IDB. The agreement was signed on the 7th of December 2022, nevertheless the project faces the challenge of signing an Inter-Organizational agreement between the Ministry of Health (MOH) and the Executing Agency. The Executing Agency requested this agreement due to the role assigned to the MOH as responsible for the project technical assistance, a part established in the Partnership Agreement, signed by the Spanish Agency for International Development Cooperation-AECID and the IDB on the 12th of July 2022, and in the TC agreement. Furthermore, on the 25th of August 2022, the IDB received the first money advance from AECID for a total amount of CO-T1640 Status Update €1,446,986.91, which has not been implemented since the Inter-Organizational agreement has not been signed. The delay in the signature of the Technical Cooperation Agreement and now in the Inter-Organizational agreement has generated changes in the physical and financial Progress. As a result, the outcomes and outputs of the project have been distributed in the last two years of the implementation period to achieve the expected goals during the 2021-2022 period, in conjunction with those established in the 2023-2024 period. However, the IDB team has been working to accelerate the Inter-Organizational agreement signing processes to exceed the prospects in the remaining implementation period. The bank's team has been working through all the project management phases to achieve the signatures of these agreements. On the early 26th of April 2022, the Executing Agency requested a three-month extension to sign the Technical Conneration The technical assistance program has been slow to execute due to the COVID-19 crisis as well as political challenges in Guyana. Neverthess, a GY-T1173 Status Update few activities have begun to be started including the design of the training program in public procurement. The TC was completed successfully in 2021. All products were delivered ahead of schedule. More importantly, it is important to stress that the TC has had a very high impact on the implementatio of the 2019 labor reform. For example, the management information system is currently being used by the government to manage its notification and conciliation
Status Update ME-T1393 processes. This system received an improvement in 2021. This technological system implements the magamement plan that was developed as a part of this TC and represents an improvement of the institutional analysis delivered. The TC has had a direct and important effect on the ground.

This TC is under implementation. More than 60% of studies were either contracted or finalized. Both loans (PR-L1062 and PR-L1066 are being designed as planned).PR-L1062 (Program to improve research, inovation and technology tranfer for the agricultural sector) was approved by the Board in december, as scheduled. The project will include inovative activites and contribue to a broader strategy of the Ministry of PR-T1267 Status Update Agriculture to tackle the main obstacles for a faster development, specially of the export - oriented agriculture. PR-L1166 is being reviewed by the Bank's committees. Changes to the project proposed by the Executing Agency were included in the design and that resulted in a longer period of design. Also, changes in Bank's procedures for projects linked to credit lines required retaining additional consultants. The COVID-19 pandemic and its subsequent negative sanitary and economic effects had a direct impact on the ability of the national government to continue work on actions previously planned towards closing gender gaps and increasing female empowerment in the country, as most efforts had to be concentrated on the direct response to the crisis. However, as commitment in this respect remained strong, it was possible to maintain steady and constant bilateral and multisectorial conversations with different government entities and international agencies, resulting in the advancement of gender equality Stories from the PN-T1231 policies that will have a very positive impact for women in Panama. Operation PN-L1162, as well as this TC, were of critical importance in this respect, as they provided the necessary support to the national government in order to develop actions such as the national strategy for teenage pregnancy prevention, the strategy for the inclusion of girls and young women in STEM fields, the guidelines for the development of a national care system, among many other crititically important actions that will mark a definite change in the country's work towards gender equality. A partir de marzo de 2021 empezará a regir en Panamá la Ley 81 del 26 de marzo de 2019, sobre la protección de datos personales. En ese escenario, la Autoridad Nacional de Transparencia y Acceso a la Stories from the PN-T1243 Información (Antai) puso en marcha una serie de talleres para capacitar a field las entidades públicas y privadas que tienen relación con este tema. Costa Rica launched the National Strategy for green hydrogen which Stories from the CR-T1239 presents transportation goals field

CH-T1214	Today all national and foreign large investments are using the SUPER platform. This innovation has potencialy reduced several degrees of uncertainty for investors by knowing exactly the differet steps and times related with the milestones of each project for their approuval. See https://super.gob.cl/	Stories from the field
BO-T1332	Universities have included HydroBID in their curricula, and several Memorandum of Understanding (MoU) between the Hydro-BID Support Center (CESH) and the universities were initiated. Through CESH, support is being provided to these institutions in charge of water management and supply for the creation of technical capacities in water resources management.	Stories from the field
BA-T1076		Sustainability
CO-T1520	The activities financed through this TC will contribute towards the fulfilment of policiy matrix stablished for the the second tranche of the Program to Strengthen Policies for the Social and Productive Inclusion and Employment of Persons with Dissabilities (CO-L1252). This policy matrix has been negotiated with the government and allingned to the National Development Plan 2018-2022 and is aimed at achieving the social and productive inclusion of people with disabilities in the long term.	Sustainability
HO-T1334		Sustainability
HO-T1334		Sustainability
PN-T1231		Sustainability
PN-T1243		Sustainability
PR-T1277		Sustainability
PR-T1304		Sustainability
RG-T3890	By supporting the design and implementation of gender activities and action plans, the team is empowering the clients to promote gender equality and inclusion. The gender action plans are developed to be updated every 3-5 years, which will allow the client to continue designing and implementing activities to promote gender equality and women's empowerment on its own.	Sustainability
CO-T1633	FEDESARROLLO is a very well-known think tank in Colombia, who is supporting DNP to gather technical elements in matters related with climate fiance.	Partner Engagement
EC-T1419	Benefiary	Partner Engagement
EC-T1419	It's an organization to works to build better policies for better lives	Partner Engagement
BO-T1332	HydroBID	Key Innovation

CH-T1237	Cross-cutting Expenditure Evaluations Methodology	Key Innovation
ME-T1393	An important innovation was to take into account the existing scientific evidence for promoting effective conciliation by hiring the same academic team that conducted the pilot study to help the Labor Ministry internalize the process.	Key Innovation
ME-T1435	Using MOOCs for training government officials, not only in coneptual topics, but also for their day-to-day operations. In this case, the government officials have to pass IDB training courses in order to continue in their posts.	Key Innovation
CH-T1237	The TC will assist the development of a methodology for cross-cutting expenditure programs in the areas of women's access to labour markets and export promotion. In the past, all expenditure evaluations have been limited to specific ministries. For the first time, these evaluations will apply to policy programs under the responsibilities of several ministries and agencies.	Extent of Success Innovation
HO-T1327	Honduras joins various countries which have updated their poverty measures. It is an important process, though not frequent, given the complexity of the process. In the last twenty years, Mexico (2001), Brazil (2004), Peru (2007), Colombia (2008), Paraguay (2008), Dominican Republic (2010) and Chile (2012) updated their measurement methodology for poverty through inter-institutional committees. The process was successful given the important high level leadership and coordanation of the process by the government, and close collaboration with technical teams of the World Bank and the IDB.	Extent of Success Innovation
PR-T1312	The extend of the evaluation will be apreciated with the results of the PCR of operations PR-L1161 and PR-L1180.	Extent of Success Innovation
BA-T1076	The TC was approved by the Bank on December 8th 2020. Signing of the TC Agreement for this Government executed TC and Eligibility is expected in the first quarter of 2021.	Status Update

In2021, the resources of the TC financedthreeconsultancies that support the promotion of the development of a Green Hydrogen Market in Chile. All the three consultancies were carried out following IDB International Competitive Bidding rules and procedures. All the three bidding processes were completed in 2021 and started being executed the same year. The first consultancy contract (activity 1.1 CH-T1235-P001 30% disbursed)was awarded to DNV (GL Garrad Hassan Iberica SL)for an amount of US\$187,794 (budget originally of US\$210,000) to developa prefeasibility study for a hydrogen export project on the coast of Chile. The second consultancy contract (activity 1.2 CH-T1235-P003 30% CH-T1235 disbursed) was awarded to EDF Andes SpAfirm for US\$79,655 (original Status Update budget of US\$80,000) to carry out a prefeasibility study for a synthetic fuel project in Magallanes region. The third consultancy contract (activity 2.1 CH-T1235-P002) was awarded to DNV for an amount of uf\$78,498 (original budget of US\$80,000) and will carry outa technical and regulatory feasibility assessment for blending hydrogen into existing gas transport network. Lastly project management was also engaged (following IDB human resources for PEC contract) to support the execution of this TC. In 2022, the remaining two activities 2.2 and 2.3 will be carried out following IDB International Competitive Bidding rules and procedures. The Technical Cooperation was approved onDecember7, PE-T1432 2020andreceived its elegibility in january 2021. Therefore, the project is Status Update starting its execution. The main highlight of 2022 was the presentation to the Minister of Planning and Development (MPD) and her staff, of the assessment and recommendations regarding the modernization of the Public Investment and Policy Management Cycle. The report was well received and its findings gave the IDB team an entry point to start a data analytical TT-T1097 exercise that includes the following: 1. Develop a template with a set of Status Update variables that will allow the MPD team to measure their effectiveness in project execution and quantify budget arrears; 2. To provide recommendations to modernize the project execution cycle; and, 3. Understand the budgetary dynamics that govern the relationship between the Ministry of Economics and Finance and the MPD. The Bank's support for the new Road Safety strategy represents a turning point towards a policy aimed at reducing deaths and accidents. The definition of key actions and a monitoring plan are essential for change. Stories from the DR-T1216 This Plan is within the new guidelines of the United Nations Decade 2020 field - 2030 and the Bank's own Movernos Seguros strategy.

BO-T1332	When sectoral reforms are programmed according to the real demand of sectoral entities and their involvement is facilitated, the results can be superior to those originally planned, as well as their applicability and institutional sustainability. This is the case of the involvement of SENASBA for the certification of competencies and of the AAPS for the SIIRAyS and the preparation of the PDIS, products highly demanded by the sector and which were supported by the TC through participatory processes led by these institutions.	Stories from the field
PR-T1305	In February 2022, IDB's Board of Directors approved the Policy-Based Loan "Support to the Public Sector Transformation Program" (PR-L1177) supported by this operational support technical cooperation project. The loan was disbursed in October 2022 upon the completion of the policy measures. This technical cooperation project was instrumental for the completion of these conditions and the successful approval and disbursement of the loan.	Stories from the field
CR-T1218	The expansion of the of Coffee NAMAs required the implementation of 35 demonstration parcels to train farmers (583 until February 2022) on the NAMAs technologies. Given the pandemic, these trainings were performed outdoors on the parcels, which allowed more farmers to attend. The executing agency, Icafé, has a monitoring, verification and reporting system that allows to track the existing parcels and farmers trained online (Parcelas Modelo (arcgis.com), the address is: https://icafe.maps.arcgis.com/apps/dashboards/6218507de8714fc9975 9dfa68e018cfb)	Stories from the field
PR-T1305	During 2022, Paraguay's Congress approved the Integrated Supply Chain Management and Public Procurement Law. The preparation of the draft was supported by this technical cooperation project, as well as inputs for the parliamentary discussion (cost-benefit analysis of the law). This is a critical reform for public sector efficiency and modernizes an obsolete legal framework over 20 years old.	Stories from the field
BO-T1332	The focus of the present TC has been to support the elaboration and consolidation of the reforms carried out within the framework of the BO-L1200 operation through training and institutional coordination. As a result, substantial results have been obtained in relation to the approval and implementation of these reforms in various sectors such as strengthening the planning of EPSAs, solid waste regulations, planning and risk management for water resources with a watershed approach, training and certification of competencies, so it is expected that the reforms will be sustainable.	Sustainability

This is a technical cooperation that supports the execution of a Policy-Based Loan, which promoted the implementation of policies to integrate the Venezuelan migrant population. One of the reforms promoted was the establishment of the Temporary Protection Statute for Venezuelan Migrants (ETPMV), a measure taken by the Government of Colombia to promote the regularization of the migrant population, their socioeconomic integration in the country and to allow this population to transition to an ordinary migratory regime. This regulatory framework will be in force until 2031; therefore, the policy reforms adopted to sign the PBL are intended to be permanent in the medium term.

CO-T1660

The sustainability of technical cooperation is also promoted by strengthening: (i) the planning instruments of the National Planning Department; (ii) the statistical information management capacities of the National Administrative Department of Statistics; and (iii) the process of validation of Venezuelan migrants' degrees by the National Ministry of Education. These entities are recognized for their technical robustness, their importance in evidence-based public decision making, and for promoting social inclusion. For this reason, this technical cooperation will support the structuring of public policies that will promote the socioeconomic inclusion of Venezuelan migrants in the medium term.

Sustainability

GU-T1334		Sustainability
PE-T1414		Sustainability
PE-T1432		Sustainability
PE-T1432	Technical cooperation activities correspond to issues prioritized by the government and are part of the Program to support policies to protect vulnerable population in Peru (PE-L1262).	Sustainability
PN-T1231		Sustainability
CO-T1633	This TC will help DNP to update Colombia's Climate Finance National Strategy	Partner Engagement
CH-T1235	Creation of a hydrogen export market	Key Innovation
CH-T1237	Compensation Mechanism for Green Taxes	Key Innovation
PN-T1249	In the energy sector the TC supported the development of a national strategy for distributed energy. This strategy proposes several innovations in the energy sector regulation.	Key Innovation

CR-T1239	The use of Hydrogen is key to contribute to the descarbonization of the Costa Rican energy sector. This strategy provides an analysis of hydrogen production, internal demand, the potential to export to other countries, and the economic impact. It also identifies the regulatory changes needed to promote hydrogen-based technology.	Extent of Success Innovation
PN-T1249	The proposed innovations have yet to be implemented by the Government.	Extent of Success Innovation
CO-T1520	During 2021, this TC supported the Presidential Advisory Office for Persons with Disabilities to strengthen policies for the social and productive inclusion of people with disabilities. In this sense, with TC resources, the team project hired two consultancies to: (i)Articulate and strengthen the design and implementation of intersectoral guidelines for the comprehensive care of people with disabilities focused on children and adolescents with disabilities; and (ii) Structure the National Observatory of Social and Productive Inclusion of People with Disabilities following Law 1955 of 2019. Theseconsultancies were completed succesfuly during the first semester. During the third quarter of 2021, the Bank's technical team hired one additional consultancyfor the development training workshops with public entities on supportassesment for prople with disabilities within the framework of the Law 1996 of 2019. The final deliverables of this consultancy will de finished during the first quarter of 2022.	Status Update

1. Part of the 1c was completed during 2020, especially the design of a legal reform for State Owned Enterprises (SOEs) following the OECD Guidelines for the corporate government of SOEs, and the analysis and proposal for a mechanism to evaluate the quelity of public expenditures. The Bank hired an expert in public law to advise the Government on the draft of the reform of the existing law (Ley Orgánica de Empresas Públcias). Despite being absorbed by most pressing matters (the COVID 19 cirisis, the Debt crisis which led to a new agreement with the IMF and a renegotiation with internatinonal Bondholders), the Government eventually sent the Draft Bill to Parliament on October 8, 2020 (Proyecto de Ley Orgánica Modificatoria de la Ley Orgánica de Empresas Públicas). This is a significant milestone in the process of implementing this TC. However, Parliament has yet to process the draft law. The prospect of the draft trasnforming into an actual bill in uncertain because, according Status Update to the Constitution, the draft must have two readings in Commmission and one on the Plenary. Since more pressing issues, related to COVID 2019, got in the way, as of 20 January 2021 the bill is still in Commission and it has some way to go before it transforms into law. Moreover, the proximity of National Ellections, whose first round will take place in February 2021, increases the unceretainty about the prospects of the draft becoming an actual law. This has slowed down the pace of implementation of other measures realted to the regulatory environment of SOEs, namely the organisation or the State to manages SOEs, the tax treatment of SOEs and the transparency and accountability of these entities. Currently, the Bank is discussing with the Ministry of Finance the opportunity to address those issues assuming that the draft law will be approved as is, although this assumption bears some risk, given the uncoming ellections 2. The technical conneration also The technical cooperation has finalized and the final products for 2021

were the development of a telehealth model and a roadmap for digital

Status Update

EC-T1419

HO-T1327

health in Honduras.

In 2022, after a proposal of the governance model and the institutional requirements for the Electronic File for Procedures and services (Expediente de Trámites y Servicios) for all the government services in Mexico was formulated, the Secretariat of Economy (SE) and the teamdecided that the first step should be to focus on the business procedures of the SE in order to develop a Electronic Business File (Expediente Electrónico Empresarial - EEE, in Spanish). Its objective is to prevent a public authority from requesting information that has been issued by any government agency, regardless of the level or order of government, through the use of information technologies for the benefit of Mexican society. The SE integrated to the EEE 312 procedures and services, which are aimed at individuals and legal entities with economic Status Update activity and are from 15 different Administrative Units. Therefore the

ME-T1430

of Mexican society. The SE integrated to the EEE 312 procedures and services, which are aimed at individuals and legal entities with economic activity and are from 15 different Administrative Units. Therefore, the EEE is ready to support the integration of all SE's business procedures in the medium term, and of other business procedures of other agencies in the long term. A group of nine consultants was hired to develop the first stage of the EEE. This first stage consisted the implementation of two pilot services managed by the General Directorate of Commercial Regulations of the SE, that will transfer the data utilized by these procedures in a way that the other administrative units of the SE and other entities be able to consume the electronic data to provide their own services. In the last quarter of 2022 the EEE was formally launched encompassing these two pilot services.

ME-T1435

As mentioned in the prior report, the TC had essentially concluded in 2021, with one small outstanding payment in 2022. The TC has concluded delivering all promised products. The TC has been of very high impact, with the main products being the training courses that are fully integrated as a part of the day-to-day operations of the new Federal Centerfor Labor Registration and Conciliation. This institution is a key part of the implementation of the 2019 labor reform, which in turn is a key element for the USMC trade treaty.

In 2021 the operation continued to support MITIC to comply with the conditions defined in the policy matrix to release the first and second disbursement tranches of operation PR-L1163 (a policy-based loan -PBLthat supports regulatory aspect and policy for the implementation of the Digital Agenda in the country). On the other hand, progress was also made in the remaining planned products, but at a lower rate than expected in part due to the limitations imposed by the Covid 19 pandemic during 2021, which forced the MITIC (Ministry of Information Technologies) to reallocate part of its resources to other areas related to strengthening the technological capacities of communication and monitoring of different areas of the Government to improve the health response to the pandemic. In this sense, with the ultimate objective of

PR-T1286

Status Update

achieving the development and issuing of a National ICT Plan -which is part of one of the key policy conditions to be met to release the second tranche of the PBL PR-L1163- and supported by this TC, a consultancy has been hired for achieving the necessary coordination and support for the execution of activities by MITIC managers who are in charge of generating not only the necessary documentation to demonstrate compliance with this goal but with the rest of the policy conditions expected to be met in the second tranche of the PBL operation. The results of the consultancy are expected to be met during 2022.

During its first eight months of execution, this operational support

PR-T1305

Technical Cooperationmade good progress in contributing to increasecapabilities at the Ministry of Finance of Paraguay for the implementation of the public sector reform program. Experts contributed with inputs and technical assistance on the design, impact analysis and implementation planning of key reforms, including the integrated supply chain management and public procurement draft law, Status Update the draft law for the organization of the public sector (organizational structures) and a draft law for the modernization of the Ministry of Finance. The first out of the two programmatic policy-based loans (PBL) in this serieswas scheduled to be considered by IDB's Board of Executive Directors in February 2022. For more information about this operation see: https://www.iadb.org/es/project/PR-L1177

PN-T1231

In the beginning of 2020, there was a lot of energy to meet the goals set in terms of gender equality. However, once the pandemic hit, plans had to change. The team was strong and showed a commitment still, and some actions were carried out to support the transversalization of gender equality policies as well as support for actions related to the national gender parity initiative. There are now high hopes and commitment to achieving these goals in 2021.

Stories from the field

HO-T1327	The updated methodology for measuring monetary poverty was presented in different forums, including the Council of Civil Society Organizations, the Council of the Private Sector, Academy, etc. Attached are photos of the meetings in which the government socialized the updated methodology, with participation by technical teams of the World Bank and the Inter-American Development Bank that accompanied the process.	Stories from the field
HO-T1327	The strengthening of the Better Life Cash Transfer Participant Service Field Office imporved access to participants to resolve critical processes for program performance, such as updating registry information, presenting elegibility inforamtion, and information about the program.	Stories from the field
HO-T1333	An important gender approach in transport is being developped in HO-L1206 and supported by HO-T1333. Incentives are developed to reduce barriers to women's access to non-traditional activities, through the inclusion of specific training programs for cargo transport fleet drivers in the curricula of the National School and private training schools, in coordination with the Ciudad Mujer Program. Within a total of 50 drivers of public transport and cargo in its first phase, the National School of Land Transport (ENTT) has certified six women in the first year.	Stories from the field
CR-T1207		Sustainability
CR-T1218		Sustainability
	The use of Hydrogen is key to contribute to the just and inclusive transition and descarbonization of the Costa Rican economy, as presented in the National Decarbonization Plan 2018-2050. The National Green Hydrogen Strategy prepared under this TC, allows	

DR-T1216	This TC supports regulatory reforms and long-term sectoral plans that tend to lay the foundations and the roadmap for their implementation and temporary sustainability of the reforms derived from them.	Sustainability
DR-T1218		Sustainability
EC-T1419		Sustainability
HO-T1327	The technical contributions of the TC are expected to be sustainable in as much as the process to update the methodology to measure monetary poverty has established an updated official poverty line, which will be used to make poverty maps, targeting strategies and design programs to combat poverty. The evaluation and recommendations to improve the cash transfer local service model will support implementation of the Program to Support the Social Integrated Protection System (HO-L1194) which includes activities to further strengthen the local offices and methodology to effectively engage beneficiaries. The manual of the Cash Transfer Program was officially approved by the Technical Committee responsible for the program, and soon to be published in the National Gazette.	Sustainability
HO-T1327	The technical contributions of the TC are expected to be sustainable in as much as the process to update the methodology to measure monetary poverty has established an updated official poverty line, which will be used to make poverty maps, targeting strategies and design programs to combat poverty. The evaluation and recommendations to improve the cash transfer local service model will support implementation of the Program to Support the Social Integrated Protection System (HO-L1194) which includes activities to further strengthen the local offices and methodology to effectively engage beneficiaries. The manual of the Cash Transfer Program was officially approved by the Technical Committee responsible for the program, and soon to be published in the National Gazette. Dialogue efforts with the new government beginning in January 2022 will be important to sustain many of the advances achieved through the support of the TC.	Sustainability
HO-T1333		Sustainability
CO-T1633	AFD is also part of the PBL linked with this TC, and several activities count with their support.	Partner

It is the Technical Entity of the Government in the field of Information Technology and Communication in the public sector, executor of the project PR-L1163 and PR-L1053 (Ministry of Information and Communication Technologies) The amount inlcudes the time that public servants allocated to the development of both the new STI policy and gender policy in Chile. Mobilization The TC introduced innovations in updating the methodology to measure monetary poverty, incorporating best international practices. As part of updating this methodology, more variables have been included to calculate people's income (for example, to capture the 13th and 14th month salaries), better classify urban and rural populations utilizing the 2013 Census classification, and updating the poverty lines (for example, for the extreme poverty line, estimations were based on the caloric requirements and consumption practices of the urban and rural poor, using updated prices). Energy efficiency aspects are included within the Logistics Law draft, in order to strengthen policies for adaptation to climate change (CC), taking HO-T1333 into account that the transport sector is the main consumer of fossil Key Innovation	
CH-T1229 development of both the new STI policy and gender policy in Chile. Mobilization The TC introduced innovations in updating the methodology to measure monetary poverty, incorporating best international practices. As part of updating this methodology, more variables have been included to calculate people's income (for example, to capture the 13th and 14th month salaries), better classify urban and rural populations utilizing the 2013 Census classification, and updating the poverty lines (for example, for the extreme poverty line, estimations were based on the caloric requirements and consumption practices of the urban and rural poor, using updated prices). Energy efficiency aspects are included within the Logistics Law draft, in order to strengthen policies for adaptation to climate change (CC), taking	nt
monetary poverty, incorporating best international practices. As part of updating this methodology, more variables have been included to calculate people's income (for example, to capture the 13th and 14th month salaries), better classify urban and rural populations utilizing the 2013 Census classification, and updating the poverty lines (for example, for the extreme poverty line, estimations were based on the caloric requirements and consumption practices of the urban and rural poor, using updated prices). Energy efficiency aspects are included within the Logistics Law draft, in order to strengthen policies for adaptation to climate change (CC), taking	วท
order to strengthen policies for adaptation to climate change (CC), taking	ition
fuels within the energy matrix of the country.	ition
UR-T1230 Expenditure Evaluation Toolkit Key Innovation	ıtion
The intervention is at an early stage, so there is no evidence yet to CO-T1520 determine success. Extent of Succession innovation	
The TC supported the design of the the promotion, advertising an market strategy for the seal and a few coops were already working on Extent of Suc implementing it on their local brands. Innovation	
The participatory design of the telemedice model was successful but it is yet to be seen if the results will be sustainable as implementation is in the early stage. Extent of Successful but it is Innovation	
The adoption of guidelines for clean and sustainable mobility is promoted, including parameters for the renewal and optimization of the Extent of Succargo fleet. Innovation	
Given that numerous government officals have already tajen and passed IDB provided courses, it already appears that this endeavor is a success. Extent of Suc We anticipate continued succes in the oither training courses. Innovation	

PN-T1249	The proposed innovations have yet to be implemented by the Government.	Extent of Success Innovation
BO-T1332	Through this TC, all the products and the result of supporting the sector in the preparation and implementation of reform policies were satisfactory met. Despite not having approved the second phase of sector budget support BO-L1200, the sector continued to achieve and implement the reforms committed for the second phase of the PBL without affecting the vertical logic of the reform program; the sector has continued to move forward with the reforms that are part of the strategic objectives of the sector's entities and continued to receive Bank support through this technical cooperation, which has resulted in progress in policy commitments for the next phase; as of March 2022, 62% of the 37 commitments for second Phase were completed or in execution. The second tranche for the PBL operation was not completed in compliance with IDB policies, since one year had passed since the first disbursement of the first tranche of the program and the second tranche had not been requested; the PCR for Phase I BO-L1200 was prepared, approved and published by the IDB with an "excellent" rating during 2022.	Status Update
CH-T1214	In the execution of this TC several consultancies provided support to advance the digitalization of procedures associated with investment projects: studies toadvance the digitalization of procedures associated with investment projects. Consultancy services performed studies oninternational good practices that will help improve the functioning of the Oficina de Gestión de Proyectos Sustentables (GPSOffice) and the Undersecretary of Health. This TC also supported activities associated with the accomplishment of several means of verification for disbursementsof the PBL CH-L1145 during 2020 and 2021.	Status Update
GY-T1173	The tecnical assistance program was a bit slow to start in the begining, but has made progress particularly in 2022. Key tools and training for the program were developed and implemented, including a public investment framework, a conceptual design for eGP, a MTFF among others. These fiscal activities will enable the country to manage their resources better, particularly key given the oil and gas revenue.	Status Update

Advances were made in the logistics and cargo sector reform, such as the preparation and discussion of rules and regulations, inter-institutional coordination, planning, trade facilitation, and the development of technologies and sector innovation. They allowed the preparation and fulfillment of conditions for the third phase of the Policy Based Loan operation during 2021. The Northern Logistics Conglomerate Master HO-T1333 Status Update Plan was completed, and support was provided to the Customs Administration of Honduras in updating technological and digital tools, such as the implementation and launch of the Honduras Foreign Trade Integral Management Platform (PGICE). The impact evaluation of the PBL operation will be carried out in 2023, two years after the third phase has been concluded. The TC should be extended for that purpose. In the first two months of execution in 2019 Terms of Reference were prepared in orden to execute the activities contained in component 1 HO-T1333 and 2 of PBP HO-L1206 during 2020 and 2021. The review of regulatory Status Update and institutional framework of Honduras will be supported, focusing on the logstics and trade aspects. in 2022, the Technical Cooperation (TC) supported the Ministry of Information and Communication Technologies (MITIC) and the Ministry of Finance (MH) to comply with the general and special conditions defined in the policy matrix that led to release the first tranche of disbursement of the operation related to this TC, the PR-L1163 loan (a 2 PBL tranches). This has been done through the hiring of a specific consultancy that has interacted not only with the MITIC but also with an external consultancy in obtaining key results to fulfill the necessary actions to reach the disbursement of the first tranche of the loan in December 2022. At the same time, with the objective of achieving the preparation and issuance of a National Plan for Information and Communication Technologies (NICTP) -which is part of one of the key policy conditions to be met to release the second tranche of PBL PR-L1163, a Consultancy has been hired to coordinate and support the PR-T1286 Status Update execution of the activities by the managers of MITIC to present the technical proposal of the National Plan for Information and Communication Technologies to the Digital Strategic Committee, made up of 9 Ministers (MITIC (president), Treasury, Public Health, Education and Sciences, Interior, Industry and Commerce, National Defense, Technical Secretariat for Planning, Management Unit of the Presidency of the Republic and the president of the National Telecommunications Commission) to coordinate and facilitate the corresponding discussion to approve it. As a result of this work, and the achievements made with the different actors involved, the National ICT Plan 2022-2030 with the slogan Equitable, Transparent, and Competitive Paraguay has been developed and approved. This Plan will be formalized through a Presidential Decree (fulfilling the policy measure defined in the policy matrix related to the dishursement of the second tranche of the loan)

PR-T1312	The execution of the TC significantly advanced during 2022. Two products were completed and delivered. 1) A report with recommendations on how to improve the Gender Observatory at the Ministry of Womend Affairs, specifically regarding the publication and use of data bases in open data formats. 2) A report with recommendations to broaden the debate of open government policies to gender and indigenous groups, in the context of discussing Open Government National Action Plans. Both products were included in the Monitoring and Evaluation Plan of the Loan Operation PR-L1180 (Program to enhance transparency in Paraguay) that was fully disbursed in March 2022. The TC also served the purpose to request and analyze data to evaluate the results of the Program PR-L1161 and PR-L1180.	Status Update
CR-T1239	Costa Rica launched the National Strategy for green hydrogen which presents transportation goals	Stories from the field
CH-T1229	Since Chile is in the middle of a transition process to a new gonvernment, it is important to note that both the new policy in STI and the gender policy in this area were well received from the new administration. They publicly supported both documents and they will be an important part of the effort in this area by the new administration, and there are technical discussions ongoing about the possibility of a new loan that could build on the achievements of this TC in gender issues and M&E.	Stories from the field
PR-T1305	During 2022, Moody's upgraded Paraguay's credit rating citing as a reason the progress made with public sector reforms supported by this technical cooperation project.	Stories from the field
HO-T1327	The updated methodology for measuring monetary poverty was presented in different forums, including the Council of Civil Society Organizations, the Council of the Private Sector, Academy, etc. Attached are photos of the meetings in which the government socialized the updated methodology, with participation by technical teams of the World Bank and the Inter-American Development Bank that accompanied the process.	Stories from the field
CH-T1269	Operatioal support is always a great tool to support executing agencies and expedite execution.	Stories from the field

Even though the courses are given online, the COVID crisis has represented an important challenge. Instructors were in general unwilling to leave their homes to record the videos. Our academic counterpart adapted immediately and found the solution. The necessary audio and video equipment was delievered to the homes of the instructors, who therefore could record high-quality videos without exposing themselves to risks.	Stories from the field
	Sustainability
This To be a stable as the filler of the second of a	
green hydrogen export market which, according to preliminary figures, will be as competitive as the California hydrogen market and with clients such as Japan and Australia as potential buyers of hydrogen. The competitiveness of the green hydrogen export market is due to Chile's low renewables (mostly solar) generation costs and huge untapped potential where renewables now represent 21.4% of the total installed capacity (vs. 0.6% 10 years ago).	Sustainability
	Sustainability
	Sustainability
	Sustainability
The Bank worked to identify with our counterparts to identify their needs to acheive the goals of the policy reforms of CR-L1142 and CR-L1147. As a consequence these products are aligned with the institutions' vision in the long run, which is necessary for the sustainability of these reforms.	Sustainability
	Sustainability
We identify three main areas that will provide sustainability to the project: The automatization of updates to the social registry database will allow to continue the process after the project ends and bring in efficiencies in the process. The URS technical teams have been an active part of this process to develop capacities in this type of methodologies A new strategy for monitoring the implementation of PAVS will allow early childhood development interventions to continue and face the challenges brought in by the COVID-19 pandemic. During 2022 the PAVS was activated during the June protests, and it is expected to be implemented again in case of any health or natural disaster emergency. The involvement of the public and private sectors in promoting economic gender equality in Ecuador, through a consolidated Leadership Group, ensures that the initiatives included in the action plan will continue over time. It is not just a government initiative.	Sustainability
	represented an important challenge. Instructors were in general unwilling to leave their homes to record the videos. Our academic counterpart adapted immediately and found the solution. The necessary audio and video equipment was delievered to the homes of the instructors, who therefore could record high-quality videos without exposing themselves to risks. This TC is sustainable as it will pave the way for the development of a green hydrogen export market which, according to preliminary figures, will be as competitive as the California hydrogen market and with clients such as Japan and Australia as potential buyers of hydrogen. The competitiveness of the green hydrogen export market is due to Chile's low renewables (mostly solar) generation costs and huge untapped potential where renewables now represent 21.4% of the total installed capacity (vs. 0.6% 10 years ago). The Bank worked to identify with our counterparts to identify their needs to acheive the goals of the policy reforms of CR-L1142 and CR-L1147. As a consequence these products are aligned with the institutions' vision in the long run, which is necessary for the sustainability of these reforms. We identify three main areas that will provide sustainability to the project: The automatization of updates to the social registry database will allow to continue the process after the project ends and bring in efficiencies in the process. The URS technical teams have been an active part of this process to develop capacities in this type of methodologies A new strategy for monitoring the implementation of PAVS will allow early childhood development interventions to continue and face the challenges brought in by the COVID-19 pandemic. During 2022 the PAVS was activated during the June protests, and it is expected to be implemented again in case of any health or natural disaster emergency. The involvement of the public and private sectors in promoting economic gender equality in Ecuador, through a consolidated Leadership Group, ensures that the initiatives in

GY-T1173	The program is expected to be sustainable as it involves the implementation of reforms that are at the heart of fiscal management reform including laws and underlying processes that are key to long term institutional change.	Sustainability
HO-T1327	The technical contributions of the TC are expected to be sustainable in as much as the process to update the methodology to measure monetary poverty has established an updated official poverty line, which will be used to make poverty maps, targeting strategies and design programs to combat poverty. The evaluation and recommendations to improve the cash transfer local service model will support implementation of the Program to Support the Social Integrated Protection System (HO-L1194) which includes activities to further strengthen the local offices and methodology to effectively engage beneficiaries. The manual of the Cash Transfer Program was officially approved by the Technical Committee responsible for the program, and soon to be published in the National Gazette. Dialogue efforts with the new government beginning in January 2022 will be important to sustain many of the advances achieved through the support of the TC.	Sustainability
HO-T1333		Sustainability
ME-T1393	The TC is having a direct impact in the Labor Mediation system, including the technological platform, which will be used for many years.	Sustainability
PN-T1243		Sustainability
PR-T1306		Sustainability
HO-T1327	Both the approval of the Manual for the Cash Transfer Program and the updated methodology to measure monetary poverty were coordinated with the World Bank, as part of a larger and longstanding coordination between the IDB and the World Bank in the Social Protection Sector in Honduras.	Partner Engagement
HO-T1333	The implementation of the Master Plan of the Northern Logistics Conglomerate (PMCLN), to be prepared with support of the TC, will allow the mobilization of US \$ 70 million in public, private and PPPs investments.	Mobilization
CR-T1239	Use of a new technology to support the energy transition	Key Innovation
CR-T1239	Use of a new technology to support the energy transition	Key Innovation
EC-T1464	Methodology for the update of the social registry database that will facilitate and make more efficient the data collection process.	Key Innovation

HO-T1327	The TC introduced innovations in updating the methodology to measure monetary poverty, incorporating best international practices. As part of updating this methodology, more variables have been included to calculate people's income (for example, to capture the 13th and 14th month salaries), better classify urban and rural populations utilizing the 2013 Census classification, and updating the poverty lines (for example, for the extreme poverty line, estimations were based on the caloric requirements and consumption practices of the urban and rural poor, using updated prices).	Key Innovation
HO-T1333	Efficient driving parameters are included in the training given by private and national pilot schools, as part of the strengthening of climate change adaptation (CC) policies, taking into account that the way of driving impacts on the levels of fuel use.	Key Innovation
ME-T1435	Using MOOCs for training government officials, not only in coneptual topics, but also for their day-to-day operations. In this case, the government officials have to pass IDB training courses in order to continue in their posts.	Key Innovation
CH-T1235	This TC will finance the pre-feasibility studies to develop the first green hydrogen infrastructure project in Chile and provide regulatory framework support to attract private sector investments.	Extent of Success Innovation
CO-T1633	Through the development of 6 workshops under the innovative methodology of "Flor de Loto", the consultancy extracted valuable inputs for the development of the guide and the final product has a high didactic and interactive content that includes among the contents information of the PIGCC, Case of Success, Toolbox and the possibility of reporting impacts from independent agents (private sector, civil society organizations, academia). Innovation motivates and facilitates the appropriation of content, and allowed the participation of territorial actors during the building process. https://pigccs.mincit.gov.co/herramientas	Extent of Success Innovation
EC-T1464	The innovation has not been implemented yet.	Extent of Success Innovation
ME-T1393	The final result is not in, but we are very optimistic that a state-of-the art conciliation system will be fully operational by the end of 2021.	Extent of Success Innovation
ME-T1435	Given that numerous government officals have already tajen and passed IDB provided courses, it already appears that this endeavor is a success. We anticipate continued succes in the oither training courses.	Extent of Success Innovation

	BO-T1332	The TC has an execution progress of 37% and 58% committed funds. During the 2021 period, the implementation of several reforms continued, such as the HydroBID training plan related to the National Watershed Plan, the SIIRAyS and GeoPTAR information systems, the National Wastewater Treatment Strategy ENTAR and its associated products such as the Guide for the Selection and Design of Wastewater Treatment Lines. Other reforms could not be completed because the country was working on the new Economic and Social Development Plan (PDES) from February until its approval in November 2021, which, together with the appointment of new authorities, slowed down the programming processes of the CT reforms. In November, after the PDES approval, meetings were held with the directors of the different sectoral entities to review the progress of the reforms and to plan actions for the next period of 2022 There is a demand for the TC to support the evaluation of the rural strategy (ENRAS), prepare municipal solid waste regulations, incorporate the quality report into GeoPTAR and resume the participatory process for the Water and Sanitation Services Law proposal.	Status Update
	CH-T1214	In the execution of this TC several consultancies provided support to advance the digitalization of procedures associated with investment projects: studies toadvance the digitalization of procedures associated with investment projects. Consultancy services performed studies oninternational good practices that will help improve the functioning of the Oficina de Gestión de Proyectos Sustentables (GPSOffice) and the Undersecretary of Health. This TC also supported activities associated with the accomplishment of several means of verification for disbursementsof the PBL CH-L1145 during 2020 and 2021.	Status Update
CH-T12	CH-T1214	The execution of the CT began recently. Some consultancies are being supported to study international good practices that will help improve the functioning of the GPS Office and the Undersecretary of Health. In 2020 a wide range of consultancies will be deployed to advance the digitalization of procedures associated with investment projects.	Status Update

In2022, two of the three consultancies (activity 1.1 and activity 1.2) that support the promotion of the development of a Green Hydrogen Market in Chile concluded their activities. The first consultancy contract (activity 1.1 CH-T1235-P001 fullydisbursed) was awarded to DNV (GL Garrad Hassan Iberica SL) for an amount of US\$187,794 following an international competitive bidding processto developa prefeasibility study for a hydrogen export project on the coast of Chile. The second consultancy contract (activity 1.2 CH-T1235-P003 fullydisbursed) was awarded to EDF Andes SpAfirm for US\$79,655, to carry out a prefeasibility study for a synthetic fuel project in Magallanes region. The

CH-T1235

awarded to EDF Andes SpAfirm for US\$79,655,to carry out a prefeasibility study for a synthetic fuel project in Magallanes region. The third consultancy contract (activity 2.1 CH-T1235-P002 70% disbursed) was awarded to DNV for an amount of US\$78,498 to carry out atechnical and regulatory feasibility assessment for blending hydrogen into existing gas transport network. This third consultancy is expected to concluse by March 2023. Lastly project management continued its activities (following IDB human resources for PEC contract) to support the execution of this TC. The last two consultancies will be carried out in 2023 and are expected to star in 1st Q 2023 following an international competitive bidding process as well.

This technical cooperation is executed in support of the development of

policy measures registered in the programmatic loan "Sustainable and Resilient Growth I and II" (CO-L1665 and CO-T1674). It seeks to support the Government of Colombia, in particular the Ministry of Agriculture and Rural Development (MADR), in the formulation of policies and regulations for the adoption of Climate-Smart Agriculture (ACI) practices, to increase the productivity of the agricultural sector and strengthen its climate change adaptation and mitigation measures (CC). It consists of four components that allowed substantive support for compliance with the policy measures enrolled in the PBP and seek to give sustainability to the climate change mitigation agenda of the agricultural sector in a context of change of government. Through the hiring of a specialized consulting firm (the CIAT International Center for Tropical Agriculture), the GoC was provided with the necessary studies and inputs for the preparation of two Ministerial resolutions. The first, corresponding to the resolution through which provisions are issued to promote the reconversion of productive activities in strategic moorland ecosystems (Component 4). The second is the resolution that dictates guidelines for the formalization of the Agroclimatic Technical Tables (MTA), a development instrument in different Latin American countries that has shown to contribute through the exchange of knowledge on climate variability, the climate resilience of small, medium and large agricultural

products (Component 3). With the support of CIAT as a consulting firm, the construction of the Sustainable Livestock Plan is also developed. This policy instrument seeks to provide sustainability and provide tools for the implementation of one of the policies issued through the credit operation: the Policy Guidelines for Sustainable Bovine Livestock - GBS 2021 - 2050". In a complementary way, the technical cooperation also

Status Update

CO-T1611

In 2022, this technical cooperation successfully achieved its objectives, executing 30% of the TC's totalresources. First, we carried out an Impact Assessment of the tariff reduction on the Colombian economy within the framework of the FTA with the United States with the aim of contributing to the technical and political dialogue that is taking place in the country to analyze the impact of the commercial agreements and improve their use. In addition, at the end of 2022, we started an evaluation of the "Exporta Fácil Program of 4-72" with the objective of analyzing the advantages and disadvantages of the export modality by postal traffic and urgent shipments, to promote e-commerce. Furthermore, we carried out a policy recommendations report to encourage and promote the use of the advance rulings mechanism to facilitate foreign trade. The key objective of pre-entry advance rulingsis

CO-T1612

to provide decisions on the classification, origin and valuation of commodities prior to their importation or exportation, thus adding certainty and predictability to international trade. Finally, we contributed to the organization of a capacity building workshop in regions of the country that do not have investment promotion agencies, providing them with recommendations and best practices for FDI promotion and attraction. For the upcoming years of CT's execution, it is important to mention that the new Colombian government has already stated that most of the policy agenda contemplated by PBP CO-L1268 will be promoted, including more ambitious policy reforms to achieve a more sustainable, inclusive and competitive integration of the Colombian economy in global value chains.

CR-T1207

A public employment draft legislation has been approved and there has been several meetings between consultants and the Costa Rican government to advance on public employment policy. The government should present a legislation to congress on the following days and we are
Status Update expecting for it to be approved by Congress before the year ends. Regarding the fiscal rule, there is a consensus on the government on the methodology of application of the fiscal rule and periodically, the scope of application has been defined including the non-financial public sector.

The tecnical cooperation has provided a valuable insight for the government on key issues like the public employment draft law, through consultancies and workshops with experts. It currently has a proyect to determined best practices on the diets of members of the executive boards of public enterprises, working alongside the Minister of Planification (MIDEPLAN) and a private consulting firm. Due to the swift shift of the fiscal necessities of the country, another technical operation to adress the efects of covid was created. These two technical cooperations have complementary objectives to adress the fiscal sustainability and the strengthening of the institutionality., therefore, further proyects regarding evaluation and study of public policy for relevant fiscal objectives are being considered at the light of the current events. Furthermore, relevant previous studies and projects are being updated.

Inis Technical Cooperation (TC) supports the policy reforms that are part of the second operation "Towards a Green Economy: Support to Costa Rica's Decarbonization Plan II" (CR-L1147) of the Policy Based Program (PBP) that assist Costa Rica National Decarbonization Plan (DP). The operation is expected to be approved by the directory in May 2022. During 2020 and 2021, in coordination with the French Development Agency and the Ministry of Environment and Energy (MINAE) (biweekly meetings), we worked with each of the institutions involved in the policy reforms of nature-based solutions and climate smart agriculture on

Status Update

CR-T1218

CR-T1207

advancing the policy reforms agreed on the design of the first operation. Given the second operation was under design, there where changes on the expected deliverables, that will be reflected on this Technical cooperation 2022 products (in some cases due to budget restrictions from the government side that will require to switch our financing to other products). Component I.Forestry development, fight against illegal logging and mangroves (support to commitment 3.1.2.1 and 3.1.3.1 of the PBP). Regarding outputs 1.1 and 1.2 with counterpart National Protected Areas Service(SINAC-MINAE), they are not going to be executed given changes on the National Conservation Area System (SINAC) needs. After requesting months to adjust the terms of references, SINAC went under an internal review and discussion, decidingthat the Forest Registry Service software (SIREFOR) was outdated and that an adaptation of the system was not the best solution for their needs. Instead, they requested the Bank support for an assessment of the business needs and a proposal for a new software solution. SINAC also suffered 40% plus budget cuts during 2021that slowed the work on mangrove mapping, prevented them from reaching

the development stage required to start output 1.3 (monitoring system

	EC-T1419	On April 15th, 2022, this operation finished the period of disbursement. On April 23rd, the team leader canceled the unused funds in this operation, the amount of which was \$213,589.41. This was a TC supporting the execution of EC-L1251. However, this loan operation was difficult to implement for political reasons, hence the difficulties in executing the TC. EC-L1251 is still in execution, but its funding was reduced owing to a transfer of funds to a contingent operation (COVID 19) and a large number of its outputs were canceled.	Status Update
	EC-T1464	The TC was approved before the government change in may 2021. The new government took some time to review current TC projects and their needs in order to prioritize execution. In order to help with the design of the IGP action plan, a consultant was hired. We expect to continue with the planned adquisitions during 2022.	Status Update
	HO-T1327	The technical cooperation is approaching its final execution stage. In 2020, it was key for the development of a more strategic vision for the future of digital health in Honduras. Three main products stand out: i)a mapping of existing applications in the country;ii) a model for the implementation of telemedicine in Honduras; and iiii) the development of a roadmap for digital health whichis in its final stages of completion and will be completed in the first quarter of 2021. The products and outcomes of the first component to strengthen the implementation of social protection policy were achieved in 2020, including: i) the evaluation and strengthening of the Programa Bono Vida Mejor deconcentration and local operational model; ii) consolidated Operational Manual of the Programa Bono Vida Mejor (rural and urban domains); andiii) updated methodology to measure monetary poverty and establish updated poverty lines (rural, urban, national).	Status Update
	HO-T1327	The updated methodology for measuring monetary poverty was presented in different forums, including the Council of Civil Society Organizations, the Council of the Private Sector, Academy, etc. Attached are photos of the meetings in which the government socialized the updated methodology, with participation by technical teams of the World Bank and the Inter-American Development Bank that accompanied the process.	Stories from the field
	PN-T1252	In the case of both the public policy for female employability and the national strategy for female entrepeneurship, the National Council for Gender Equality proved to be a very important platform to bring relevant stakeholders together for the development and ultimate approval of both initiatives. Under the leadership of the Ministry of Social Development, the space provided by the Council afforded more notoriety to both initiatives, fueling interest and participation from other government entities as well as members of the private sector.	Stories from the field

PE-T1414		Sustainability
EC-T1419		Sustainability
EC-T1419	socioeconomic inclusion of Venezuelan migrants in the medium term.	Sustainability
CO-T1660	This is a technical cooperation that supports the execution of a Policy-Based Loan, which promoted the implementation of policies to integrate the Venezuelan migrant population. One of the reforms promoted was the establishment of the Temporary Protection Statute for Venezuelan Migrants (ETPMV), a measure taken by the Government of Colombia to promote the regularization of the migrant population, their socioeconomic integration in the country and to allow this population to transition to an ordinary migratory regime. This regulatory framework will be in force until 2031; therefore, the policy reforms adopted to sign the PBL are intended to be permanent in the medium term. The sustainability of technical cooperation is also promoted by strengthening: (i) the planning instruments of the National Planning Department; (ii) the statistical information management capacities of the National Administrative Department of Statistics; and (iii) the process of validation of Venezuelan migrants' degrees by the National Ministry of Education. These entities are recognized for their technical robustness, their importance in evidence-based public decision making, and for promoting social inclusion. For this reason, this technical cooperation will support the structuring of public policies that will promote the	
PE-T1432	Between January and October 2022, the Temporary Employment Program, Lurawi Peru, had 165,136 female beneficiaries. The regions of Junín, Ayacucho, Huancavelica, and Cajamarca (the latter two with the highest levels of poverty) concentrated the largest number of beneficiaries. 4,272 of all beneficiaries were victims of gender violence; and 4,018 have some kind of disability.	Stories from the field
PN-T1249	Panama could install up to 1.7 GW of distributed generation until 2030 The Government submits to public information the preliminary version of the National Distributed Generation Strategy (ENGED) of Panama.	Stories from the field
BO-T1332	When sectoral reforms are programmed according to the real demand of sectoral entities and their involvement is facilitated, the results can be superior to those originally planned, as well as their applicability and institutional sustainability. This is the case of the involvement of SENASBA for the certification of competencies and of the AAPS for the SIIRAyS and the preparation of the PDIS, products highly demanded by the sector and which were supported by the TC through participatory processes led by these institutions.	Stories from the field

PN-T1249		Sustainability
PN-T1252		Sustainability
PR-T1277		Sustainability
PR-T1286		Sustainability
PR-T1305	The activities financed by this operational support technical cooperation project are expected to contribute to the design, ex ante evaluation, approval and implementation of key public sector reforms in Paraguay. Most of the benefits of implementing these reforms effectively - a more efficient, effective and transparent public sector - are expected to happen after the closing of this technical cooperation project. For more information see the results matrix of the operation: https://www.iadb.org/es/project/PR-L1177	Sustainability
SU-T1140		Sustainability
HO-T1327	Both the approval of the Manual for the Cash Transfer Program and the updated methodology to measure monetary poverty were coordinated with the World Bank, as part of a larger and longstanding coordination between the IDB and the World Bank in the Social Protection Sector in Honduras.	Partner Engagement
PR-T1277	Se coordinó con USAID los temas relacionados con el Plan Nacional Anticorrupcion financiado por esta agencia	Partner Engagement
CR-T1218	FDA (French Development Agency) provided 2 million euros of TCs to supplement the support of this TC to design the policity reforms of CR-L1142	Mobilization
CH-T1237	Cross-cutting Expenditure Evaluations Methodology	Key Innovation
CO-T1660	Thanks to the technical cooperation promoted by the IDB, the National Administrative Department of Statistics (DANE) has an innovative product for the analysis of mobility phenomena at the national and international level: the Geographic Viewer of Migration Statistics. With this Geographic Viewer, it is expected that the Government of Colombia and DANE will have tools that take advantage of and add value to existing data on migration, make visible and characterize trends on migratory flows and serve as input to design new strategies for the management and governance of migration. So far, only the Geographic Viewer component of international emigration statistics has been made public. However, the Geographic Viewer with the immigration statistics component is expected to be launched in 2023. It is also expected to present this product with other entities of the National Government and migration authorities of Colombia and the Andean Region.	Key Innovation

CO-T1660	Transnational Families Study. This study seeks to provide inputs to strengthen the main sources of information and methodological criteria with which DANE carries out and feeds back its main statistical operations to integrate and better define the concept of transnational family, something that the main DANE surveys and census instruments only analyze with the variable of remittances, but without inquiring about the kinship or affinity of the people in that household with people abroad	Key Innovation
PN-T1249	In the energy sector the TC supported the development of a national strategy for distributed energy. This strategy proposes several innovations in the energy sector regulation.	Key Innovation
CH-T1253	This TC will finance an innovative study on how to develop a complementary services market where renewable energy generation variability can be better managed and be used as base load power (displacing fossil fuel generation baseload). This study will start in 2023.	Extent of Success Innovation
EC-T1464	The methodology and its applications in 3 main cities is currently ongoing.	Extent of Success Innovation
HO-T1327	Honduras joins various countries which have updated their poverty measures. It is an important process, though not frequent, given the complexity of the process. In the last twenty years, Mexico (2001), Brazil (2004), Peru (2007), Colombia (2008), Paraguay (2008), Dominican Republic (2010) and Chile (2012) updated their measurement methodology for poverty through inter-institutional committees. The process was successful given the important high level leadership and coordanation of the process by the government, and close collaboration with technical teams of the World Bank and the IDB.	Extent of Success Innovation
HO-T1327	Honduras joins various countries which have updated their poverty measures. It is an important process, though not frequent, given the complexity of the process. In the last twenty years, Mexico (2001), Brazil (2004), Peru (2007), Colombia (2008), Paraguay (2008), Dominican Republic (2010) and Chile (2012) updated their measurement methodology for poverty through inter-institutional committees. The process was successful given the important high level leadership and coordanation of the process by the government, and close collaboration with technical teams of the World Bank and the IDB.	Extent of Success Innovation
HO-T1327	The participatory design of the telemedice model was successful but it is yet to be seen if the results will be sustainable as implementation is in the early stage.	Extent of Success Innovation

HO-T1333	Inclusion of specific modules for efficient driver management in the training curricula of cargo transportation driving schools.	Extent of Success Innovation
CO-T1633	Ine specific interventions under this TC were defined jointly with the Government of Colombia (GoC) and were incorporated in the policy matrix of the Sustainable and Resilient Growth Program (PBL CO-L1264 and CO-L1274). During 2022, the following policy reforms were achieved: Update of the Climate Finance National Strategy (ENFC):The technical study to provide technical inputs for this policy reform started in 2021 and was conducted through 2022 by the well-reputed Colombian think-tank Fedesarrollo. All outputs were finished and handed to the National Planning Department (DNP) during Q4. DNP adopted the new strategy and through this TC, IDB supported the document's layout and its official launch, in the framework the annual public event of Climate Finance (December, 2022). The event was co-financed by the IDB and had the participation of Juan Pablo Bonilla, Manager of the Climate Change and Sustainable Development Sector, and Tomás Bermúdez, Andean Group Country Department Manager, as keynote speakers from the IDB. As planned, a senior consultant (Juan Avendaño) was hired to support DNP and the SISCLIMA Financial Management Committee in this final stage of the process and to enhance capacities to support the implementation of ENFC to be led by the new administration. Modifications of regulations related to carbon markets:Two legal consultants specialized in environmental and climate change issues were hired to strengthen the capacities of the Ministry of the Environment to prepare the drafts with the adjustments to the two main norms in place with the standards and producers to operate carbon markets and the carbon tax (Decree 926 of 2017 and Resolution 1447 of 2018), as agree in the PBL policy matrix (2.2.2.1.). The consultants provided key inputs for the regulation drafts and supported the Ministry of Environment with the consultation	Status Update
PR-T1267	Activities planed for this Technical Cooperation were modified through the year in response to the Covid-19 pandemic. In march 2020, the Government declared a strict quarantine, which lasted 6 weeks. Several consultancies had to be rescheduled and were only contracted after October. However, the main goal of the TC remains relevant. This TC supported the Ministry of Agriculture, SENAVE and IPTA in the preparation of their operations and supported the analysis and discussion of public goods in the context of public investment.	Status Update
RG-T3893	In the project of inclusion of PwD in Salto Grande, the workshops have helped to change the perspective of Human Resources of the company to one of more inclusion. They are startting to work in an accessibility plan that will be implementes in 2023. This plan will allow fork oportunities and vacancys posted on the internet to be inclusive of People with Disabilities -PwD. At the smae time their job postings will be received by job agencies which will facilitate the access of information to PwD.	Stories from the field

PR-T1305	During 2022, the Paraguayan Congress approved the draft law for management of conflicts of interest in the public service. While the House of Representatives introduced minor modifications to the version approved by the Senate in 2021, this approval implies the approval of the law, which is expected to be sanctioned by June 2023.	Stories from the field
CR-T1218	The expansion of the of Coffee NAMAs required the implementation of 35 demonstration parcels to train farmers (583 until February 2022) on the NAMAs technologies. Given the pandemic, these trainings were performed outdoors on the parcels, which allowed more farmers to attend. The executing agency, Icafé, has a monitoring, verification and reporting system that allows to track the existing parcels and farmers trained online (Parcelas Modelo (arcgis.com), the address is: https://icafe.maps.arcgis.com/apps/dashboards/6218507de8714fc9975 9dfa68e018cfb)	Stories from the field
DR-T1216	The business formalization process of public transport in Santo Domingo is NOW a reality with the launch of 3 SITP Public Transport corridors. A historic milestone in the transformation process of the sector.	Stories from the field
RG-T3893	In the project of inclusion of PwD in Salto Grande, the workshops have helped to change the perspective of Human Resources of the company to one of more inclusion. They are startting to work in an accessibility plan that will be implementes in 2023. This plan will allow fork oportunities and vacancys posted on the internet to be inclusive of People with Disabilities -PwD. At the smae time their job postings will be received by job agencies which will facilitate the access of information to PwD.	Stories from the field
CO-T1633	Risk assessment for the environment comprehensive climate change management plan: A positive effect of the development of this consultancy has been the application of a quantitative and prospective approach to risk assessment in the environmental sector. It can also be considered as an achievement the good acceptance of both the approach and the interpretation of some of the results of the study by key personnel in the beneficiary institutions of the project, so that the results can be considered useful for the development of climate change adaptation policies in the environmental sector.	Stories from the field

Between January and October 2022, the Temporary Employment Program, Lurawi Peru, had 165,136 female beneficiaries. The regions of Junín, Ayacucho, Huancavelica, and Cajamarca (the latter two with the highest levels of poverty) concentrated the largest number of beneficiaries. 4,272 of all beneficiaries were victims of gender violence; and 4,018 have some kind of disability. BA-T1076 BA-T1076 BA-T1076 BA-T1076 BA-T1076 BA-T1076 BA-T1076 BA-T1076 We identify two main areas that will provide sustainability to the project: The automatization of updates to the social registry database will allow to continue the process after the projects ends and bring in efficiencies in the process. A new strategy for monitoring the implementation of PAVS will allow early childhood development interventions to continue and face the challenges brought in by the COVID-19 pandemic. PN-T1243 PR-T1286 Sustainability The recommendations to widen the consultative process of open government policies to gender and indigenous organizations in the context of the co-creation of Open Government National Action Plans are meant to be sustainable. In fact, some of the recommendations were implemented during 2022. SU-T1140 Sustainability The implementation of the fiscal rule is an essential element of the government's strategy to ensure fiscal sustainability. Methodologies developed for public investment evaluation will also be sustained over time through their application at the OPP. CR-T1230 Support in the construction of the national hydrogen strategy Partner Engagement HydroBID Key Innovation Cross-cutting Expenditure Evaluations Methodology Complementary electricity services market.			
BA-T1076 CH-T1214 CH-T1214 CH-T1219 We identify two main areas that will provide sustainability to the project: The automatization of updates to the social registry database will allow to continue the process after the projects ends and bring in efficiencies in the process. A new strategy for monitoring the implementation of PAVS will allow early childhood development interventions to continue and face the challenges brought in by the COVID-19 pandemic. PN-T1243 PR-T1286 Sustainability The recommendations to widen the consultative process of open government policies to gender and indigenous organizations in the context of the co-creation of Open Government National Action Plans are meant to be sustainable. In fact, some of the recommendations were implemented during 2022. SU-T1140 Sustainability The implementation of the fiscal rule is an essental element of the government's strategy to ensure fiscal sustainability. Methodologies developed for public investment evaluation will also be sustained over time through their application at the OPP. CR-T1239 Support in the construction of the national hydrogen strategy Partner Engagement HydroBID Key Innovation Cross-cutting Expenditure Evaluations Methodology Key Innovation	PE-T1432	Program, Lurawi Peru, had 165,136 female beneficiaries. The regions of Junín, Ayacucho, Huancavelica, and Cajamarca (the latter two with the highest levels of poverty) concentrated the largest number of beneficiaries. 4,272 of all beneficiaries were victims of gender violence;	
BA-T1076 CH-T1214 CH-T1214 CH-T1219 We identify two main areas that will provide sustainability to the project: The automatization of updates to the social registry database will allow to continue the process after the projects ends and bring in efficiencies in the process. A new strategy for monitoring the implementation of PAVS will allow early childhood development interventions to continue and face the challenges brought in by the COVID-19 pandemic. PN-T1243 PR-T1286 Sustainability The recommendations to widen the consultative process of open government policies to gender and indigenous organizations in the context of the co-creation of Open Government National Action Plans are meant to be sustainable. In fact, some of the recommendations were implemented during 2022. SU-T1140 Sustainability The implementation of the fiscal rule is an essental element of the government's strategy to ensure fiscal sustainability. Methodologies developed for public investment evaluation will also be sustained over time through their application at the OPP. CR-T1239 Support in the construction of the national hydrogen strategy Partner Engagement HydroBID Key Innovation Cross-cutting Expenditure Evaluations Methodology Key Innovation	BA-T1076		Sustainability
CH-T1214 CH-T1229 We identify two main areas that will provide sustainability to the project: The automatization of updates to the social registry database will allow to continue the process after the projects ends and bring in efficiencies in the process. A new strategy for monitoring the implementation of PAVS will allow early childhood development interventions to continue and face the challenges brought in by the COVID-19 pandemic. PN-T1243 PR-T1286 Sustainability The recommendations to widen the consultative process of open government policies to gender and indigenous organizations in the context of the co-creation of Open Government National Action Plans are meant to be sustainable. In fact, some of the recommendations were implemented during 2022. SU-T1140 Sustainability The implementation of the fiscal rule is an essental element of the government's strategy to ensure fiscal sustainability. Methodologies developed for public investment evaluation will also be sustained over time through their application at the OPP. CR-T1239 Support in the construction of the national hydrogen strategy Partner Engagement HydroBID Key Innovation Cross-cutting Expenditure Evaluations Methodology Complementary electricity services market			
CH-T1229 We identify two main areas that will provide sustainability to the project: The automatization of updates to the social registry database will allow to continue the process after the projects ends and bring in efficiencies in the process. A new strategy for monitoring the implementation of PAVS will allow early childhood development interventions to continue and face the challenges brought in by the COVID-19 pandemic. PN-T1243 PR-T1286 Sustainability The recommendations to widen the consultative process of open government policies to gender and indigenous organizations in the context of the co-creation of Open Government National Action Plans are meant to be sustainable. In fact, some of the recommendations were implemented during 2022. SU-T1140 Sustainability The implementation of the fiscal rule is an essential element of the government's strategy to ensure fiscal sustainability. Methodologies developed for public investment evaluation will also be sustained over time through their application at the OPP. CR-T1239 Support in the construction of the national hydrogen strategy Partner Engagement Key Innovation Cross-cutting Expenditure Evaluations Methodology Complementary electricity services market			
We identify two main areas that will provide sustainability to the project: The automatization of updates to the social registry database will allow to continue the process after the projects ends and bring in efficiencies in the process. A new strategy for monitoring the implementation of PAVS will allow early childhood development interventions to continue and face the challenges brought in by the COVID-19 pandemic. PN-T1243 PR-T1286 Sustainability The recommendations to widen the consultative process of open government policies to gender and indigenous organizations in the context of the co-creation of Open Government National Action Plans are meant to be sustainable. In fact, some of the recommendations were implemented during 2022. SU-T1140 Sustainability The implementation of the fiscal rule is an essental element of the government's strategy to ensure fiscal sustainability. Methodologies developed for public investment evaluation will also be sustained over time through their application at the OPP. CR-T1239 Support in the construction of the national hydrogen strategy Partner Engagement Key Innovation Cromplementary electricity services market			,
PR-T1286 The recommendations to widen the consultative process of open government policies to gender and indigenous organizations in the context of the co-creation of Open Government National Action Plans are meant to be sustainable. In fact, some of the recommendations were implemented during 2022. SU-T1140 Sustainability The implementation of the fiscal rule is an essental element of the government's strategy to ensure fiscal sustainability. Methodologies developed for public investment evaluation will also be sustained over time through their application at the OPP. CR-T1239 Support in the construction of the national hydrogen strategy Partner Engagement HydroBID Key Innovation Complementary electricity services market	EC-T1464	The automatization of updates to the social registry database will allow to continue the process after the projects ends and bring in efficiencies in the process. A new strategy for monitoring the implementation of PAVS will allow early childhood development interventions to continue	Sustainability
The recommendations to widen the consultative process of open government policies to gender and indigenous organizations in the context of the co-creation of Open Government National Action Plans are meant to be sustainable. In fact, some of the recommendations were implemented during 2022. SU-T1140 Sustainability The implementation of the fiscal rule is an essental element of the government's strategy to ensure fiscal sustainability. Methodologies UR-T1230 developed for public investment evaluation will also be sustained over time through their application at the OPP. CR-T1239 Support in the construction of the national hydrogen strategy Partner Engagement HydroBID Key Innovation Complementary electricity services market	PN-T1243		Sustainability
government policies to gender and indigenous organizations in the context of the co-creation of Open Government National Action Plans are meant to be sustainable. In fact, some of the recommendations were implemented during 2022. SU-T1140 Sustainability The implementation of the fiscal rule is an essental element of the government's strategy to ensure fiscal sustainability. Methodologies UR-T1230 developed for public investment evaluation will also be sustained over time through their application at the OPP. CR-T1239 Support in the construction of the national hydrogen strategy Partner Engagement HydroBID Key Innovation Complementary electricity services market	PR-T1286		Sustainability
The implementation of the fiscal rule is an essental element of the government's strategy to ensure fiscal sustainability. Methodologies UR-T1230 developed for public investment evaluation will also be sustained over time through their application at the OPP. CR-T1239 Support in the construction of the national hydrogen strategy Partner Engagement HydroBID Key Innovation CH-T1237 Cross-cutting Expenditure Evaluations Methodology Complementary electricity services market	PR-T1312	government policies to gender and indigenous organizations in the context of the co-creation of Open Government National Action Plans are meant to be sustainable. In fact, some of the recommendations were	Sustainability
government's strategy to ensure fiscal sustainability. Methodologies developed for public investment evaluation will also be sustained over time through their application at the OPP. Support in the construction of the national hydrogen strategy Partner Engagement HydroBID Key Innovation Ch-T1237 Cross-cutting Expenditure Evaluations Methodology Key Innovation Complementary electricity services market.	SU-T1140		Sustainability
Engagement BO-T1332 HydroBID Cross-cutting Expenditure Evaluations Methodology CH-T1237 Complementary electricity services market.	UR-T1230	government's strategy to ensure fiscal sustainability. Methodologies developed for public investment evaluation will also be sustained over	Sustainability
CH-T1237 Cross-cutting Expenditure Evaluations Methodology Key Innovation Key Innovation Key Innovation	CR-T1239	Support in the construction of the national hydrogen strategy	
CH-11237 Complementary electricity services market	BO-T1332	HydroBID	
CH-T1253 Complementary electricity services market. Key Innovation	CH-T1237	Cross-cutting Expenditure Evaluations Methodology	Key Innovation
	CH-T1253	Complementary electricity services market.	Key Innovation

CO-T1520	This TC is financing the design of an observatory for the National Government to monitor key statistics and indicators that reflect the state of policies for social and productive inclusion of persons with disabilities. Besides the information and systems challenges relating integrating different databases, there will be an interesting organizational and process innovation because the observatory will have to provide data and information for different levels of governance bodies (national, department and municipal) who have a stake in the National Disability System.	Key Innovation
CO-T1660	Thanks to the technical cooperation promoted by the IDB, the National Administrative Department of Statistics (DANE) has an innovative product for the analysis of mobility phenomena at the national and international level: the Geographic Viewer of Migration Statistics. With this Geographic Viewer, it is expected that the Government of Colombia and DANE will have tools that take advantage of and add value to existing data on migration, make visible and characterize trends on migratory flows and serve as input to design new strategies for the management and governance of migration. So far, only the Geographic Viewer component of international emigration statistics has been made public. However, the Geographic Viewer with the immigration statistics component is expected to be launched in 2023. It is also expected to present this product with other entities of the National Government and migration authorities of Colombia and the Andean Region.	Key Innovation
HO-T1327	The development of a plan for the construction of a telemedicine model was an innovative process, designed to achieve concensus regarding the right model for the country, switching from a technology focus to a service focus.	Key Innovation
ME-T1393	An important innovation was to take into account the existing scientific evidence for promoting effective conciliation by hiring the same academic team that conducted to pilot study to help the Labor Ministry internalize the process.	Key Innovation
CH-T1237	The creation of a compensation mechanism for green taxes is currently under way, with the legal framework already approved and the implementation systems under formulation.	Extent of Success Innovation

The evaluation of the cash transfer local service model resulted in recommendations to strengthen the methodology working with the families in extreme poverty, incorporating innovations from other programs to combat extreme poverty (Chile Solidarity), for example, **Extent of Success** HO-T1327 training the social workers in methods for negotiating changes in Innovation behavior, developing systems to monitor their sessions with the family, and changes in their use of health and education services, etc.. Overview: After a substantial delay in signing the TC Agreement, extenuating circumstances created by the pandemic, two major natural disasters, and technical focus of the Government on COP 26 and preparation of the second loan in the programmatic policy-based loan series associated with this TC, commencement of procurement under this TC has slipped until 2022 and will now largely support the preparation of the third operation in the PBP series. Details: Due to a request from the Government to modify aspects of the Draft TC Agreement, the Agreement was not signed until July 2021. The country then suffered its first direct hit from a hurricane in over 50 years, compounding the recovery from a nationwide blanketing in volcanic ash BA-T1076 from neighbouring St. Vincent just a couple months earlier. These Status Update factors, together with the governance demands created by the ongoing COVID-19 pandemic and intensive technical efforts related to preparation and participation in COP-26 and the preparation of the second operation (BA-L1052) in the PBP series associated with this TC, a USD100m operation approved by the Bank's Board in December 2021, created a delay in commencing operations under this TC. Consequently, procurement activities are now carded to begin in the first and second quarters of 2022. These TC-funded activities will directly support the fulfilment of related PBP conditions for the third, and final operation in the PBP series and are expected to be substantially completed by the end of 2022.

This TC was approved in October 2022 and will start executig in 2023.

Status Update

CH-T1274

Based on the policy matrix of the Sustainable and Resilient Growth Program (PBL CO-L1264), the specific interventions under this TC were refined with the Government of Colombia (GoC) during Q3. Subsequently, the following processes associated with the policy reforms included in the referenced PBL made progress during 2021: Update of the Climate Finance National Strategy (ENFC): The selection process of a firm to carry out a consultancy to support the GoC in taking stock of the first ENFC that was issued in 2017 and revise it in light of the advances in the climate finance agenda in recent years and the new NDC of Colombia. Fedesarrollo, a well-known think-tank in Colombia, was selected and began activities during Q4 Modifications of regulations related to carbon markets:Two legal consultants specialized in environmental issues were hired to strengthen the capacities of the Ministry of the Environment to prepare the texts with the adjustments to the regulations already in Status Update place in matters related to voluntary carbon markets (Decree 926 of 2017 and Resolution 1447 of 2018). They will also be supporting the discussion processes both with stakeholders and within the government. Preparation of the Comprehensive Climate Change Plan for the Environment Sector: Together with the Ministry of the Environment, a study was designed and contracted with a specialized firm (Ingeniar) to inform the definition of the adaptation measures within this plan, which is one of the instruments created by the Climate Change Law (2018). The objective of the study is to carry out a risk analysis of the environment and sustainable development sector in Colombia, in the face of climate variability and change scenarios, taking into consideration the functional units in the sector. The study is making progress since November 2021. Preparation of Comprehensive Climate Change Plan for the Treasury Sector: A senior consultant with a strong hackground in climate change The TC will be starting its execution during 2023. No products were

Status Update

CO-T1633

CR-T1259

registered for 2022.

During 2021, the TC progress focused on: Component 1: Technical regulations for school transport and tourist transport finalized and in the process of internal government review. These two regulations arethe specific products delivered this year. See specific details in the progress section. Positive factor that influenced the achievement: clear and specific scope, public coordination between legal and technical department. Component 2: Mobility and Transport Trust (FIMOVIT)'s strategy as a tool for the financing of fleet renewal processes in the public transport of passengers. This strategy was the product ahieved this year.Inter-institutional working workshops (National Institute of Transportation and Land Traffic (INTRANT); the General Directorate of Security and Land Traffic (DIGESETT); Justices of the Peace; Attorney General's Office) related to the implementation of the point licensing system. Positive factor: high level of political decision regarding the reform and transformation of the business structure and financing schemes for new fleet renewal projects; transport union aligned with this decision and collaborating with the regulatory agency (INTRANT). Component 3: Updating and public presentation of the Strategic Plan for Road Safety of the DR (PENSV), in the period 2021 to 2030; Methodological guide to prepare work plans for road safety aimed at strengthening companies in reducing road accidents in the country. These are the specific products (with their associated workshops)

SU-T1140

DR-T1216

The current situation in Suriname posed by the COVID-19 pandemic requires increased funds to tackle economic and social issues, and a stable domestic revenue stream must be established to make it possible. To do this, the SORA and the DoTC have identified challenges in terms of compliance management, taxpayer services, and customs operations. These challenges relate to the lack of risk-based plans, errors in identification of tax obligations, misfiling and underreporting of taxes, inadequate tax governance, insufficient administrative capacity and technological infrastructure, and a lack of rules, procedures, and tools.

delivered this year. See specific details in the progress section. Positive

factor that influenced the achievement: madurity of the public

regulatory agency and technical support of the IDB.

Stories from the field

Status Update

HO-T1333	An important gender approach in transport is being developed in HO-L1206 and supported by HO-T1333. Incentives are developed to reduce barriers to women's access to non-traditional activities, through the inclusion of specific training programs for cargo transport fleet drivers in the curricula of the National School and private training schools, in coordination with the Ciudad Mujer Program. Within a total of 50 drivers of public transport and cargo in its first phase, the National School of Land Transport (ENTT) has certified six women in the first year.	Stories from the field
ME-T1393	As part of our collaboration with UNDP, we were invited to a vote to validate an existing collective bargainaing agreement. We observed that the union leaders gave false information that could bias the voting process. In addition to supporting the written protocols, it is important to see how the processes are functioning on the ground.	Stories from the field
CO-T1610	individual and firm consulting products in the context of a change of government, as well as to take advantage of the opportunity to use these ongoing consultancies to engage in government dialogues to position the issues supported by the Bank through this TC and the PBP with the incoming government team. The update of the National Green Business Plan (PNNV) was perhaps the most important product of this TC, and thanks to the timely work, commitment, sense of ownership and synergies generated by the consulting firms, the Ministry's technical teams, and the Bank's project team, the expected result was achieved. The updating of the PNNV began during the administration of President Iván Duque with the leadership of the Ministry of Environment (MADS) through the Green Business Office and with the support of the IDB. The need was identified through the Sustainable and Resilient Growth PBP policy dialogues and underwent a competitive selection process from which Corporación Biocomercio Sostenible and Biointropic emerged as selected firms. The project started in February 2022 with a development time of 6 months, but with the urgence to finish in a shorter time with the highest quality standards to handed before the end of the governmental term. Once the consultancy action plan was executed, the main products were delivered in June 2022, one month ahead of schedule; however, by that time, part of the MADS management team was already in the process of leaving the entity due to the change of government. The IDB team and	Stories from the field

the consulting firms faced the dilemma of delivering the policy in the required timeframe, with uncertainty about its appropriation, or

PR-T1305	In February 2022, IDB's Board of Directors approved the Policy-Based Loan "Support to the Public Sector Transformation Program" (PR-L1177) supported by this operational support technical cooperation project. The loan was disbursed in October 2022 upon the completion of the policy measures. This technical cooperation project was instrumental for the completion of these conditions and the successful approval and disbursement of the loan.	Stories from the field
AR-T1292		Sustainability
ME-T1435	By providing online training courses that can be repeated without course for many years, the TC will leave a longlasting legacy in the Federal Center for Concilation and Labor Registration.	Sustainability
PE-T1414		Sustainability
PE-T1432	Technical cooperation activities correspond to issues prioritized by the government and are part of the Program to support policies to protect vulnerable population in Peru (PE-L1262 and PE-L1273). The PE-L1262 was approved in 2021 and the PE-L1273 is expected to be approved during 2023.	Sustainability
PR-T1277		Sustainability
EC-T1419	Benefiary	Partner Engagement
CO-T1520	This TC is financing the design of an observatory for the National Government to monitor key statistics and indicators that reflect the state of policies for social and productive inclusion of persons with disabilities. Besides the information and systems challenges relating integrating different databases, there will be an interesting organizational and process innovation because the observatory will have to provide data and information for different levels of governance bodies (national, department and municipal) who have a stake in the National Disability System.	Key Innovation
HO-T1327	The TC introduced innovations in updating the methodology to measure monetary poverty, incorporating best international practices. As part of updating this methodology, more variables have been included to calculate people's income (for example, to capture the 13th and 14th month salaries), better classify urban and rural populations utilizing the 2013 Census classification, and updating the poverty lines (for example, for the extreme poverty line, estimations were based on the caloric requirements and consumption practices of the urban and rural poor, using updated prices).	Key Innovation

CH-T1237	The TC will assist the development of a methodology for cross-cutting expenditure programs in the areas of women's access to labour markets and export promotion. In the past, all expenditure evaluations have been limited to specific ministries. For the first time, these evaluations will apply to policy programs under the responsibilities of several ministries and agencies.	Extent of Success Innovation
CO-T1520	The observatory for the National Government is being developed by EY, so there is no evidence yet to determine success.	Extent of Success Innovation
CH-T1237	During 2022, the TC continued to contribute to the improvment of budgetary systems and expenditure analysys methodologies. Contributions included a new technical note of Gender Budgeting adopted by the Budget Directorate in Chile and work on the definition of a compensation mechanism for green tax payments (tax expenditures). In addition, work has started in assisting Chile Compra's institutional strengthening in 2023, an important initiative for the expenditure management side.	Status Update
CO-T1520	Between 2020 and 2022, this TC supported the Presidential Advisory Office for Persons with Disabilities to strengthen policies for the social and productive inclusion of people with disabilities. In this sense, with TC resources, the team project hired five consultancies to: Strengthen the National Disability System in Colombia. Develop the territorial strategy guidelines to implement the Action Plan of the Presidential Advisory Office for Persons with Disabilities. Develop the regulation for the service assessment of support and the issuance of its guidelines and national protocol. Articulate and strengthen the design and implementation of intersectoral guidelines for the comprehensive care of people with disabilities focused on children and adolescents with disabilities. Structure the National Observatory of Social and Productive Inclusion of People with Disabilities following Law 1955 of 2019. During the third quarter of 2021, the Bank's technical team hired one additional consultancyfor the development training workshops with public entities on supportassesment for prople with disabilities within the framework of the Law 1996 of 2019. The final deliverables of this consultancy were completedduring the first quarter of 2022.	Status Update

DR-T1216	During 2022, the TC progress focused on: Component 1: technical regulation for private transportation of workers technical, regulation on vehicle conditions required for circulation, and technical regulation on Awareness Courses, road re-education and Change of Attitudes for holders of a driving license or Authorization derived from the respective Regulation. Both of them in process of approbation. These two regulations arethe specific products delivered this year. See specific details in the progress section. Positive factor that influenced the achievement: clear and specific scope, public coordination between legal and technical department. Component 2: This component made it possible to advance in key studies as part of the sectoral reform program and its cross-cutting areas: (i) diagnoses of actions against climate change; (ii) gender and diversity; and (iii) vulnerability of the Transition Risk of Freight Transportation to Clean Energies due to its Dependence on Fossil Fuels. In the same way, an analysis of alternatives for electric corridors of public transport was developed and in its own structuring through component 3. Component 3 also made it possible to advance with a Gender and Mobility Action Plan for INTRANT.	Status Update
EC-T1464	During 2022, this project had an important advance, USD 118,308.00 has been committed, which is equivalent to 36% of the total amount of the TC. In Component 1, Support to the Social Registry, the micro-territorial mapping consultancy began in the following cities: Quito, Guayaquil and Latacunga. In Component 3, Support the implementation of the Gender Parity Initiative (IPG), progress was made in the creation of the leadership group and the approval of the detailed action plan. To this end, workshops were held and the contracting process for the first pilot intervention is underway.	Status Update
HO-T1334	In the year 2021, US\$79,121.00 was disbursed in technical assistance, registering accumulated disbursements of 44.87% of the total amount of the TC. Final reports were received from the consultancies Consultancy on Gender in Water and Sanitation in Honduras for INE/WSA and the Consultancy Diagnosis of scenarios, analysis of water and works for the Central District and other areas and partial inputs, the Consultancy Diagnosis and analysis of the Situation of Integrated Water Resources Management, risk management and climate change adaptation in Honduras.	Status Update
TT-T1097	This operation was approved in 2020. Execution activities will come in 2021.	Status Update

approved by the Senate in 2021, this approval implies the approval of the law, which is expected to be sanctioned by June 2023. Tax Audit and Tax Collection digital tools Creation of Public Private Partnership within the Ministry of Economics and Finance An important gender approach in transport is being developed in HO-L1206 and supported by HO-T1333. Incentives are developed to reduce barriers to women's access to non-traditional activities, through the inclusion of specific training programs for cargo transport fleet drivers in the curricula of the National School and private training schools, in coordination with the Ciudad Mujer Program. Within a total of 50 drivers of public transport and cargo in its first phase, the National School of Land Transport (ENTT) has certified six women in the first year. Three consultancy contracts were awarded in 2021 following IDB International Competitive Bidding rules and process with high number of			
management of conflicts of interest in the public service. While the House of Representatives introduced minor modifications to the version approved by the Senate in 2021, this approval implies the approval of the law, which is expected to be sanctioned by June 2023. Tax Audit and Tax Collection digital tools Creation of Public Private Partnership within the Ministry of Economics and Finance An important gender approach in transport is being developed in HO-L1206 and supported by HO-T1333. Incentives are developed to reduce barriers to women's access to non-traditional activities, through the inclusion of specific training programs for cargo transport fleet drivers in the curricula of the National School and private training schools, in coordination with the Ciudad Mujer Program. Within a total of 50 drivers of public transport and cargo in its first phase, the National School of Land Transport (ENTT) has certified six women in the first year. Three consultancy contracts were awarded in 2021 following IDB International Competitive Bidding rules and process with high number of	PN-T1243	de protección de datos y su aplicación: los conceptos básicos, las cuestiones relevantes en relación con el tratamiento de datos y las obligaciones derivadas de ella. Destinatarios: Aquellas personas involucradas en conocer las condiciones aplicables al tratamiento, sus obligaciones y las implicaciones para los responsables del tratamiento y los custodios. Es decir, todas las personales que tienen que conocer y ser guía en el cumplimiento para entidades de sector público y sector privado en materia de las obligaciones en la recogida, tratamiento y uso o cesión o comunicación de datos, tales como la necesidad de garantizar la confidencialidad de los datos personales tratados, informar de incidentes y violaciones de seguridad o atender el	
TT-T1097 Creation of Public Private Partnership within the Ministry of Economics and Finance An important gender approach in transport is being developed in HO-L1206 and supported by HO-T1333. Incentives are developed to reduce barriers to women's access to non-traditional activities, through the inclusion of specific training programs for cargo transport fleet drivers in the curricula of the National School and private training schools, in coordination with the Ciudad Mujer Program. Within a total of 50 drivers of public transport and cargo in its first phase, the National School of Land Transport (ENTT) has certified six women in the first year. Three consultancy contracts were awarded in 2021 following IDB International Competitive Bidding rules and process with high number of	PR-T1305	management of conflicts of interest in the public service. While the House of Representatives introduced minor modifications to the version approved by the Senate in 2021, this approval implies the approval of	
L1206 and supported by HO-T1333. Incentives are developed to reduce barriers to women's access to non-traditional activities, through the inclusion of specific training programs for cargo transport fleet drivers in the curricula of the National School and private training schools, in coordination with the Ciudad Mujer Program. Within a total of 50 drivers of public transport and cargo in its first phase, the National School of Land Transport (ENTT) has certified six women in the first year. Three consultancy contracts were awarded in 2021 following IDB International Competitive Bidding rules and process with high number of	TT-T1097	Creation of Public Private Partnership within the Ministry of Economics	
International Competitive Bidding rules and process with high number of	HO-T1333	L1206 and supported by HO-T1333. Incentives are developed to reduce barriers to women's access to non-traditional activities, through the inclusion of specific training programs for cargo transport fleet drivers in the curricula of the National School and private training schools, in coordination with the Ciudad Mujer Program. Within a total of 50 drivers of public transport and cargo in its first phase, the National School of	
received. The success of the three bidding processes demonstrates the interest that green hydrogen is generating in the LAC region as well as helped secure consulting firms of the highest calider and technical expertise. This TC is critical in helping Chile achieve its net zero emission goals. Stories from the field	CH-T1235	International Competitive Bidding rules and process with high number of expression of interest (average 20 per contract) and strong RFPs received. The success of the three bidding processes demonstrates the interest that green hydrogen is generating in the LAC region as well as helped secure consulting firms of the highest calider and technical expertise. This TC is critical in helping Chile achieve its net zero emission	
CR-T1218 Sustainability	CR-T1218		Sustainability

	CR-T1239	The use of Hydrogen is key to contribute to the just and inclusive transition and descarbonization of the Costa Rican economy, as presented in the National Decarbonization Plan 2018-2050. The National Green Hydrogen Strategy prepared under this TC, allows Costa Rica to position itself in the Hydrogen market allowing the country to establish a set of priorities: use of green hydrogen for the transportation and industrial sectors, development of a technological and regional hydrogen hub, and seek opportunities for exports. Also, the Strategy presents a clear action plan to be implemented for the development of this new technology to ensure its sustainability. In addition, other the activities included in the TC: capacity building, knowledge sharing, and the development of prefeasibility studies will ensure the basis for a solid advance in the implementation of this new technology to help reverse the growth of GHG emissions, promote economic development and job creation.	Sustainability
	PE-T1414		Sustainability
	PR-T1277		Sustainability
	RG-T3893	By supporting the design and implementation of pwd activities and action plans, the team is empowering the clients to promote inclusion. The action plans are developed to be updated every 3-5 years, which will allow the client to continue designing and implementing activities to promote inclusion.	Sustainability
	TT-T1097	Two activities are important: 1. Implementation of the Fair Trade Act; and 2. Establish the guidelines for the modernization of the Public Investment Management system. Fair Trade Act is done, and PIM is in progress.	Sustainability
	UR-T1230	The implementation of the fiscal rule is an essental element of the government's strategy to ensure fiscal sustainability. Methodologies developed for public investment evaluation will also be sustained over time through their application at the OPP.	Sustainability
	BO-T1332	As indicated in the lessons learned for CT, coordination with other partners to consolidate and disseminate sector reforms is key to generate synergies and increase the reach and impact of the products. In the area of wastewater treatment, there was strong coordination with AECID and the European Union to reinforce the results of the dissemination of the Guide and the trainings carried out.	Partner Engagement

This TC will help the Ministry to issue its comprehensive climate change plan.

CO-T1633 Also, will help them update carbon markets regulations, which is a prioritiy for the current adminstration.

Partner
Engagement